

GTC FY 2016-2017 UPWP - Project Progress Report
as Reported at the November 10, 2016 Planning Committee Meeting
(For Review & Update at the January 5, 2017 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - MAP-21 Implementation Program)</i>	on-going*	Report given under item 4.b.
4370	Regional Traffic Count Collection	on-going* May-04	Authorization to enter into a contract with The Traffic Group, Inc. granted on November 3. Contract is under development and execution expected this month.
5200	Long Range Transportation Plan Update/Implementation	on-going*	The <i>Long Range Transportation Plan for the Genesee-Finger Lakes Region 2040</i> (LRTP 2040) was adopted by the GTC Board on June 9. Printed copies were delivered on August 3. The GTC website will be the primary platform for making LRTP 2040 available. GTC staff will print copies on demand.
5241	Advancing Health-Informed Transportation Decision Making	May-15	GTC staff met with FLHSA and agreed on studies to be analyzed. Background on the HIA process has been conducted. FLHSA getting commitments for Steering Committee participation.
5750	Genesee-Finger Lakes Regional Critical Transportation Infrastructure Vulnerability Assessment	May-13	The project was accepted by the GTC Board at its June 9 meeting.
5901	Genesee-Finger Lakes Regional TSMO Strategic Plan	May-15	Steering Committee met September 16. A Community Symposium is scheduled for December 2 and will bring together various stakeholders.
6240	Vulnerable Users Safety Assessment Program Phase 1	Aug-16	A Scope of Work was approved by the Planning Committee at its August 4 meeting.
7110	Congestion Management Process (CMP)	on-going*	GTC staff have integrated the CMP toolbox into the LRTP 2040.
7115	Greater Rochester Regional Commuter Choice Program	Oct-09	No progress to report.
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	GTC staff review the data to conduct brief assessments of major incidents and other events as applicable.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	TBD	A draft Scope of Work is under development and is expected to be presented at the January meeting.
8170	Livingston County Human Services Trip Planning Website (formerly Regional Mobility Management Planning)	Apr-12	Project kick-off meeting held August 25. Consultant working on customizing the one-click platform to Livingston County needs. Online demos conducted on September 29 and October 27.

G/FLRPC

4220	G/FLRPC Regional Land Use Monitoring	on-going*	The project was accepted by the GTC Board at its September 1 meeting.
5242	Regional Transportation and Food Systems Analysis	May-15	The project was accepted by the GTC Board at its June 9 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2016-2017 UPWP - Project Progress Report
as Reported at the November 10, 2016 Planning Committee Meeting
(For Review & Update at the January 5, 2017 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Livingston County			
6810	Hamlet of Greigsville Transportation Safety & Access Improvement Plan	7/16	T.Y. Lin was selected as the preferred consultant. Contract negotiation is underway.
Monroe County			
4210	Monroe County Land Use Monitoring	on-going*	The project was accepted by the GTC Board at its September 1 meeting.
6212	Monroe County Guiderail Inventory Program	May-15	The data collection process for the inventory has been completed. A draft document is being developed.
6230	Monroe County High Accident Location Program	on-going*	Three additional locations have been studied.
Ontario County			
8620	Ontario County Freight Corridor Development Plan: Area 1 - Town of Manchester	May-14	Second public meeting scheduled for November 17. The project will likely be presented to the Planning Committee in January or February for close out.
Orleans County			
6213	Orleans County Sign Inventory Program	Jul-16	Authorization to enter into a contract with the team of Ravi Engineering with LaBella Associates and Popli Design Group granted on November 3. Contract is under development and execution expected this month. As mentioned previously, a single contract has been awarded for the sign inventory and guiderail inventory tasks.
6215	Orleans County Guiderail Inventory Program	Jul-16	See task 6213
7212	Lake Ontario State Parkway Transportation Alternatives Feasibility Study	May-16	RFP advertised September 16 with proposals due October 21. Twenty-seven RFP packages were sent out and three proposals were received. The consultant evaluation team has invited two consulting teams for interviews on November 15.
City of Rochester			
6361	City of Rochester Monroe Avenue Parking Study	May-15	The draft final report is being reviewed by the Project Advisory Committee. The project will likely be presented to the Planning Committee in January for close out.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2016-2017 UPWP - Project Progress Report
as Reported at the November 10, 2016 Planning Committee Meeting
(For Review & Update at the January 5, 2017 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

City of Rochester (contd)

7702	Rochester Comprehensive Access & Mobility Plan	TBD	A scope of work is anticipated at the January or February Planning Committee meeting now that the City of Rochester Mobility Enhancement Study is underway.
8516	City of Rochester Mobility Enhancement Study	May-15	Parsons Brinckerhoff was selected as the preferred consultant. City Council agreement to enter into a contract with the preferred consultant has been obtained and a contract is being developed.

RGRTA

8210	RGRTA Regional Operational Service Audit	Aug-14	The final draft report has been received and is under internal review.
8538	RTS Route Overhaul and Refinement Analysis	May-13	Changes to Routes 37 (Clinton Avenue) are planned for April 2017. Route 42 (Parsells) will add new service to Baytowne Plaza.
8540	Super Transit Zones Development Study	Jul-16	Eleven segments were identified for potential Super Transit Zones. A contract to administer customer surveys regarding these segments is currently being developed.

Wyoming County

6214	Wyoming County Guide Rail Installation Assessment	May-16	Barton and Loguidice was selected as the preferred consultant. The contract was executed on October 28. Field data collection is underway and is expected to be completed this fall.
------	---	--------	--

Other Agencies

6527	Hojack Trail Feasibility Study	May-14	The final report is under development. Expect the project to have the project presented for close out at the January or February meeting.
6528	Silver Lake Trail Feasibility Study	May-15	No progress to report
7300	Irondequoit Bay Outlet Bridge Alternatives Analysis Study	Jul-16	RFP released October 20, proposals due November 18.
7575	Route 96 Transformative Corridor Strategic Infrastructure Plan	Jul-16	The consultant evaluation team selected T.Y. Lin with Planning4Places and David Riley as the preferred consultant. A contract is under development.
8764	Pittsford Active Transportation Plan	May-14	A Working Group meeting has been scheduled for November 22. The second public meeting is expected in December.

GTC FY 2016-2017 UPWP - Project Progress Report
as Reported at the November 10, 2016 Planning Committee Meeting
(For Review & Update at the January 5, 2017 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (contd)			
8765	Geneva Active Transportation Plan	May-15	The final report is under development. The project will likely be presented to the Planning Committee in January or February for close out.
8766	Town of Irondequoit Active Transportation Plan	May-15	Steering Committee met September 13 to discuss draft recommendations. The final public meeting was held October 12. The project will likely be presented to the Planning Committee in January or February for close out.
8773	Town of Perinton Active Transportation Plan	May-13	The project was accepted by the GTC Board at its September 1 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.