

GTC FY 2017-2018 UPWP - Project Progress Report
as Reported at the January 11, 2018 Planning Committee Meeting
(For Review & Update at the February 15, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - MAP-21 Implementation Program)</i>	on-going*	Staff is monitoring the performance measures rulemaking as well as various proposals to enact a large infrastructure investment package. We have continued working with different agencies to explore where to deploy bicycle & pedestrian equipment to support local needs and studies. GTC will be pursuing acquisition of additional equipment to increase counting capacity
4370	Regional Traffic Count Collection	on-going* May-04	Presented for closeout under Item 5.a.2.
5200	Long Range Transportation Plan Update/Implementation	on-going*	Addendum for including safety performance measures and targets was approved by the Board at its December 14 meeting.
5241	Advancing Health-Informed Transportation Decision Making	May-15	A Steering Committee meeting was held November 13 to discuss the recommendations. Final recommendations were provided to the Steering Committee on December 20. A project close out is expected soon.
5751	Genesee-Finger Lakes Regional Local Bridge Vulnerability Assessment	May-17	The contract was fully executed on December 11. The consultant has started the data collection process.
5901	Genesee-Finger Lakes Regional TSMO Strategic Plan	May-15	A Steering Committee meeting was held November 15. A draft report was distributed for Steering Committee review and comment. GTC staff is coordinating with the consultant to finalize the maps, full report, and executive summary. A project close out is expected soon.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	GTC staff have been working to provide crash data, emergency room visit data, and contextual data from the Accident Location Information System or ALIS to search for terms related to crashes involving horse and buggies. The consultant is working to prioritize 40 to 50 road segments for further refinement. Development of a toolbox of countermeasures has begun.
7110	Congestion Management Process (CMP)	on-going*	GTC staff have integrated the CMP toolbox into LRTP 2040.
7115	Greater Rochester Regional Commuter Choice Program	Oct-09	ROCeasyride website is being promoted via Twitter. Staff continues work to increase exposure.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2017-2018 UPWP - Project Progress Report
as Reported at the January 11, 2018 Planning Committee Meeting
(For Review & Update at the February 15, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont'd)			
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	GTC staff continue to review the data to conduct brief assessments of major incidents and other events as applicable. INRIX has granted GTC trial access to its Roadway Analytics tool. Staff is comparing the results of this tool to the existing tool based on the parameters of past analyses to see if it is a more useful product.
7212	Lake Ontario State Parkway Lane Transportation Alternatives Feasibility Study	May-16	The consultant continued to work on baseline analysis and reached out to NYSDOT to understand various potential pavement treatments for an alternatives analysis. Analysis of the survey results is underway. We are working to try to schedule the next Steering Committee meeting in early to mid-February.
7703	Transportation Impacts on Economic Development in the Greater Rochester International Airport (GRIA) Area	No	This project was always envisioned to begin after the first of the year. The Scope of Work is being developed and will likely be presented in April.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	GTC staff is coordinating with NYSDOT to ensure the scope of the tool meets the needs of different asset classes. An RFP is under development.
7910	Genesee-Finger Lakes Regional Flood Vulnerability Model	No	While researching for the Scope of Work, it has been determined that there is not adequate elevation data to pursue the original intent. We are shifting the focus to produce a strategy for developing a flood model. This has caused a delay in developing the Scope of Work for Planning Committee consideration. GTC staff hope to present the scope in February.
8170	Livingston County Human Services Trip Planning Website (formerly Regional Mobility Management Planning)	Apr-12	A soft rollout of the website has taken place. Technical committee to meet in January/February to review and address any issues. Public launch anticipated in March.

G/FLRPC

4103	Genesee Finger Lakes Region Local Update of Census Addresses 2020	May-17	G/FL staff continued compiling county-wide address files to compare with the Census Bureau's Master Address File (MAF). MAF release/comparison anticipated in March.
4220	G/FLRPC Regional Land Use Monitoring	on-going*	Surveys for the 2017 report have been sent to all municipalities.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2017-2018 UPWP - Project Progress Report
as Reported at the January 11, 2018 Planning Committee Meeting
(For Review & Update at the February 15, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Livingston County			
6810	Hamlet of Greigsville Transportation Safety & Access Improvement Plan	Jul-16	The second public meeting was held November 14. The Steering Committee is expected to meet in January/February. Anticipate closeout at April Planning Committee.
Monroe County			
4210	Monroe County Land Use Monitoring	on-going*	Surveys to be distributed in early February.
6212	Monroe County Guiderail Inventory Program	May-15	Accepted by the GTC Board at its June 8 meeting.
6230	Monroe County High Accident Location Program	on-going*	Since April 1, 2017 the analysis of 12 locations, including 2 since the last meeting, have been completed.
Ontario County			
6532	County Road 16 Pedestrian & Bicycle Accommodations Feasibility Study	May-17	Public meeting is scheduled for January 13, 2018.
8620	Ontario County Freight Corridor Development Plan: Area 1 - Town of Manchester	May-14	Accepted by the GTC Board at its December 14 meeting.
Orleans County			
6213	Orleans County Sign Inventory Program	Jul-16	Presented for closeout under Item 5.a.1.
6215	Orleans County Guiderail Inventory Program	Jul-16	See task 6213
City of Rochester			
7702	Rochester Comprehensive Access & Mobility Plan	Feb-17	Proposals have been evaluated and interviews held. A preferred consultant was selected and a recommendation made to the Mayor and City Council to enter into contract. Possible start in February.
8516	City of Rochester Mobility Enhancement Study	May-15 (updated Nov-17)	Steering Committee met in December. A Public Meeting will be held at the Rochester Public Market in February. A MetroQuest survey is under development.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2017-2018 UPWP - Project Progress Report
as Reported at the January 11, 2018 Planning Committee Meeting
(For Review & Update at the February 15, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
RGRTA			
8210	RGRTA Regional Operational Service Audit	Aug-14	Accepted by the GTC Board at its June 8 meeting.
8426	RTS Access Ridership and Facility Evaluation	May-17	Contract executed with Wendel. Kick-off meeting anticipated in late January.
8538	RTS Route Overhaul and Refinement Analysis	May-13	First phase of public engagement for ReimagineRTS is complete and the vendor is currently compiling data.
8540	Super Transit Zones Development Study	Jul-16	Accepted by the GTC Board at its June 8 meeting.
Wyoming County			
6214	Wyoming County Guide Rail Installation Assessment	May-16	Accepted by the GTC Board at its December 14 meeting.
Other Agencies			
6528	Silver Lake Trail Feasibility Study	May-15	Final report is complete. The Village of Perry will give a closeout presentation in February.
7300	Irondequoit Bay Outlet Bridge Alternatives Analysis Study	Jul-16	A Steering Committee meeting was held January 4 to discuss Alternatives. The third public meeting is scheduled for January 11 and will seek input on the Alternatives.
7575	Route 96 Transformative Corridor Strategic Infrastructure Plan	Jul-16	The second public meeting was held November 15 where proposed alternatives were presented to community. The Steering Committee met December 13 to discuss the public input and refinements to the various alternatives.
7704	Uptown Canandaigua Mixed-Use & Transportation Corridor Feasibility Study	May-17	The project kick-off was held December 20. Inventory and data collection has started.
7800	Village of Scottsville Zoning Code Update	May-14	Accepted by the GTC Board at its December 14 meeting.
8514	NYS Route 250 Transit Supportive Mixed Use Development District	Apr-12	Accepted by the GTC Board at its December 14 meeting.
8764	Pittsford Active Transportation Plan	May-14	The project has been completed. Closeout presentation is expected at the February meeting.
8765	Geneva Active Transportation Plan	May-15	Accepted by the GTC Board at its September 7 meeting.
8766	Town of Irondequoit Active Transportation Plan	May-15	Accepted by the GTC Board at its June 8 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.