

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the May 13, 2021 Planning Committee Meeting
(For Review & Update at the August 12, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	Staff is staying informed of the Biden Administration and Congressional negotiations on an infrastructure stimulus program and new surface transportation legislation to succeed the FAST Act. Member designated projects are being solicited for both the FFY 2022 Appropriations and the new surface transportation legislation.
5200	Long Range Transportation Plan Update/Implementation	on-going*	The LRTP was discussed under Item 5.c.
5205	Genesee-Finger Lakes Scenario Tool	May-18	Work session for Genesee County pilot held April 14. One highlight is the impact of a full build-out of the STAMP project.
5902	I-490 Integrated Corridor Management (ICM) Plan	Aug-19	The Consultant provided a draft Alternatives memo to GTC staff for initial review before going to the full Steering Committee. Staff provided extensive comments. Consultant has revised the memo and maps for distribution to the Steering Committee.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	The RGRTA/GTCS, Inc. Board granted authorization to enter into a multi-year agreement at its May 6 meeting.
7212	Lake Ontario State Parkway Lane Transportation Alternatives Feasibility Study	May-16	This project was discussed earlier in the meeting under Item 5.a.2.b.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	A contract was fully executed on May 3. The first Steering Committee/project kickoff meeting is scheduled for May 17.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	No new activity to report

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the May 13, 2021 Planning Committee Meeting
(For Review & Update at the August 12, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring	on-going*	Data collection is on-going.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	There is an opportunity for a second community to develop a local policy.
8552	Regional Fleet Electrification Study	May-20	The City of Rochester, RGRTA, and Fairport Electric are each providing fleet usage information.

Livingston County

6312	Livingston County Downtown Wayfinding Master Plan	May-19	This project was discussed earlier in the meeting under Item 5.a.2.a.
8171	Livingston County Mobility Management Strategy	Aug-20	The project advisory committee reviewed the summary recommendations matrix. Peer counties will continue to be identified for additional recommendations.

Monroe County

4210	Monroe County Land Use Monitoring	on-going*	Follow up requests and data collection are on-going.
6230	Monroe County High Accident Location Program	on-going*	Two additional locations have been completed, totaling nineteen of the twenty-eight locations for 2020-2021. Five more will be completed. Updated network screening was completed resulting in the removal of four locations from the 2020-2021 list due to improved conditions and the addition of thirty-four locations for the 2021-2022 list.
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	May-19	Data collection on the assets has begun and will continue through the summer.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the May 13, 2021 Planning Committee Meeting
(For Review & Update at the August 12, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
NYSDOT			
7951	O'Rorke Bridge Operations and Maintenance Analysis and Strategy	Aug-19	This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board.
7952	Ramp Reconfiguration Study	Aug-20	The second Steering Committee meeting has been scheduled for May 18 to review draft inventory. Joe Bovenzi and Joel Kleinberg held a coordination call with Mike Croce and Thomas Detrie from Bergmann to discuss agenda and presentation for the meeting.
Ontario County			
7576	State Route 332 & Route 96 Sub-Area Study	May-19	The consultant has addressed comments and provided a Final Draft to the Steering Committee May 12.
City of Rochester			
6816	West Main Street Multimodal Transportation and Placemaking Study	May-20	The steering committee held its sixth meeting. The draft existing conditions and corridor concepts are being produced.
RGRTA			
8538	RTS System Redesign	Apr-17	The new launch date for Reimagine RTS has been announced for May 17th. The mobile app for RTS On-Demand is being field tested.
Wayne County			
6233	Wayne County High Accident Location Study	Jul-19	This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board.
8621	Ontario Midland Strategic Plan	May-18	A draft report and recommendations were provided to GTC and Wayne County staffs for initial review ahead of a May 18 Steering Committee meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the May 13, 2021 Planning Committee Meeting
(For Review & Update at the August 12, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies			
6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	Nov-19	This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board.
6815	Village of Waterloo Circulation, Accessibility and Parking (CAP) Study	May-20	Existing Conditions inventory/report has been completed and provided to the Project Advisory Committee review on April 23.
6817	Village of Perry Transportation Safety and Access Study	May-20	The first steering committee has been scheduled for May 24.
7577	Mt. Morris-Leicester Route 36 Corridor Study	Jul-19	This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board.
7705	Beh Industrial Park Traffic Optimization Study	May-20	A project Public Participation Plan has been developed and the team will move ahead with using GTC's publicinput.com platform. The second Steering Committee meeting was held May 12 to review the first technical memo focused on the Inventory of Existing Conditions.
8751	Canandaigua Waterfront Active Transportation Plan	May-20	The consultant provided an Existing Conditions document to the Steering Committee on April 8. The consultant met with NYSDOT Region 4 Traffic & Safety to review Alternatives concepts to gain first impressions and look for any red flags. Steering Committee met on April 30 to review Alternatives concepts and gain initial feedback.
8778	Gananda Parkway Pedestrian & Bicycle Active Transportation Plan	Jul-19	This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board.
8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	May-19	This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the May 13, 2021 Planning Committee Meeting
(For Review & Update at the August 12, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Completed Studies			
6232	NYSDOT Safety Investigations and Analysis	May-18	The project was accepted by the GTC Board at its February 25 meeting.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	The project was accepted by the GTC Board at its February 25 meeting.
6529	Phase II - Cayuga-Seneca Trail	May-19	The project was accepted by the GTC Board at its December 10 meeting.
6814	Village of Avon Circulation, Accessibility & Parking	May-19	The project was accepted by the GTC Board at its February 25 meeting.
7703	Transportation Impacts on Economic Development in the Greater Roch. Int'l Airport Area	Aug-19	Project cancelled.
8542	Greater Rochester Transportation Management Association Feasibility Plan	Jul-19	POSTPONED: This project is on hold until the impacts of COVID has subsided and travel patterns have stabilized. This includes new transit patterns after the launch of ReimagineRTS.
8767	Honeoye Hamlet Active Transportation Study	May-19	The project was accepted by the GTC Board at its February 25 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.