

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	Staff is continuing to stay informed of the Biden Administration and Congressional negotiations to pass an infrastructure stimulus program and new surface transportation legislation to succeed the FAST Act.
5200	Long Range Transportation Plan Update/Implementation	on-going*	No activity to report
5205	Genesee-Finger Lakes Scenario Tool	May-18	Staff have continued to work with Genesee County on various scenarios for the County Comprehensive Plan and the City of Rochester in support of the West Main Street study. Sensitivity analysis of transportation factors on public health being developed.
5902	I-490 Integrated Corridor Management (ICM) Plan	Aug-19	This project was discussed earlier in the meeting under Item 5.a.2.b.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	The RFP is being developed in consultation with NYSDOT-Region 4.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Staff have been coordinating with RTOC staff and the consultant on database development, template design, and function development.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	A revised Scope of Work was discussed earlier in the meeting under Item 5.a.1.b.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring	on-going*	This project was discussed earlier in the meeting under Item 5.a.2.a.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The final guidebook is being developed. The Village of Perry is a pilot community given technical support to develop a Complete Streets policy.
8552	Regional Fleet Electrification Study	May-20	Staff are coordinating with representatives of the International Brotherhood of Electrical Workers (IBEW) Local 86 to discuss workforce training needs and opportunities for electric vehicles.

Livingston County

8171	Livingston County Mobility Management Strategy	Aug-20	This project was discussed earlier in the meeting under Item 5.a.2.e.
------	--	--------	---

Monroe County

4210	Monroe County Land Use Monitoring (2021)	on-going*	Staff are exploring additional data attributes to collect in the coming year, particularly built environment factors shaping public health.
6230	Monroe County High Accident Location Program	on-going*	This project was discussed earlier in the meeting under Item 5.a.2.c. The first six of thirty-four locations for the 2021-2022 list are also
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	May-19	The consultant has submitted the draft report and geodatabase.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The RFP was released on October 1.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan		A Scope of Work was discussed earlier in the meeting under Item 5.a.1.a.
7952	Ramp Reconfiguration Study	Aug-20	The steering committee has reviewed draft alternatives. The consultant team is revising recommendations based upon additional crash pattern analysis.

Ontario County

7576	State Route 332 & Route 96 Sub-Area Study	May-19	This project was discussed earlier in the meeting under Item 5.a.2.d.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	The scope of work is currently being developed.

City of Rochester

6816	West Main Street Multimodal Transportation and Placemaking Study	May-20	The project advisory committee met on September 10 to review corridor concepts and vision plans. The final public meeting will be on October 23 and the final survey was just launched.
8769	City of Rochester Active Transportation Plan	May-21	Alta was chosen as the preferred firm and is working on the contract scope of work.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
RGRTA			
8538	RTS System Redesign	Apr-17	Two new routes have been added to serve the Rochester Public Market and the Greater Rochester International Airport. Existing routes were revised to accommodate the changes.
8543	Rural Village and City Local Route Study	Aug-21	RGRTA and GTC have agreed on the RFP and it is currently being reviewed by the FTA.
8553	On Route Charging Feasibility Study	May-21	On Route Charging Feasibility Study: Consultant interviews were held on October 6. A preferred consultant was selected. The project contract is currently under development.
Wayne County			
8621	Ontario Midland Strategic Plan	May-18	This project was discussed earlier in the meeting under Item 5.a.2.f.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies			
6815	Village of Waterloo Circulation, Accessibility and Parking (CAP) Study	May-20	A public meeting was held in conjunction with the Downtown Revitalization Initiative public meeting. The two projects complemented each other and there was a fair bit of coordination. The consultant is finalizing the reports and the project is nearing
6817	Village of Perry Transportation Safety and Access Study	May-20	The Project Advisory Committee meet on September 30. The consultant team met with NYSDOT Region 4 Traffic & Safety on October 13 to discuss preliminary concepts.
6818	Victor Street Connectivity and Access Plan	Apr-21	The Steering Committee held its first meeting on September 14. The consultant is currently conducting initial public outreach and developing the project area inventory.
7705	Beh Industrial Park Traffic Optimization Study	May-20	A public meeting was held September 23. A survey was held open until October 4. The consultant is reviewing all the comments received.
7706	West Webster Hamlet Revitalization Plan	Aug-21	GTC staff provided the Town with materials related to the RFP process. The Town provided a draft RFP for GTC staff review and comment on October 8. The RFP should be released by the end of the
8751	Canandaigua Waterfront Active Transportation Plan	May-20	A public workshop to present alternatives and obtain feedback on June 14, the workshop was simultaneously in-person and remote. The consultant sought feedback from the steering committee on July 13 before documenting preferred alternatives in a draft report. The draft report is expected later this month.
8778	Gananda Parkway Pedestrian & Bicycle Active Transportation Plan	Jul-19	This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board.
8751	Canandaigua Waterfront Active Transportation Plan		This project was discussed earlier in the meeting under Item 5.a.2.g.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Completed Studies			
4210	Monroe County Land Use Monitoring (2020)	on-going*	The project was accepted by the GTC Board at its August 26 meeting.
6232	NYS DOT Safety Investigations and Analysis	May-18	The project was accepted by the GTC Board at its February 25 meeting.
6233	Wayne County High Accident Location Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	The project was accepted by the GTC Board at its February 25 meeting.
6312	Livingston County Downtown Wayfinding Master Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.
6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	Nov-19	The project was accepted by the GTC Board at its June 10 meeting.
6529	Phase II - Cayuga-Seneca Trail	May-19	The project was accepted by the GTC Board at its December 10 meeting.
6814	Village of Avon Circulation, Accessibility & Parking	May-19	The project was accepted by the GTC Board at its February 25 meeting.
7577	Mt. Morris-Leicester Route 36 Corridor Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
7703	Transportation Impacts on Economic Development in the Greater Roch. Int'l Airport Area	Aug-19	Project cancelled.
8767	Honeoye Hamlet Active Transportation Study	May-19	The project was accepted by the GTC Board at its February 25 meeting.
8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.