

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the August 12, 2021 Planning Committee Meeting
(For Review & Update at the October 14, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	Staff is staying informed of the Biden Administration and Congressional negotiations to pass an infrastructure stimulus program and new surface transportation legislation to succeed the FAST Act. Jim noted that he will have more to report on legislation later in the meeting.
5200	Long Range Transportation Plan Update/Implementation	on-going*	The LRTP 2045 was adopted by the GTC Board on June 10.
5205	Genesee-Finger Lakes Scenario Tool	May-18	GTC staff have been working with Genesee County on various scenarios for the County Comprehensive Plan and the City of Rochester in support of the West Main Street study.
5902	I-490 Integrated Corridor Management (ICM) Plan	Aug-19	Staff have discussed recommendations with RTOC staff. The steering committee has reviewed various alternatives. The consultant is preparing the final report.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	Staff have met with INRIX staff on analyses that can be conducted in support of planning for the 2024 Eclipse.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Staff have been coordinating with RTOC staff and the consultant on database development, template design, and function development.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	No new activity to report

G/FLRPC

4220	G/FLRPC Regional Land Use Monitoring	on-going*	The final data collection is underway and the close out is expected at the October meeting.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The final guidebook is being developed.
8552	Regional Fleet Electrification Study	May-20	New pilot projects are being discussed with prospective partners.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the August 12, 2021 Planning Committee Meeting
(For Review & Update at the October 14, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Livingston County			
8171	Livingston County Mobility Management Strategy	Aug-20	The final draft report is being reviewed by the Steering Committee and is expected to be presented to the Planning Committee in October. The Mobility Management service is currently out for procurement.
Monroe County			
4210	Monroe County Land Use Monitoring	on-going*	This project was discussed earlier in the meeting under Item 5.a.2.a.
6230	Monroe County High Accident Location Program	on-going*	Eight additional locations have been evaluated since the last meeting, which completes the twenty-eight locations for 2020-2021. The first three of thirty-four locations for the 2021-2022 list are also complete.
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	May-19	The consultant has completed data collection on the assets. The report detailing the findings is expected later this month.
NYS DOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan		Scope of Work is under development, expected to be presented at the October meeting.
7952	Ramp Reconfiguration Study	Aug-20	The third Steering Committee meeting was held on June 28 to review the draft report detailing the findings of the Needs Assessment. The next Steering Committee meeting will be held in August/ September to discuss alternatives and modeling results..

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the August 12, 2021 Planning Committee Meeting
(For Review & Update at the October 14, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Ontario County			
7576	State Route 332 & Route 96 Sub-Area Study	May-19	The final report has been received and the recommendations presented at a public meeting on August 17.
8672	Ontario County Freight Rail Corridor Development Plan: Area 2		No progress reported.
City of Rochester			
6816	West Main Street Multimodal Transportation and Placemaking Study	May-20	The project team conducted five pop up events in July to collect feedback on corridor concepts. The preferred concepts are being refined in advance of a public meeting in September.
RGRTA			
8538	RTS System Redesign	Apr-17	The redesigned RTS system was launched on May 17th. The fixed route services are going well. There are growing pains with RTS On Demand, where demand is exceeding anticipated ridership in a number of zones. RTS is exploring options to expand service in those zones.
Wayne County			
8621	Ontario Midland Strategic Plan	May-18	The recommendations were finalized and a public meeting was held on June 8. The consultant provided a draft final report on August 6. A final steering committee meeting is being scheduled, likely before the end of the month.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the August 12, 2021 Planning Committee Meeting
(For Review & Update at the October 14, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies			
6815	Village of Waterloo Circulation, Accessibility and Parking (CAP) Study	May-20	The consultant prepared recommendations and concepts that the Project Advisory Committee reviewed at a meeting on August 5.
6817	Village of Perry Transportation Safety and Access Study	May-20	Staff used PublicInput.com to support the study. The public site went live in mid-June. A public survey went live on July 6. A public meeting is being held this afternoon.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The consultant met with businesses in the industrial park to better understand issues and concerns. The consultant prepared a technical memo documenting the Needs Assessment. The steering committee met August 11 to review the findings.
7706	West Webster Hamlet Revitalization Plan	Aug-21	No progress reported.

Completed Studies

6232	NYSDOT Safety Investigations and Analysis	May-18	The project was accepted by the GTC Board at its February 25 meeting.
6233	Wayne County High Accident Location Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	The project was accepted by the GTC Board at its February 25 meeting.
6312	Livingston County Downtown Wayfinding Master Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.
6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	Nov-19	The project was accepted by the GTC Board at its June 10 meeting.
6529	Phase II - Cayuga-Seneca Trail	May-19	The project was accepted by the GTC Board at its December 10 meeting.
6814	Village of Avon Circulation, Accessibility & Parking	May-19	The project was accepted by the GTC Board at its February 25 meeting.
7577	Mt. Morris-Leicester Route 36 Corridor Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
7703	Transportation Impacts on Economic Development in the Greater Roch. Int'l Airport Area	Aug-19	Project cancelled.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the August 12, 2021 Planning Committee Meeting
(For Review & Update at the October 14, 2021 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Completed Studies (cont'd)			
8767	Honeoye Hamlet Active Transportation Study	May-19	The project was accepted by the GTC Board at its February 25 meeting.
8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.