

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the February 10, 2022 Planning Committee Meeting
(For Review & Update at the May 12, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	Bipartisan Infrastructure Law apportionments were released on December 15, we are waiting for NYSDOT Main Office to distribute new TIP funding Planning Targets based on these apportionments for programming the next TIP. Staff is staying informed of the forthcoming rulemaking related to new and existing programs.
5200	Long Range Transportation Plan Update/Implementation	on-going*	No activity to report
5205	Genesee-Finger Lakes Scenario Tool	May-18	Final reports are under development. Project is expected to be presented for closeout in April.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Staff is working to finalize the RFP for release this month.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	A project coordination call was held January 26. Testing has been deferred until March to allow for concurrent database and dashboard development.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	Staff is compiling data inventory and other supporting background materials for RFP

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the February 10, 2022 Planning Committee Meeting
(For Review & Update at the May 12, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring	on-going*	Staff distributed survey forms at the end of December. Currently, they are collecting data and harmonizing data across jurisdictions.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The Guidebook is complete and consultation with the Village of Perry is ongoing.
8552	Regional Fleet Electrification Study	May-20	Staff are developing the final report and executive summary based upon the data collection.
Monroe County			
4210	Monroe County Land Use Monitoring (2021)	on-going*	Staff are currently processing the 2021 data from local jurisdictions.
6230	Monroe County High Accident Location Program	on-going*	14 of 36 locations are complete for the 2021 list. 3 are in progress. The City of Rochester will implement recommendations at the North Clinton Avenue and Upper Falls Boulevard intersection.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	A kick-off meeting with the consultant team will be held next week.
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	Three consultant proposals were received by January 21st.
7952	Ramp Reconfiguration Study	Aug-20	The final draft report was received from the consultant and discussed at a Technical Advisory Committee meeting on January 28th. The project will close out at the April meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the February 10, 2022 Planning Committee Meeting
(For Review & Update at the May 12, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	Ontario County continues to develop the Scope of Work for Planning Committee consideration
City of Rochester			
8769	City of Rochester Active Transportation Plan	May-21	A preferred firm, Toole Design Group, was selected.
RGRTA			
8538	RTS System Redesign	Apr-17	Staff are reviewing ridership data to determine potential route revisions in April.
8543	Rural Village and City Local Route Study	Aug-21	A preferred vendor has been selected. A contract is expected to be awarded in March by the RGRTA Board.
8553	On Route Charging Feasibility Study	May-21	A list of potential charging locations is being screened based upon multiple weighted criteria.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the February 10, 2022 Planning Committee Meeting
(For Review & Update at the May 12, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies			
6817	Village of Perry Transportation Safety and Access Study	May-20	The final Project Advisory Committee meeting was held on February 1. Final reports are under development. The project is expected to be presented for closeout in April.
6818	Victor Street Connectivity and Access Plan	Apr-21	A Needs Assessment memo was distributed on January 31 for steering committee review. The steering committee is scheduled to meet to discuss the Needs Assessment on February 15.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The second public meeting was held January 20. The consultant will work through the steering committee to finalize the project. The project is expected to be presented for closeout in April.
7706	West Webster Hamlet Revitalization Plan	Aug-21	Seven proposals were received. The selection committee is meeting January 17 to identify a preferred consultant or invite several teams for interviews.
8751	Canandaigua Waterfront Active Transportation Plan	May-20	A preferred consultant was selected. GTC staff worked with the Town arrange for the local match and the consultant to finalize the contract. Contract execution is imminent.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.