

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the August 10, 2023 Planning Committee Meeting**  
*(For Review & Update at the October 12, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning	on-going	No activity to report.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	No activity to report.
5301	Staff Technical Assistance	N/A	Staff created an online survey for Fairport OCED (Office of Community & Economic Development) to assess conditions as part of their Mobility and Parking Study.
5421	Household Travel Data Collection	N/A	Staff is working with RGRTA on approaches to acquiring various "big data" products within procurement guidelines.
5500	Active Transportation Program	N/A	No activity to report.
5540	Complete Streets Program	N/A	Reconnect Rochester's Complete Streets Makeover program 2023 project is at the intersection of Arnett Boulevard and Warwick Avenue was implemented June 10. The CSM Steering Committee is meeting on August 21 to review the results.
5700	Safety Planning	N/A	Safe Streets and Roads for All (SS4A) grant application was submitted on July 10.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the August 10, 2023 Planning Committee Meeting**  
*(For Review & Update at the October 12, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC (cont.)</b>			
5701	Regional Safety Plan	Jan-23	Staff are preparing the second version of RFP to be released soon.
5710	Security & Resiliency Planning	N/A	Staff to present on regional resiliency planning process at AMPO Annual Conference in Cleveland (September 26-29, 2023).
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	RFP in development.
6240	2024 Eclipse Planning	N/A	Continue to field requests for presentations (e.g., Hilton/Parma Recreation, Health Emergency Preparedness Coalition, Monroe County Council of Governments). Staff participates in monthly Rochester Stakeholder meetings (next meeting is Aug. 17 at 4 p.m.) Continue to coordinate with Rochester Task Force on known viewing locations for traffic management purposes. Continue to promote #ArriveEarlyStayLate, #TakeTuesdayToo. Staff to present on planning efforts at the AMPO Conference.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Pop-up outreach at local festival on August 3. There is an online survey available through August 14. Technical Memo #1 was reviewed
7900	Transportation Performance Management Enhancement Project	Oct-21	After considerable consideration, it is recognized that these types of efforts are usually only feasible at statewide or very large metropolitan areas. An internal decision has been made to drop this project and free up funds for 2024-25 UPWP.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	The draft contract is being prepared.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	Approval for GTC to enter into contract was granted at the August 3 RGRTA Board of Commissioners meeting.
8741	Regional Trails Initiative Update	No	No activity to report.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the August 10, 2023 Planning Committee Meeting**  
*(For Review & Update at the October 12, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>G/FLRPC</b>			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	Close out considered under Item 5.a.1.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	The Final draft report is under review. It includes sections on development regulations, site plan review process, and other resources. Project close out is anticipated at the October 12 Planning Committee meeting.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	Staff met with the Greater Rochester Clean Cities board on July 19 to brief them on this project. A steering committee is being organized and a survey for municipalities and businesses is being developed.
<b>Livingston County</b>			
7578	Lakeville Corridor Strategic Plan	May-22	The next Steering Committee meeting is scheduled for August 25 to discuss preferred design concepts. A community design public workshop was held on July 12.
<b>Monroe County</b>			
4210	Monroe County Land Use Monitoring (2022)	on-going	Received 27 of 30 responses from municipalities. Started data update and compiling reports. Will add additional information when available. Project close out anticipated at the October 12 Planning Committee meeting.
5904	Traffic Signal Preemption Study	Apr-23	Contract is being developed.
6230	Monroe County High Accident Location Program	on-going	FY 2020-2021 was accepted by the GTC Board for closeout at its August 24, 2023 meeting. Work is continuing on FY 2022-2023.
6534	Elmwood Avenue Bike Infrastructure Feasibility Study	No	Subsequent to the May meeting, the UDC discussed a possible scope change. It was agreed that Monroe County would pursue a larger application for the next UPWP round. The County is planning to submit a revised application in October.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	Close out considered under Item 5.a.1.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the August 10, 2023 Planning Committee Meeting**  
*(For Review & Update at the October 12, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>NYSDOT</b>			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	Regional Traffic Operations Center Strategic Plan: The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
6110	TIP Best Practices Study	May-23	TIP Best Practices Study: The RFP is in development.
6216	City of Rochester Downtown Sign Assessment	May-22	City of Rochester Downtown Sign Assessment: Draft Technical Memorandum 2 (Needs and Recommendations) has been completed.
<b>Ontario County</b>			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The project kick-off meeting was held on June 29. The consultant is working on data collection and existing conditions analysis. The project area overlaps with the Rt. 96 & 14 study, and these projects will complement each other moving forward.
<b>City of Rochester</b>			
5531	ADA Right-of-Way Transition Plan	Apr-23	Staff are working through comments on the RFP. Will follow-up to finalize and release.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The RFP was advertised on August 10. Proposals are due on September 15.
6535	Genesee Riverway Trail Completion Study	May-23	The project is on hold due to staff reorganization. It is anticipated to restart in the fall.
7707	Inner Loop North Mobility and Development Strategy	No	The plan is to submit a draft scope of work to GTC staff this month for comment and seek consideration and approval at the October 12 Planning Committee meeting.
8769	City of Rochester Active Transportation Plan	May-21	The report was released for public review, and there have been two additional public meetings where additional comments were received. Staff are looking to make minor revisions to the report based on discussions with NYSDOT. Project close out anticipated at the October 12 Planning Committee meeting

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the August 10, 2023 Planning Committee Meeting**  
*(For Review & Update at the October 12, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>RGRTA</b>			
8534	Origin-Destination Study	Apr-23	The procurement process was completed, and the contract was awarded to Dikita Enterprises, Inc. at RGRTA's August 3 Board of Commissioners Meeting.
8538	Service Performance Monitoring and Refinement	on-going	Service Performance monitoring meetings were held on April 19, May 17, and June 21. No major service changes were made for April or June. Staff are working on identifying any changes needed for September.
8543	Rural Village and City Local Route Study	Aug-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
8544	Rural On Demand Transit Study	May-22	Potential community stakeholders have been identified and the customer survey is live. The Via team will be on site during the week of August 21 to do ride-alongs and customer interviews/outreach.
8553	On Route Charging Feasibility Study	May-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
<b>Wyoming County</b>			
6234	Wyoming County High Accident Locations Program	Jul-22	This project stalled with GTC staff changes. Jim will coordinate proposal review with County staff
<b>Other Agencies</b>			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	The consultant met with NYSDOT - Region 4 to pre-screen Main Street (Rt. 39) recommendations on June 6. A public engagement event was held on June 27. The consultant is preparing the draft report for steering committee review.
6632	Canal Ponds Business Park Connectivity Study	May-22	The second Steering Committee Meeting to discuss the Needs Assessment was held on July 19. The first Public Meeting and a Stakeholder Meeting are scheduled for August 24.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the August 10, 2023 Planning Committee Meeting**  
*(For Review & Update at the October 12, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
7706	West Webster Hamlet Revitalization Plan	Aug-21	On August 10 the Planning Committee recommended the project to the GTC Board for close out. At the August 24 GTC Board meeting, a decision to close out the project was delayed due to requested revisions from NYSDOT. Revisions have been completed and the GTC Board will take action in December.
7801	Village of Fairport Zoning Code Update	Apr-23	Sixteen copies of the RFP have been distributed as of August 4; proposals are due to the village by August 28.
8752	Village of Warsaw Active Transportation Plan	Jun-22	The second Project Advisory Committee (PAC) meeting was held July 5 to present Technical Memo 1. The next PAC meeting is scheduled for September 6 and first public workshop is expected to be held the week of September 18.
8753	Town of Rush Pedestrian/Bicycle Safety & Connectivity Plan	May-23	GTC staff is coordinating with the Town on the RFP, likely to be released in early September.