

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the February 9, 2023 Planning Committee Meeting
(For Review & Update at the April 13, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	Jim Stack is working on a 3-5 year Strategy for the organization for concurrence by GTC leadership.
3106	Infrastructure Investment and Jobs Act (IIJA) / Bipartisan Infrastructure Law (BIL) Implementation	on-going	No activity to report
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report
5301	Staff Technical Assistance	N/A	Task is complete for FY 2022-2023
5421	Household Travel Data Collection	N/A	Staff has been gathering information on various data sets that are available and can be integrated into an updated Travel Demand
5500	Active Transportation Program	N/A	No activity to report
5540	Complete Streets Program	N/A	GTC Staff has started working on Reconnect Rochester's Complete Streets Makeover program 2023 project at the intersection of Arnett Blvd and Warwick Ave.
5701	Regional Safety Plan	No	RFP is currently being finalized and is expected to be released next month.
5752	Genesee-Finger Lakes Regional Resiliency Plan	No	Scope of Work considered under Item 5.a.2.
7110	Congestion Management Process (CMP)	on-going	No activity to report
7121	Travel Time Data Collection Program	on-going	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	The Evaluation Team identified a preferred consultant and GTC staff is negotiating the contract.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the February 9, 2023 Planning Committee Meeting
(For Review & Update at the April 13, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Project closeout was presented recommended for acceptance on January 5
7900	Transp. Perf. Management Enhancement Project	Oct-17	RFP is currently being finalized and is expected to be released this month.
8611	Genesee-Finger Lakes Regional Freight Plan Update	No	Scope of Work was approved on January 5.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	The annual survey was sent out in the middle of January. G/FLRPC staff have received 32 responses from six of the nine counties.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	The site plan review survey was sent out at the end of January and, as of February 8, there have been 62 individual jurisdiction responses.
Livingston County			
7578	Lakeville Corridor Strategic Plan	May-22	A Steering Committee meeting was held February 2 to review site inventory. The development of the needs assessment and vision statement are underway. The Conesus Lake Watershed Plan will align with this plan.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the February 9, 2023 Planning Committee Meeting
(For Review & Update at the April 13, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County			
4210	Monroe County Land Use Monitoring (2022)	on-going	The 2022 permit survey will be sent to jurisdictions in February/March.
6230	Monroe County High Accident Location Program	on-going	No activity to report
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The Implementation Strategies are being developed. The next Project Advisory Committee meeting will be held on February 28.
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The Steering Committee will review the draft recommendations on February 10.
6216	City of Rochester Downtown Sign Assessment	May-22	The inventory and assessment of current sign locations and conditions are underway.
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The RFP was released on January 20. Responses are due March 3.
City of Rochester			
8769	City of Rochester Active Transportation Plan	May-21	The Project Advisory Committee met on February 7 to review the prioritization framework and performance measures. The next meeting is planned for the end of March.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the February 9, 2023 Planning Committee Meeting
(For Review & Update at the April 13, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
RGRTA			
8538	Service Performance Monitoring and Refinement	on-going	Staff are evaluating ridership for the next quarterly fixed-route adjustments in April.
8543	Rural Village and City Local Route Study	Aug-21	The project is expected to be completed in March.
8544	Rural On Demand Transit Study	May-22	A preferred consultant was selected. Contract negotiations underway.
8553	On Route Charging Feasibility Study	May-21	The draft report is being reviewed internally by staff.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	The RFP is finalized and will be released on February 17.
Other Agencies			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	The consultant provided a draft Existing Conditions and Needs Assessment to GTC and Village for comment ahead of distribution to the Project Advisory Committee (PAC). A PAC meeting is scheduled for February 15.
6632	Canal Ponds Business Park Connectivity Study	May-22	The Consultant is compiling data for the project area.
7706	West Webster Hamlet Revitalization Plan	Aug-21	Steering Committee meeting was held on January 18. A Citizen's Committee meeting was held on February 1.
8752	Village of Warsaw Active Transportation Plan	Jun-22	A Project Advisory Committee kickoff meeting was held on January 17.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the February 9, 2023 Planning Committee Meeting
(For Review & Update at the April 13, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Completed Studies			
5205	Genesee-Finger Lakes Scenario Tool	May-18	The project was accepted by the GTC Board at its June 30 meeting.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The project was accepted by the GTC Board at its December 8 meeting.
6817	Village of Perry Transportation Safety and Access Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
6818	Victor Street Connectivity and Access Plan	Apr-21	The project was accepted by the GTC Board at its December 8 meeting.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7952	Ramp Reconfiguration Study	Aug-20	The project was accepted by the GTC Board at its June 30 meeting.
8552	Regional Fleet Electrification Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.