

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the August 14, 2025 Planning Committee Meeting**  
*(For Review & Update at the November 13, 2025 Planning Committee Meeting)*

| <b>Task #</b> | <b>Description</b>                                                 | <b>Scope<br/>Approved</b> | <b>Status/Progress/Issues</b>                                                                                                                                                                                                                                                              |
|---------------|--------------------------------------------------------------------|---------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>GTC</b>    |                                                                    |                           |                                                                                                                                                                                                                                                                                            |
| 3100          | GTC Strategic Planning                                             | on-going                  | GTC has hired three new staff members. The first started on August 11, and the others will start on August 25 and September 8, respectively.                                                                                                                                               |
| 5200          | Long Range Transportation Plan Update/Implementation               | on-going                  | The transportation listening sessions have begun and they will inform the next LRTP.                                                                                                                                                                                                       |
| 5301          | Staff Technical Assistance                                         | N/A                       | No activity to report.                                                                                                                                                                                                                                                                     |
| 5421          | Household Travel Data Collection                                   | N/A                       | Staff selected and is being trained by the vendor, MySidewalk, a platform that provides many datasets with various tools to extract and visualize the data. Staff has also identified additional data sets that can be acquired via The Eastern Transportation Coalition later this month. |
| 5500          | Active Transportation Program                                      | N/A                       | Staff is coordinating with stakeholders across the region to conduct field counts.                                                                                                                                                                                                         |
| 5540          | Complete Streets Program                                           | N/A                       | Funding has been designated to specific UPWP tasks.                                                                                                                                                                                                                                        |
| 5700          | Safety Planning                                                    | N/A                       | No activity to report.                                                                                                                                                                                                                                                                     |
| 5701          | Regional Safety Plan                                               | Jan-23                    | No activity to report.                                                                                                                                                                                                                                                                     |
| 5710          | Security & Resiliency Planning                                     | N/A                       | No activity to report.                                                                                                                                                                                                                                                                     |
| 5752          | Genesee-Finger Lakes Regional Resiliency Plan                      | Feb-23                    | No activity to report.                                                                                                                                                                                                                                                                     |
| 5905          | Genesee-Finger Lakes Regional Thruway Detour Route Management Plan | May-24                    | An RFP has been finalized and is expected to be released in the next week or two.                                                                                                                                                                                                          |
| 7110          | Congestion Management Process (CMP)                                | on-going                  | No activity to report.                                                                                                                                                                                                                                                                     |
| 7121          | Travel Time Data Collection Program                                | on-going                  | No activity to report.                                                                                                                                                                                                                                                                     |
| 7213          | Rt. 96 over Rt. 14 Strategic Divestment Analysis                   | Aug-21                    | The project closeout was presented earlier in the meeting.                                                                                                                                                                                                                                 |
| 8741          | Genesee-Finger Lakes Regional Trails Initiative Update             | Feb-24                    | No activity to report.                                                                                                                                                                                                                                                                     |

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the August 14, 2025 Planning Committee Meeting**  
*(For Review & Update at the November 13, 2025 Planning Committee Meeting)*

| <b>Task #</b>        | <b>Description</b>                                                | <b>Scope<br/>Approved</b> | <b>Status/Progress/Issues</b>                                                                                                                                 |
|----------------------|-------------------------------------------------------------------|---------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>G/FLRPC</b>       |                                                                   |                           |                                                                                                                                                               |
| 4220                 | G/FLRPC Regional Land Use Monitoring (2024)                       | on-going                  | The draft report is being prepared with intent to close out at the next meeting.                                                                              |
| 4221                 | Regional Land Use Monitoring Report (LUMR) Data Dashboard         | Nov-24                    | This project is nearing completion.                                                                                                                           |
| 5201                 | Transportation Listening Sessions                                 | Jan-25                    | GTC discussed this during the Public Outreach Highlights agenda item.                                                                                         |
| 5232                 | Genesee-Finger Lakes Region Population Forecast 2060              | Nov-24                    | Work will re-commence in late August to prepare the draft report.                                                                                             |
| 8141                 | Just Transition Workforce Development                             | May-25                    | Preliminary research is complete. Meetings have been scheduled with RTS, and an advisory board will be established to create curriculum development programs. |
| 8554                 | Regional Alternative Fuel Vehicle Infrastructure Tools            | Apr-23                    | Project closed out.                                                                                                                                           |
| <b>Monroe County</b> |                                                                   |                           |                                                                                                                                                               |
| 4210                 | Monroe County Land Use Monitoring (2024)                          | on-going                  | County Planning is continuing to collect data through September. The project closeout is expected at the next meeting.                                        |
| 5522                 | Safe Routes Child Walk and Bike Safety Education Program          | Jul-25                    | The RFP is under development.                                                                                                                                 |
| 6230                 | Monroe County High Accident Location Program                      | on-going                  | Two investigation locations have been completed. Eleven others are in progress.                                                                               |
| 6536                 | Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan | Jul-25                    | The RFP is being developed and expected to be released in September.                                                                                          |
| 8756                 | Monroe County Active Transportation Implementation Plan           | Aug-24                    | The contract with a consultant is expected to be executed in September.                                                                                       |

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the August 14, 2025 Planning Committee Meeting**  
*(For Review & Update at the November 13, 2025 Planning Committee Meeting)*

| <b>Task #</b>            | <b>Description</b>                                                         | <b>Scope Approved</b> | <b>Status/Progress/Issues</b>                                                                                                                                       |
|--------------------------|----------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>NYS DOT</b>           |                                                                            |                       |                                                                                                                                                                     |
| 6110                     | TIP Best Practices Study                                                   | May-23                | The TDC Survey is complete. A draft report including analysis of existing process and best practice review was received on August 13.                               |
| 6612                     | Wyoming County Route 20A Truck Freight Corridor Study                      | Aug-24                | The RFP is under development.                                                                                                                                       |
| 7214                     | I-490 Center City Interchange Operations Mobility Study                    | Jul-25                | The RFP is under development.                                                                                                                                       |
| 7579                     | Mount Read Boulevard Corridor Study                                        | Aug-24                | The first steering committee meeting was held. NYSDOT provided traffic short counts along the corridor to the consultant.                                           |
| <b>Livingston County</b> |                                                                            |                       |                                                                                                                                                                     |
| 8782                     | Nunda Active Transportation Plan                                           | May-25                | The RFP is expected to be released in September.                                                                                                                    |
| <b>Ontario County</b>    |                                                                            |                       |                                                                                                                                                                     |
| 7431                     | Ontario County Access Management, Complete Streets, and Resiliency Project | Nov-24                | The draft RFP is under development.                                                                                                                                 |
| 8622                     | Ontario County Freight Rail Corridor Development Plan: Area 2              | Aug-22                | Project closed out.                                                                                                                                                 |
| <b>City of Rochester</b> |                                                                            |                       |                                                                                                                                                                     |
| 5531                     | ADA Right-of-Way Transition Plan                                           | Apr-23                | The contract was extended, and the City is funding additional work tasks. The public outreach requirements need to be fulfilled. Public meetings will be scheduled. |
| 6533                     | Joseph Avenue ArtWalk Master Plan                                          | May-23                | Project closed out.                                                                                                                                                 |
| 6535                     | Genesee Riverway Trail Completion Study                                    | May-23                | The draft report is under development and will be released to the PAC. Expect a final public workshop in late September.                                            |
| 7707                     | Inner Loop North Mobility and Development Strategy                         | Jan-24                | Project is nearing completion. Expecting to present Closeout in November.                                                                                           |
| 8757                     | City of Rochester Alleyway Reactivation and Conversion Plan                | Aug-24                | The project is underway.                                                                                                                                            |

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the August 14, 2025 Planning Committee Meeting**  
*(For Review & Update at the November 13, 2025 Planning Committee Meeting)*

| <b>Task #</b>         | <b>Description</b>                                    | <b>Scope Approved</b> | <b>Status/Progress/Issues</b>                                                                                                                                                                                                        |
|-----------------------|-------------------------------------------------------|-----------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>RGRTA</b>          |                                                       |                       |                                                                                                                                                                                                                                      |
| 8538                  | Service Performance Monitoring and Refinement         | on-going              | Implemented some minor changes to routes to adjust timing and for school-related trips. Working on new route changes to implement in September.                                                                                      |
| <b>Wyoming County</b> |                                                       |                       |                                                                                                                                                                                                                                      |
| 6234                  | Wyoming County High Accident Locations Program        | Jul-22                | The PAC met on July 21 to discuss recommendations. Project closeout is expected this fall.                                                                                                                                           |
| 8759                  | Wyoming County Active Transportation Plan             | New                   | The Scope of Work is under development and will be presented at an upcoming meeting.                                                                                                                                                 |
| <b>Yates County</b>   |                                                       |                       |                                                                                                                                                                                                                                      |
| 6217                  | Yates County Guiderail and Horizontal Curve Study     | Jul-25                | The RFP is under development.                                                                                                                                                                                                        |
| <b>Other Agencies</b> |                                                       |                       |                                                                                                                                                                                                                                      |
| 7801                  | Village of Fairport Zoning Code Update                | Apr-23                | The draft code is out for public review and comment through August 20. A Public meeting was held on August 13. Open Houses are scheduled for August 14 and 15. A Public Hearing with the Village Board is scheduled for September 8. |
| 8753                  | Town of Rush Comprehensive Active Transportation Plan | May-23                | The consultant is incorporating NYSDOT comments to the Draft Report. A presentation was made to the Town Board on July 23. Project closeout is anticipated at the next meeting.                                                      |
| 8754                  | Town of Gates Active Transportation Plan              | Aug-24                | The contract is being finalized and is expected to be executed in September.                                                                                                                                                         |
| 8755                  | Hamlet of Ontario Center Active Transportation Plan   | No                    | The Scope of Work is under development and will be presented at a future meeting.                                                                                                                                                    |
| 8758                  | City of Batavia Active Transportation Plan            | Nov-24                | An RFP was released on July 25 with proposals due August 22. To date, 29 RFP packages have been distributed.                                                                                                                         |
| 8783                  | Ovid Active Transportation Plan                       | Jul-25                | The RFP is under development.                                                                                                                                                                                                        |