

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the February 12, 2026 Planning Committee Meeting
(For Review & Update at the April 9, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	No activity to report.
5200	Long Range Transportation Plan Update/Implementation	on-going	Work on the draft LRTP 2050 is ongoing. Public outreach on the draft recommendations was held in February. A draft is expected for Planning Committee review in April.
5301	Staff Technical Assistance	N/A	No activity to report.
5421	Household Travel Data Collection	N/A	GTC has purchased various data products via The Eastern Transportation Coalition (TETC). Staff is also accessing various data sets available through NYSDOT.
5500	Active Transportation Program	N/A	Staff is coordinating with stakeholders across the region to conduct field counts.
5540	Complete Streets Program	N/A	Funding has been designated to specific UPWP tasks.
5700	Safety Planning	N/A	Staff has conducted various analyses of CLEAR data in support of the LRTP and various Local Road Safety Plans.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	Outreach to member agencies is complete and initial responses and data reviews are in progress, with a focus on natural hazard impacts to highways.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	Consultant selection phase is underway.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Closeout accepted by the GTC Board at its August 28 meeting.
8741	Genesee-Finger Lakes Regional Trails Initiative Update	Feb-24	No activity to report.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the February 12, 2026 Planning Committee Meeting
(For Review & Update at the April 9, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2024)	on-going	The Land Use Monitoring survey was distributed to municipal code officers in early January with a follow up reminder email sent earlier this week. Staff is working on getting a solid response from the region's municipalities. Once all the data is collected, this will be the first data set to update the LUMR Dashboard.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	Nov-24	The LUMR Dashboard has been publicly launched with the caveat that the project is nearing completion. Any feedback or comments can be sent to Emily Royce. Looking to close out the project in April.
5201	Transportation Listening Sessions	Jan-25	No activity to report.
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	All of the data has been compiled, and now the last step is to create the end deliverable. A draft for GTC staff is anticipated by the end of next week.
8141	Just Transition Workforce Development	May-25	RTS was given the draft product The project is on schedule. The next steps will be refining the draft within the next three to four months.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	The project closeout was accepted by the GTC Board at its August 28 meeting.
Monroe County			
4210	Monroe County Land Use Monitoring (2024)	on-going	The county will distribute a survey to municipalities in early March and will coordinate with G/FLRPC.
5522	Safe Routes Child Walk and Bike Safety Education Program	Jul-25	The RFP is open; it was released on February 11.
6230	Monroe County High Accident Location Program	on-going	One PIL study was completed this week. There are two more locations to complete. Staff will develop a new list for the year. MCDOT is in the process of hiring additional staff to advance this project.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the February 12, 2026 Planning Committee Meeting
(For Review & Update at the April 9, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County (cont.)			
6536	Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan	Jul-25	The project is in the consultant selection phase.
8756	Monroe County Active Transportation Implementation Plan	Aug-24	An internal kickoff meeting was held. The consultant is working on gathering data. Planning the first advisory committee meeting in early March.
NYSDOT			
6110	TIP Best Practices Study	May-23	No progress to report.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	The RFP is open.
7214	I-490 Center City Interchange Operations Mobility Study	Jul-25	The RFP is under development.
7579	Mount Read Boulevard Corridor Study	Aug-24	The Existing Conditions Technical Memo was sent to the Steering Committee for review. The second Steering Committee meeting was held on February 11. Colliers, GTC, and NYSDOT staff are meeting on Tuesday, February 24 to discuss the draft recommendations.
Livingston County			
8782	Nunda Active Transportation Plan	May-25	The project is in the consultant selection phase.
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	The project kickoff meeting was held on January 30. LaBella is the project consultant. Inventory analysis is underway.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The GTC Board accepted the project closeout in June.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the February 12, 2026 Planning Committee Meeting
(For Review & Update at the April 9, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	Draft of the final report is available on the project webpage. The final public meeting will be held on February 19. The plan to close out the project in March.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The GTC Board accepted the project closeout in August.
6535	Genesee Riverway Trail Completion Study	May-23	The last PAC meeting was held in January. The intention is to complete the final report in March and close out the project at the April Planning Committee meeting.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	Project is complete.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	The consultant shared the first couple of draft chapters with the PAC for input and is working on revisions based on PAC input. The next PAC meeting will be held later in February and the second public information meeting will be held in March.
RGRTA			
8430	Rochester Public Market Access, Mobility and Development Study	Jan-26	GTC, RTS and the City of Rochester are developing the RFP.
8538	Service Performance Monitoring and Refinement	on-going	No activity to report.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	The final report is under review.
8759	Wyoming County Active Transportation Plan	Jan-26	The RFP is under development with a goal to release it in April.
Yates County			
6217	Yates County Guiderail and Horizontal Curve Study	Jul-25	The contract has been finalized.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the February 12, 2026 Planning Committee Meeting
(For Review & Update at the April 9, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies			
7801	Village of Fairport Zoning Code Update	Apr-23	Anticipate project close out in April.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	No progres to report.
8754	Town of Gates Active Transportation Plan	Aug-24	The contract is being finalized.
8755	Hamlet of Ontario Center Active Transportation Plan	New	No activity to report. Kevin Rooney offered to facilitate a connection to advance this project.
8758	City of Batavia Active Transporation Plan	Nov-24	Consultant selection is underway.
8783	Ovid Active Transportation Plan	Jul-25	RFP under development.