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MEMORANDUM 
 
 
TO:  Genesee Transportation Council Members & Alternates 
FROM: James Stack, Executive Director   
DATE:  December 4, 2025 
SUBJECT: Staff Modifications to the FFYs 2026-2030 Transportation Improvement Program 
 
The GTC TIP Procedures Manual allows GTC staff to make minor modifications to TIP projects 
with concurrence from the TIP Development Committee (TDC). The Procedures Manual requires 
that certain changes be reported to the GTC Board for informational purposes. 

On October 29, 2025, the TDC raised no objections to the following changes: 

1. Staff Modification 25-07: 

• Increase the Total Cost of the Silver Rd over Little Tonawanda Creek Bridge 
Replacement project (PIN 4BNY57) – Genesee County 

 
Genesee County requested an eligible non-participating share be added to the 
project to cover an increase in Construction phase costs. 
 

• Increase the Total Cost of the Rt 14 within former Village of Lyons Preventive 
Maintenance project (TIP #H23-57-WA2, PIN 401450) – NYSDOT 
 
NYSDOT requested an eligible non-participating share be added to the project to 
cover an increase in Construction phase costs. 
 

• Increase the Total Cost of the Drainage Rehabilitation I-490 from Rt 19/I-90 
(Exit 1 – Thruway) to Rt 204 (Exit 6 – Airport) project (PIN 449064) – 
NYSDOT 
 
NYSDOT requested additional federal funding to add FFY 2026 Right-of-Way 
Incidentals and Right-of-Way Acquisitions phases to the project. The source of 
Federal Aid is the National Highway Performance Program (NHPP), and funds were 
available from existing balances. 

On November 4, 2025, the TDC raised no objections to the following changes: 

2. Staff Modification 25-08: 

• Defer select phases of the CR 31 (Orangeville Center Rd) over Stony Brook 
Bridge Replacement project (PIN 4BNY54) – Wyoming County 

 
Wyoming County requested a deferral of the Construction and Construction 
Inspection phases from FFY 2026 to FFY 2027. This request addressed potential 
delays in completing required right-of-way and utility work that could impact the 
construction schedule.    
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On November 19, 2025, the TDC raised no objections to the following changes: 

3. Staff Modification 25-09: 

• Increase the Total Cost of the Mile Square Road over Irondequoit Creek 
Bridge Replacement project (PIN 4BNY51) – Monroe County 
 
Monroe County is requesting this change to increase the construction cost based on 
the PS&E level estimate. Monroe County proposes to increase an eligible, non-
participating share that is currently programmed on the project to move forward. 
 

• Increase the Total Cost of the Walker Road over Moorman Creek Bridge 
Replacement project (PIN 4BNY60) – Monroe County 

 
Monroe County is requesting this change to increase the construction cost based on 
the PS&E level estimate. Monroe County proposes to increase an eligible, non-
participating share that is currently programmed on the project to move forward. 


	MEMORANDUM
	DATE:  December 4, 2025


