

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the May 12, 2022 Planning Committee Meeting**  
*(For Review & Update at the June 16, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	NYSDOT Main Office has distributed new TIP funding Planning Targets based on IIJA/BIL apportionments for programming the next TIP. Staff is staying informed of the forthcoming rulemaking related to new and existing programs.
5200	Long Range Transportation Plan Update/Implementation	on-going*	No activity to report
5205	Genesee-Finger Lakes Scenario Tool	May-18	Final reports have been drafted. Project is expected to be presented for closeout in June.
5301	Staff Technical Assistance	No	Staff have drafted a Scope of Work for the Village of Sodus Point to review and comment.
5421	Household Travel Data Collection	No	No activity to report
5540	Complete Streets Program	No	Staff is waiting on guidance from FHWA before advancing this task.
5752	Genesee-Finger Lakes Regional Resiliency Plan	No	Staff is waiting on guidance from FHWA before advancing this task.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	No activity to report
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	The consultant has been working with RTOC staff to finalize and test various modules in a layered approach to ensure functionality with each step. The contract was recently extended until October to ensure time for finalizing all modules and closing out the project.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the May 12, 2022 Planning Committee Meeting**  
*(For Review & Update at the June 16, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	No activity to report
8611	Genesee-Finger Lakes Regional Freight Plan Update	No	No activity to report

**G/FLRPC**

4220	G/FLRPC Regional Land Use Monitoring (2021)	on-going*	No activity to report
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	Staff are still working with the Village of Perry and will conduct a second round of outreach.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	No	A Scope of Work will be developed for presentation at a future meeting.
8552	Regional Fleet Electrification Study	May-20	Project was presented for closeout earlier in the meeting.

**Livingston County**

7578	Lakeville Corridor Strategic Plan	May-22	Scope of Work presented earlier in the meeting.
------	-----------------------------------	--------	---

**Monroe County**

4210	Monroe County Land Use Monitoring (2021)	on-going*	Four municipalities still have yet to submit their permit data. Staff will
6230	Monroe County High Accident Location Program	on-going*	Analysis of 18 of 36 locations are complete for the 2021 list. Analysis of 4 locations completed since last meeting. Analysis of 4 locations is in progress.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	Public outreach has been in-person at the Lilac Festival and through the project website. The first public meeting will be held on June 29 at the Olmstead Lodge at Highland Park. The first Project Advisory Committee (PAC) meeting has been held and the PAC will meet again in June.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the May 12, 2022 Planning Committee Meeting**  
*(For Review & Update at the June 16, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>NYSDOT</b>			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	A kickoff meeting was held on May 5. The consultant team is starting work on the needs assessment.
6216	City of Rochester Downtown Sign Assessment	May-22	Scope of Work presented earlier in the meeting.
7952	Ramp Reconfiguration Study	Aug-20	Project was presented for closeout earlier in the meeting.

**Ontario County**

8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	Ontario County continues to develop the Scope of Work for Planning Committee consideration.
------	---	---	---

**City of Rochester**

8769	City of Rochester Active Transportation Plan	May-21	City staff met with Toole Design for an internal kickoff. The first Project Advisory Committee (PAC) meeting is expected to be held at the end of May or early June and will approve an outreach plan then. The City Plan will coordinate with the Monroe County ATP.
------	--	--------	---

**RGRTA**

8538	Service Performance Monitoring and Refinement	on-going	Staff are continually analyzing fixed route performance and timing for RTS Connect service. RGRTA is hoping to reinstate additional Frequent Service routes.
8543	Rural Village and City Local Route Study	Aug-21	The RGRTA Board awarded the contract to the consultant team in March. A kickoff meeting was held in early May. The project is expected to be completed by early 2023.
8544	Rural On Demand Transit Study	May-22	Scope of Work presented earlier in the meeting.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the May 12, 2022 Planning Committee Meeting**  
*(For Review & Update at the June 16, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
8553	On Route Charging Feasibility Study	May-21	Staff are continuing to review the draft report and will meet on May 20 to approve recommendations for the final report.

**Wyoming County**

6234	Wyoming County High Accident Locations Program	No	A Scope of Work will be developed for presentation at a future meeting.
------	--	----	---

**Other Agencies**

6650	Arcade Multi-Use Trail Feasibility Study	No	No activity to report
6632	Canal Ponds Business Park Connectivity Study	May-22	Scope of Work presented earlier in the meeting.
6817	Village of Perry Transportation Safety and Access Study	May-20	Final reports have been drafted. Project is expected to be presented for closeout in June.
6818	Victor Street Connectivity and Access Plan	Apr-21	An Alternatives memo was distributed on March 23 for steering committee review. The steering committee met April 4 to discuss the Alternative memo. The consultant has revised the memo based on Steering Committee feedback.
7705	Beh Industrial Park Traffic Optimization Study	May-20	Project was presented for closeout earlier in the meeting.
7706	West Webster Hamlet Revitalization Plan	Aug-21	The first Steering Committee meeting was held March 15 and included a walking tour. The first public meeting is scheduled for May 18. The next Steering Committee meeting is scheduled for May 31.
8752	Village of Warsaw Active Transportation Plan	No	Staff held an initial conversation with Village officials on April 18 to discuss a scope of work for future Planning Committee consideration.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.