

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the May 18, 2023 Planning Committee Meeting**  
*(For Review & Update at the August 10, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning	on-going	No activity to report.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	New contract to continue SaaS signed May 1.
5301	Staff Technical Assistance	N/A	Staff initiated development of a work plan for a Pedestrian Environmental Quality Assessment for the Town of Lyons. Progress will be slowed by GTC staff vacancy.
5421	Household Travel Data Collection	N/A	Staff is working with various "big data" providers to get access. Many are available at no or low cost to GTC due to existing affiliations.
5500	Active Transportation Program	N/A	Count program has begun with equipment placed in Monroe, Genesee, and Livingston Counties. First set of counters retrieved. Staff is documenting the deployment and installation guide for future users.
5540	Complete Streets Program	N/A	Reconnect Rochester's Complete Streets Makeover program 2023 project is at the intersection of Arnett Blvd and Warwick Ave. Staff has provided a traffic gap analysis to the Stantec team. Implementation day is scheduled for June 10. Staff provided support to deploy camera for before and after analysis of the Elmwood Ave. rehabilitation project that will reallocated roadway space between motor vehicles and bicycles.
5700	Safety Planning	N/A	Staff are providing feedback on the NYSDOT Strategic Highway Safety Plan update and the Vulnerable Road User Safety Assessment.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the May 18, 2023 Planning Committee Meeting**  
*(For Review & Update at the August 10, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC (cont.)</b>			
5701	Regional Safety Plan	Jan-23	RFP released March 17; Proposals were due on April 21. We received zero responses. Will work with firms that responded to Wyoming Co. RFP but not this one to understand why? We will refine and reissue the RFP ASAP.
5710	Security & Resiliency Planning	N/A	Staff presented on our Resiliency planing efforts at the NYSAMPO Statewide Conference last week.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	RFP has been drafted but the release has held until after NYSAMPO Conference to avoid "quiet period" conflicts. Expect to release the RFP by the end of May.
6240	2024 Eclipse Planning	N/A	Staff has been participating in stakeholders meeting and giving presentations including at the G/FLRPC Local Governement Workshop this afternoon.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	The Steering Committee met May 16 to kick off the project. Consultant is compiling background information and various data.
7900	Transportation Performance Management Enhancement Project	Oct-21	One response to the RFQ received by the April 21 deadline. Interview will held before end of May
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	RFP released April 21; Proposals are due on May 25.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	RFP released April 28; Proposals are due on June 9.
8741	Regional Trails Initiative Update	No	No activity to report.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the May 18, 2023 Planning Committee Meeting**  
*(For Review & Update at the August 10, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>G/FLRPC</b>			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	Staff are continuing to follow up on survey responses and analyze data.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	Project is expected for close out in summer.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	Scope has been approved and next tasks are being planned.
<b>Livingston County</b>			
7578	Lakeville Corridor Strategic Plan	May-22	Steering Committee meeting #4 is scheduled for this afternoon. The group will be reviewing the overall public survey results, discussing intersection and corridor concepts, and setting a date for a design charrette with the public.
<b>Monroe County</b>			
4210	Monroe County Land Use Monitoring (2022)	on-going	Staff are still lacking 10 survey responses. The close out of the 2022 report is expected in July.
5904	Traffic Signal Preemption Study	Apr-23	RFP was released on May 5th. Proposals are due on June 29
6230	Monroe County High Accident Location Program	on-going	Two more locations have been completed.
6534	Elmwood Avenue Bike Infrastructure Feasibility Study	No	Monroe County is progressing a construction project on Elmwood Ave. that will add bike lanes so this study is no longer needed. County reached out to staff to request consideration of recasting the project to follow up on the Active Transportation Plan. Staff indicated the County should complete a new UPWP application and will work through the UPWP Dev. Comm. for consideration.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	Consultant has submitted the draft Plan. The PAC has provided feedback and a second draft is under development. The close out is expected in July.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the May 18, 2023 Planning Committee Meeting**  
*(For Review & Update at the August 10, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>NYSDOT</b>			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	Close out considered under Item 5.a.2
6110	TIP Best Practices Study	May-23	Scope of Work considered under Item 5.a.1
6216	City of Rochester Downtown Sign Assessment	May-22	The draft Inventory technical memo was received in April and a Steering Committee meeting was held on May 5.
<b>Ontario County</b>			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The final contract was sent to the Consultant on May 15 for signature.
<b>City of Rochester</b>			
5531	ADA Right-of-Way Transition Plan	Apr-23	The RFP is under development and will include agreed-upon data schema that builds upon GTC's Pedestrian Facilities Inventory
6533	Joseph Avenue ArtWalk Master Plan	May-23	Scope of Work considered under Item 5.a.1
6535	Genesee Riverway Trail Completion Study	May-23	Scope of Work considered under Item 5.a.1
7707	Inner Loop North Mobility and Development Strategy	No	Staff are waiting for preliminary design authorization before finalizing the scope of work for presentation at a future meeting.
8769	City of Rochester Active Transportation Plan	May-21	The draft Plan will be released later this week for public review.

**GTC FY 2023-2024 UPWP - Project Progress Report**  
**as Reported at the May 18, 2023 Planning Committee Meeting**  
*(For Review & Update at the August 10, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>RGRTA</b>			
8534	Origin-Destination Study	Apr-23	RFP released May 4, responses due June 7.
8538	Service Performance Monitoring and Refinement	on-going	Minor timing changes were implemented in April and restart of the seasonal Seabreeze route on May 1st.
8543	Rural Village and City Local Route Study	Aug-21	Close out considered under Item 5.a.2
8544	Rural On Demand Transit Study	May-22	The Project kick-off meeting was held on April 27.
8553	On Route Charging Feasibility Study	May-21	Project was recommended for acceptance at the April 13 meeting.
<b>Wyoming County</b>			
6234	Wyoming County High Accident Locations Program	Jul-22	Five proposals were received. Review Committee to review proposals in the second half of May.
<b>Other Agencies</b>			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	Consultant distributed preliminary draft recommendations to sponsor on May 12 and will host a PAC meeting to discuss on May 18. Property owners and railroad have been consulted and are generally responsive and optimistic about the project. Consultant worked with NYSDOT - Region 4 to pre-screen Main Street recommendations to ensure there are no red flags.
6632	Canal Ponds Business Park Connectivity Study	May-22	First technical memo summarizing existing conditions was received and discussed at a Steering Committee meeting on May 17.
7706	West Webster Hamlet Revitalization Plan	Aug-21	Draft Final report was received on May 4 and comments are due May 18. Close out is expected at the next Planning Committee meeting.
7801	Village of Fairport Zoning Code Update	Apr-23	Scope of Work approved at the April 13 meeting. RFP is under development.
8752	Village of Warsaw Active Transportation Plan	Jun-22	Public Input site launched on May 4. Project schedule is being refined.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	Scope of Work considered under Item 5.a.1.