

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the January 5, 2023 Planning Committee Meeting**  
*(For Review & Update at the February 9, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning	on-going	Jim Stack is working on a 3-5 year Strategy for the organization for concurrence by GTC leadership.
3106	Infrastructure Investment and Jobs Act (IIJA) / Bipartisan Infrastructure Law (BIL) Implementation	on-going	No activity to report
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report
5301	Staff Technical Assistance	No	Task is complete for FY 2022-2023
5421	Household Travel Data Collection	No	Staff has been gathering information on various data sets that are available and can be integrated into an updated Travel Demand Model.
5500	Active Transportation Program	No	No activity to report
5540	Complete Streets Program	N/A	GTC staff are waiting on guidance from FHWA before advancing too much on this task; however, increased support of Reconnect Rochester's Complete Streets Makeover program was discussed under Old Business.
5701	Regional Safety Plan	No	Scope of Work considered under Item 5.a.1..
5752	Genesee-Finger Lakes Regional Resiliency Plan	No	Staff is developing a Scope of Work based on guidance associated with the discretionary portion of the PROTECT grant program. We are hopeful we can present the scope in February.
7110	Congestion Management Process (CMP)	on-going	No activity to report
7121	Travel Time Data Collection Program	on-going	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Three proposals were received by the December 16 deadline. Staff is working with the Evaluation Team to schedule a meeting to discuss and pick firms to interview.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the January 5, 2023 Planning Committee Meeting**  
*(For Review & Update at the February 9, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC (cont.)</b>			
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Project closeout was presented recommended for acceptance on January 5
7900	Transp. Perf. Management Enhancement Project	Oct-17	RFP is currently being finalized and is expected to be released this month.
8611	Genesee-Finger Lakes Regional Freight Plan Update	No	Scope of Work considered under Item 5.a.1.
<b>G/FLRPC</b>			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	The 2022 Regional Land Use Monitoring Project will start sending out the survey by the beginning of February.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	Staff is completing the inventory and analysis spreadsheet. They are working on a survey on municipal site plan review process to be sent out to planning boards or other applicable departments in January.
<b>Livingston County</b>			
7578	Lakeville Corridor Strategic Plan	May-22	Data collection and inventory development are underway. The first Steering Committee meeting was held December 1. A project site walkabout was conducted following this meeting.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the January 5, 2023 Planning Committee Meeting**  
*(For Review & Update at the February 9, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Monroe County</b>			
4210	Monroe County Land Use Monitoring (2022)	on-going	The 2022 permit survey will be sent to jurisdictions in February/March.
6230	Monroe County High Accident Location Program	on-going	Evaluations at 33 of 36 locations on the 2021 list are complete. 50 new locations, including 18 intersections, have been identified for the next HAL list.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The Implementation Strategies are being developed. Two more Project Advisory Committee meetings are scheduled. The final report is expected to be complete in May.
<b>NYSDOT</b>			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The consultant prepared a draft Needs Assessment for Steering Committee review and comment. The draft was discussed at the December 12 meeting.
6216	City of Rochester Downtown Sign Assessment	May-22	The first Steering Committee meeting was held December 7. Data collection and inventory development are underway.
<b>Ontario County</b>			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	A pre-project meeting was held December 20 to review comments on draft RFP and discuss project expectations. The RFP is being finalized.
<b>City of Rochester</b>			
8769	City of Rochester Active Transportation Plan	May-21	The Existing Conditions analysis is complete and committee comments are addressed. Recommendations are being reviewed by City Staff. A PAC meeting will be held in February prior to public review.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the January 5, 2023 Planning Committee Meeting**  
*(For Review & Update at the February 9, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>RGRTA</b>			
8538	Service Performance Monitoring and Refinement	on-going	Quarterly fixed-route adjustments were undertaken in early December. On Demand service changes will be taking effect in January.
8543	Rural Village and City Local Route Study	Aug-21	The project is expected to be completed in March.
8544	Rural On Demand Transit Study	May-22	Three proposals were received and interviews with firms were held on January 4.
8553	On Route Charging Feasibility Study	May-21	The final draft is under development and includes an addendum of an electrical load study with RG&E to understand how much load can be added to RGTRA Main Campus.
<b>Wyoming County</b>			
6234	Wyoming County High Accident Locations Program	Jul-22	County facilities are being screened using CLEAR. The RFP will be released in January.
<b>Other Agencies</b>			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	The consultant has requested data from the County and the Village. The first Project Advisory Committee was held on December 2.
6632	Canal Ponds Business Park Connectivity Study	May-22	A project kick-off meeting is scheduled for January 10.
7706	West Webster Hamlet Revitalization Plan	Aug-21	The next Steering Committee meeting is scheduled for January 18. The project is nearly complete.
8752	Village of Warsaw Active Transportation Plan	Jun-22	The consultant held an early discovery meeting with the County and Village on November 30 to discuss initial issues related to roadway widths, potential links, tree canopy, etc. A Project Advisory Committee kickoff meeting is scheduled for January 17.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the January 5, 2023 Planning Committee Meeting**  
*(For Review & Update at the February 9, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Completed Studies</b>			
5205	Genesee-Finger Lakes Scenario Tool	May-18	The project was accepted by the GTC Board at its June 30 meeting.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The project was accepted by the GTC Board at its December 8 meeting.
6817	Village of Perry Transportation Safety and Access Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
6818	Victor Street Connectivity and Access Plan	Apr-21	The project was accepted by the GTC Board at its December 8 meeting.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7952	Ramp Reconfiguration Study	Aug-20	The project was accepted by the GTC Board at its June 30 meeting.
8552	Regional Fleet Electrification Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.