

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the April 13, 2023 Planning Committee Meeting
(For Review & Update at the May 18, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	GTC Executive Committee discussing 3-5 year Strategy for the organization with initial focus on staffing and office space.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	Staff working with RGRTA on a Sole Source procurement to continue SaaS.
5301	Staff Technical Assistance	N/A	Staff will be working with the Town of Lyons pedestrian facilities this year.
5421	Household Travel Data Collection	N/A	No activity to report.
5500	Active Transportation Program	N/A	Count program has begun with equipment placed in Monroe, Genesee, and Livingston Counties.
5540	Complete Streets Program	N/A	Reconnect Rochester's Complete Streets Makeover program 2023 project is at the intersection of Arnett Blvd and Warwick Ave. Baseline speed and classification data being collected this week. Implementation day is scheduled for June 10.
5700	Safety Planning	N/A	Staff is discussion Vulnerable Road User funding with NYSDOT – Main Office on April 14.
5701	Regional Safety Plan	Jan-23	RFP released March 17; Proposals are due on April 21.
5710	Security & Resiliency Planning	N/A	Staff to present on Resiliency at NYSAMPO Conference in May.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	RFP being drafted, plan to release after NYSAMPO Conference to avoid "quiet period" conflicts.
6240	2024 Eclipse Planning	N/A	Staff has been participating in stakeholders meeting and giving presentations. Major event held on April 6.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the April 13, 2023 Planning Committee Meeting
(For Review & Update at the May 18, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
7110	Congestion Management Process (CMP)	on-going	No activity to report.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the April 13, 2023 Planning Committee Meeting
(For Review & Update at the May 18, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
7121	Travel Time Data Collection Program	on-going	Staff has downloaded data in support of Eclipse Planning.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Contract was finalized in March, but Commencement date set to April 3 due to fiscal year change.
7900	Transportation Performance Management Enhancement Project	Oct-21	RFQ released on March 17; Responses are due on April 21.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	Draft RFP was developed for stakeholder review and comment. Expect to release soon.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	A draft RFP has been developed and is under review. Expect to release soon.
8741	Regional Trails Initiative Update	No	No activity to report.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	G/FL staff distributed the 2022 survey in January. There has been a 62% response rate so far. In the coming quarter, there will have further follow up.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	The site plan review survey closed in February with ~100 responses. G/FL staff are currently analyzing the data received and drafting the report. They will present this project at the NYSAMPO Conference in May.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	Scope of Work considered under Item 5.a.1.
Livingston County			

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the April 13, 2023 Planning Committee Meeting
(For Review & Update at the May 18, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
7578	Lakeville Corridor Strategic Plan	May-22	The first round of public outreach is complete, following the public meeting on March 28th at Vitale Park and the virtual public meeting on March 29th. The consultants are finalizing then needs assessment and beginning to develop recommendations for the corridor.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the April 13, 2023 Planning Committee Meeting
(For Review & Update at the May 18, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County			
4210	Monroe County Land Use Monitoring (2022)	on-going	Monroe County staff distributed the annual survey in the first week of March. Fifteen of thirty surveys have been received so far. The compiled data will be analyzed in May.
5904	Traffic Signal Preemption Study	Apr-23	The scope of work was considered under Item 5.a.1. Staff have begun drafting an RFP for stakeholder review and comment.
6230	Monroe County High Accident Location Program	on-going	One intersection has been completed from the 2021 list. Staff have recently started investigating one intersection and seven corridors on the 2022 list.
6534	Elmwood Avenue Bike Infrastructure Feasibility Study	No	The project scope is not yet developed and may be revised based upon the design of the upcoming capital project along the corridor.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The second public workshop was held on March 22nd. The public workshop report will be available on the County's project website. The draft Plan is currently under review by County staff.
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The final Steering Committee meeting was held March 16th. The consultant provided a draft final report to the committee on April 10th for review and comment. The project is anticipated to be presented for closeout at the May 18th meeting.
6110	TIP Best Practices Study	No	No activity to report
6216	City of Rochester Downtown Sign Assessment	May-22	The consultant is concluding the sign inventory and it will be reviewed at the next Steering Committee meeting.
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The preferred consultant was selected in mid-March. The draft contract scope of work was provided to Ontario County and the consultant for review before finalizing the contract.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the April 13, 2023 Planning Committee Meeting
(For Review & Update at the May 18, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	Scope of Work considered under Item 5.a.1
6533	Joseph Avenue ArtWalk Master Plan	No	The scope of work is being developed. City staff met with the Mindfulness Unraveling Sacred Expression (MUSE) partnership to discuss the project.
6535	Genesee Riverway Trail Completion Study	No	The scope of work is being developed.
7707	Inner Loop North Mobility and Development Strategy	No	The scope of work is being developed.
8769	City of Rochester Active Transportation Plan	May-21	City staff received the draft plan with recommendations on March 31st. Currently, it is being internally reviewed by non-DES staff.
RGRTA			
8534	Origin-Destination Study	Apr-23	Scope of Work considered under Item 5.a.1
8538	Service Performance Monitoring and Refinement	on-going	RTS initiated minor schedule changes in January and will add further minor changes in April
8543	Rural Village and City Local Route Study	Aug-21	RTS staff are expecting delivery of the final report soon.
8544	Rural On Demand Transit Study	May-22	The project will kick-off later this month.
8553	On Route Charging Feasibility Study	May-21	Project was presented for close out under Item 5.a.2.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	RFP released March 17; Proposals are due on April 21.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the April 13, 2023 Planning Committee Meeting
(For Review & Update at the May 18, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	Project Advisory Committee met February 15. An in-person Public meeting held March 28 was well attended. A survey is currently active on project website.
6632	Canal Ponds Business Park Connectivity Study	May-22	First technical memo summarizing existing conditions expected by the end of April
7706	West Webster Hamlet Revitalization Plan	Aug-21	Final public meeting was held March 29. Consultant preparing final report. Project closeout expected soon.
7801	Village of Fairport Zoning Code Update	Apr-23	Scope of Work considered under Item 5.a.1
8752	Village of Warsaw Active Transportation Plan	Jun-22	GTC staff has met with Consultant staff to explore how our Public Input platform can better serve the project before finalizing outreach plan.
8753	Town of Rush Comprehensive Active Transportation Plan	No	