

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the May 23, 2024 Planning Committee Meeting
(For Review & Update at the August 8, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	The lease for new office space is going through the signature process.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	No activity to report.
5301	Staff Technical Assistance	N/A	A draft report for the sidewalk assessment in the former Village of Lyons has been developed. We need to determine how the Town wants to receive the data. Staff met with NYSDOT in April to compare this technique to traditional methodology. The conclusion is that the LiDAR approach is good for planning but not sufficient for the documentation required for construction projects. This could still be useful as a screening tool.
5421	Household Travel Data Collection	N/A	No activity to report.
5500	Active Transportation Program	N/A	No activity to report.
5540	Complete Streets Program	N/A	No activity to report.
5700	Safety Planning	N/A	No activity to report.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	Proposals were due March 1. A preferred consultant was identified. RGRTA authorization to enter into a contract is expected on June 27.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	New	Presented Scope of Work under Agenda Item 5.a.1.c.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the May 23, 2024 Planning Committee Meeting
(For Review & Update at the August 8, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
6240	2024 Eclipse Planning	N/A	Staff continued to participate in various stakeholder meetings (Rochester Task Force, Monroe and other county emergency management offices). We are not aware of any serious crashes attributable to eclipse traffic. Traffic impacts were minimal and localized. Typical resident traffic was down significantly, which helped.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Consultant completed the Transportation Needs Assessment and Benefit Cost Analysis. Next Steering Committee meeting is scheduled for June 14.
7900	Transportation Performance Management Enhancement Project	Oct-21	No activity to report.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	Consultant completed a Stakeholder Survey and a draft inventory memo. Focus group meetings started week of May 20.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	Consultant completed a Regional Freight & Economic Profile Conditions Update memo and developed a survey. Staff recorded a "Welcome Video" and has scheduled "Office Hours" to get initial input.
8741	Regional Trails Initiative Update	No	The RFP was released on April 12 with Proposals due May 24. We distributed 14 RFP packages.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2023)	on-going	Sent out survey requests to municipalities. Reduced numbers than previous years, encouraging municipalities to respond. Starting to record data.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	New	No activity to report.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the May 23, 2024 Planning Committee Meeting
(For Review & Update at the August 8, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC (cont.)			
5232	Genesee-Finger Lakes Region Population Forecast 2060	New	No activity to report.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	No activity to report. New staff member will be able to lead this when they start in 3-4 weeks.
Monroe County			
4210	Monroe County Land Use Monitoring (2023)	on-going	Surveys sent out in March. Received 25 of 30, still need the Town of Irondequoit and some villages. Starting data analysis.
5904	Traffic Signal Preemption Study	Apr-23	Consultant working on transition memo and business practices memo.
6230	Monroe County High Accident Location Program	on-going	No activity to report.
8756	Monroe County Active Transportation Implementation Plan	New	No activity to report.
NYSDOT			
6110	TIP Best Practices Study	May-23	Staff reframed the RFP and reissued it on March 22 with Proposals due April 12. Two Proposals were received, and a preferred consultant was identified. The draft contract is nearly finalized and is expected to be executed within the next two weeks.
6612	Wyoming County Route 20A Truck Freight Corridor Study	New	Presented Scope of Work under Agenda Item 5.a.1.b.
7579	Mount Read Boulevard Corridor Study	New	Presented Scope of Work under Agenda Item 5.a.1.c.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the May 23, 2024 Planning Committee Meeting
(For Review & Update at the August 8, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	New	No activity to report.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	Finger Lakes RR hosted the Steering Committee on a rail tour on April 17 to see the corridor from the track perspective. The consultant team provided a draft Corridor-Level Suitability Analysis. The Steering Committee met on May 21.
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	The contract is being finalized.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The consultant team is under contract. Formed a project committee. A kick-off meeting is scheduled for later today. First committee meeting is in June.
6535	Genesee Riverway Trail Completion Study	May-23	Signed the contract, meeting is next week with GTC, City, and Colliers to start the project.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	A consultant team has been selected. The Scope of Work is being finalized.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	New	Not yet started. Need to finalize scope of work.
RGRTA			
8534	Origin-Destination Study	Apr-23	A draft report is ready.
8538	Service Performance Monitoring and Refinement	on-going	Updates have been identified and the Bay Road route will be extended to the Waring Road Plaza. This will improve access to many community resources located in the plaza.
8544	Rural On Demand Transit Study	May-22	Project is ready for closeout at the next PC meeting.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the May 23, 2024 Planning Committee Meeting
(For Review & Update at the August 8, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	The contract was fully executed on April 16. A Project Advisory Committee has been identified. Consultant tested pulling data from the NYSDOT CLEAR tool.
Other Agencies			
6632	Canal Ponds Business Park Connectivity Study	May-22	Presented for Close Out under Agenda Item 5.a.2.a.
7801	Village of Fairport Zoning Code Update	Apr-23	The first Steering Committee meeting was held February 15. Staff helped create a public engagement portal on GTC's PublicInput.com platform. The second Steering Committee meeting was held on March 28. Multiple public input sessions were held on the week of May 20.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	The project kick-off meeting was held March 26. Staff helped create a public engagement portal on GTC's PublicInput.com platform. The Project Advisory Committee meeting and walking tour were held May 13.
8754	Town of Gates Active Transportation Plan	New	No activity to report.
8755	Hamlet of Ontario Center Active Transportation Plan	New	No activity to report.