

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the February 15, 2024 Planning Committee Meeting
(For Review & Update at the May 23, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	GTC staff are coordinating with the Executive Committee to finalize the selection of a new space.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	Staff has had conversations with the City of Rochester and local foundations on a project to assess the health impact of the Inner Loop North preferred concept. This could be an opportunity for a unique partnership this year.
5301	Staff Technical Assistance	N/A	Processed data from the former Village of Lyons has been provided to GTC. Staff are compiling a report to present the information. Staff will also be sharing with NYSDOT to compare to traditional methodology.
5421	Household Travel Data Collection	N/A	No activity to report.
5500	Active Transportation Program	N/A	No activity to report.
5540	Complete Streets Program	N/A	No activity to report.
5700	Safety Planning	N/A	No activity to report.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	The RFP was released on January 19 with proposals due March 1. GTC staff have distributed 25 RFP packages.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	New	No activity to report.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the February 15, 2024 Planning Committee Meeting
(For Review & Update at the May 23, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
6240	2024 Eclipse Planning	N/A	GTC staff have limited information on anticipated crowd sizes at viewing locations. Staff are working through strategies for traffic modeling purposes. Staff continue to participate in various stakeholder meetings (e.g., Rochester Task Force, Monroe and other county emergency management offices).
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	The consultant confirmed criteria for evaluating recommendations. The Transportation Needs Assessment and Benefit Cost Analysis are nearing completion. The next Steering Committee meeting is <u>anticipated in March</u> .
7900	Transportation Performance Management Enhancement Project	Oct-21	No activity to report.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	The first Project Advisory Committee meeting is scheduled for March 5.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	The second Steering Committee meeting was held January 26. Stakeholders have been identified and consultation meeting started this week.
8741	Regional Trails Initiative Update	No	The Scope of Work was presented under Agenda Item 5.a.2.a.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2023)	on-going	Surveys for the 2023 calendar year are out for all 188 municipalities and responses are being collected.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	New	No activity to report.
5232	Genesee-Finger Lakes Region Population Forecast 2060	New	No activity to report.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the February 15, 2024 Planning Committee Meeting
(For Review & Update at the May 23, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC (cont.)			
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	The project was presented for Close Out under Agenda Item 5.a.3.a.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	The project is on hold until a new staff member is brought on board. A February 2025 completion date is anticipated.
Livingston County			
7578	Lakeville Corridor Strategic Plan	May-22	The project was presented for Close Out under Agenda Item 5.a.3.c.
Monroe County			
4210	Monroe County Land Use Monitoring (2023)	on-going	Monroe County Planning will send out the survey by the end of the month.
5904	Traffic Signal Preemption Study	Apr-23	The next Steering Committee has been scheduled for March 12 at the Regional Traffic Operations Center (RTOC).
6230	Monroe County High Accident Location Program	on-going	There are currently two locations along Dewey Avenue and five locations along Lyell Avenue in process. Seven additional locations are undergoing site visits. Three additional locations have been completed.
6534	Elmwood Avenue Bike Infrastructure Feasibility Study	No	This project has been withdrawn.
8756	Monroe County Active Transportation Implementation Plan	New	No activity to report.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
NYS DOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the February 15, 2024 Planning Committee Meeting
(For Review & Update at the May 23, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
NYSDOT (cont.)			
6110	TIP Best Practices Study	May-23	GTC did not receive any proposals by the January 19 due date. GTC staff are coordinating with NYSDOT staff on a course of action going
6216	City of Rochester Downtown Sign Assessment	May-22	The project was presented for Close Out under Agenda Item 5.a.3.b.
6612	Wyoming County Route 20A Truck Freight Corridor Study	New	No activity to report.
7579	Mount Read Boulevard Corridor Study	New	No activity to report.
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	New	No activity to report.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The Steering Committee comments on the Inventory and Analysis Technical Memorandum were discussed between the consultant, Ontario County, and GTC. The next Steering Committee meeting is anticipated in late March or early April. An in-person site tour of the Finger Lakes Railway is being scheduled with the consultant, Ontario County, and GTC.
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	Four proposals were received and consultant selection is underway.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The contract is being finalized.
6535	Genesee Riverway Trail Completion Study	May-23	Six proposals were received. The consultant selection committee will meet the week of February 26 to discuss next steps.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	The RFP was posted on February 9 and proposals are due March 15.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the February 15, 2024 Planning Committee Meeting
(For Review & Update at the May 23, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester (cont.)			
8757	City of Rochester Alleyway Reactivation and Conversion Plan	New	No activity to report.
8769	City of Rochester Active Transportation Plan	May-21	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
RGRTA			
8534	Origin-Destination Study	Apr-23	The project contract has been extended to allow for completion of the final report.
8538	Service Performance Monitoring and Refinement	on-going	Updates have been identified for the next quarter and recommended service changes will be implemented in April.
8543	Rural Village and City Local Route Study	Aug-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
8544	Rural On Demand Transit Study	May-22	The vendor, Via, is working on draft recommendations.
8553	On Route Charging Feasibility Study	May-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	A preferred consultant has been identified and GTC staff is preparing the contract.
Other Agencies			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
6632	Canal Ponds Business Park Connectivity Study	May-22	A draft report was provided to the Steering Committee for review and comment on January 24. The next Steering Committee meeting is scheduled for February 15.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the February 15, 2024 Planning Committee Meeting
(For Review & Update at the May 23, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont.)			
7706	West Webster Hamlet Revitalization Plan	Aug-21	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
7801	Village of Fairport Zoning Code Update	Apr-23	Project coordination meeting held January 18. The first Steering Committee meeting is scheduled for February 15.
8752	Village of Warsaw Active Transportation Plan	Jun-22	Presented for Close Out under Agenda Item 5.a.3.d.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	The contract has been executed. Project Advisory Committee members have been identified. The consultant is preparing for a project kick-off meeting.
8754	Town of Gates Active Transportation Plan	New	No activity to report.
8755	Hamlet of Ontario Center Active Transportation Plan	New	No activity to report.