

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the July 10, 2025 Planning Committee Meeting
(For Review & Update at the August 14, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	Currently interviewing candidates for three positions.
5200	Long Range Transportation Plan Update/Implementation	on-going	The transportation listening sessions have begun and they will inform the next LRTP.
5301	Staff Technical Assistance	N/A	No activity to report.
5421	Household Travel Data Collection	N/A	Staff engaging several vendors via The Eastern Transportation Coalition (TETC) to obtain Origin-Destination dataset purchase quotes.
5500	Active Transportation Program	N/A	Staff is coordinating with stakeholders across the region to conduct field counts.
5540	Complete Streets Program	N/A	Funding has been designated to specific UPWP tasks.
5700	Safety Planning	N/A	No activity to report.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	No activity to report.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	An RFP has been finalized and is expected to be released in the next week or two.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	GTC are utilizing INRIX data for ongoing travel time analyses.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Staff is working with the consultant to obtain the final deliverables. Project closeout is anticipated in August.
8741	Genesee-Finger Lakes Regional Trails Initiative Update	Feb-24	No activity to report.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2024)	on-going	The draft report will be prepared by September for GTC staff review.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	Nov-24	This project is nearing completion.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the July 10, 2025 Planning Committee Meeting
(For Review & Update at the August 14, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC (cont.)			
5201	Transportation Listening Sessions	Jan-25	The first of ten meetings was held on July 8. A virtual meeting is being held on July 10. Information about the sessions will be posted on the GTC Engagement Hub at: https://publicinput.com/u16356
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	The draft report is anticipated in mid-August.
8141	Just Transition Workforce Development	May-25	Preliminary research is complete. Meetings have been scheduled with RTS, and an advisory board will be established to create curriculum development programs.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	Project closed out.
Monroe County			
4210	Monroe County Land Use Monitoring (2024)	on-going	County Planning is continuing to collect data. The target date for data collection to be complete is September.
5522	Safe Routes Child Walk and Bike Safety Education Program	Jul-25	The Scope of Work was presented earlier in the meeting.
6230	Monroe County High Accident Location Program	on-going	Completed five HALs, nine more in progress. Five more are nearing completion.
6536	Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan	Jul-25	The Scope of Work was presented earlier in the meeting.
8756	Monroe County Active Transportation Implementation Plan	Aug-24	A consultant has been selected. RGRTA granted authorization to enter into a contract.
NYSDOT			
6110	TIP Best Practices Study	May-23	Survey for TDC members is under development. Consultant is compiling national best practices review.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	The RFP is under development.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the July 10, 2025 Planning Committee Meeting
(For Review & Update at the August 14, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
NYSDOT (cont.)			
7214	I-490 Center City Interchange Operations Mobility Study	Jul-25	The Scope of Work was presented earlier in the meeting.
7579	Mount Read Boulevard Corridor Study	Aug-24	An internal kickoff meeting was held on June 26. The first steering committee meeting will be held later this month. Traffic counts on the corridor were provided to the consultant.
Livingston County			
8782	Nunda Active Transportation Plan	May-25	An initial project team meeting was held and work is underway to develop the RFP.
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	The draft RFP is under development.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	Project closed out.
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	The contract was extended and the City is funding additional work tasks.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The project closeout was presented earlier in the meeting.
6535	Genesee Riverway Trail Completion Study	May-23	In the concept development phase. Proposed projects have been posted for public review. A pop-up public engagement event was held at the Zoo on July 26.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	A public open house was held on June 30 to present updated land use concepts. Over 60 people attended. Community feedback will be incorporated with the PAC's input to develop a preferred concept.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	The final consultant agreement is ready for execution. An internal kickoff meeting is scheduled for next Monday. The next step is to establish the Project Advisory Committee.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the July 10, 2025 Planning Committee Meeting
(For Review & Update at the August 14, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
RGRTA			
8538	Service Performance Monitoring and Refinement	on-going	Implemented some minor changes to routes to adjust timing and for school-related trips. Working on changes for September.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	The consultant will determine a meeting date to present identified locations and recommendations to the PAC.
8759	Wyoming County Active Transportation Plan	New	Staff met with the County Administrator on June 27 to discuss how the project can advance while the County Planner position is vacant. A Scope of Work may be available as early as August.
Yates County			
6217	Yates County Guiderail and Horizontal Curve Study	Jul-25	The Scope of Work was presented earlier in the meeting.
Other Agencies			
7801	Village of Fairport Zoning Code Update	Apr-23	The Zoning Working Group is reviewing the draft code; a WG meeting is scheduled for July 17. The second round of public outreach will run from late July-late August.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	The consultant is incorporating NYSDOT comments to Draft Report. A presentation to the Town Council is tentative for July 23. Project closeout is anticipated in August.
8754	Town of Gates Active Transportation Plan	Aug-24	Four proposals were received. The evaluation team is in the process of selecting a consultant.
8755	Hamlet of Ontario Center Active Transportation Plan	No	The Town provided a first draft of a Scope of Work on July 8. Staff will coordinate on refining it with the goal of presenting it at the August meeting.
8758	City of Batavia Active Transportation Plan	Nov-24	An RFP is expected to be released the week of July 14.
8783	Ovid Active Transportation Plan	Jul-25	The Scope of Work was presented earlier in the meeting.