

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the May 29, 2025 Planning Committee Meeting**  
*(For Review & Update at the July 10, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning	on-going	Staff is monitoring the changes being implemented under the Trump Administration.
5200	Long Range Transportation Plan Update/Implementation	on-going	Staff have been collaborating with G/FLRPC on organizing the Transportation Listening Sessions to support LRTP outreach.
5301	Staff Technical Assistance	N/A	No activity to report. If any Committee members are aware of local <u>needs for technical assistance, please reach out to Jim to discuss.</u>
5421	Household Travel Data Collection	N/A	Staff has been investigating data platforms that NYSDOT has made <u>available to MPOs so we can save expenses and focus on data gaps.</u>
5500	Active Transportation Program	N/A	Staff is coordinating with stakeholders across the region to conduct field counts.
5540	Complete Streets Program	N/A	Funding has been designated to specific UPWP tasks.
5700	Safety Planning	N/A	No activity to report.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	No activity to report.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	An RFP has been finalized and is expected to be released in the next week or two.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Staff is working with the consultant to get final deliverables. Project closeout anticipated in July.
8741	Genesee-Finger Lakes Regional Trails Initiative Update	Feb-24	An RFP is nearly final, but we are concerned about the budget. Given the size of the region and the extensive public involvement, the budget <u>was increased as part of the budget amendment.</u>

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the May 29, 2025 Planning Committee Meeting**  
*(For Review & Update at the July 10, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>G/FLRPC</b>			
4220	G/FLRPC Regional Land Use Monitoring (2024)	on-going	Filling in data gaps and will start mapping towards the end of June.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	Nov-24	Non-residential data is being added to the dashboard. Residential data (the much larger data set) is already uploaded and vetted.
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	Need to have a discussion with GTC staff on scope (dashboard, etc.).
8141	Just Transition Workforce Development	New	Scope of work was presented earlier in the meeting.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	Presented for closeout the April meeting and recommended for GTC Board acceptance in June.
<b>Monroe County</b>			
4210	Monroe County Land Use Monitoring (2024)	on-going	Received 70% response rate; will track down rest of municipalities. Will wait for a 90% response rate before compiling report.
5522	Safe Routes Child Walk and Bike Safety Education Program	New	A scope of work will be discussed at a future Planning Committee meeting, likely in July or August.
6230	Monroe County High Accident Location Program	on-going	Analyses at 12 locations are in process.
6536	Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan	New	A scope of work will be discussed at a future Planning Committee meeting, likely in July.
8756	Monroe County Active Transportation Implementation Plan	Aug-24	A preferred consultant has been identified. Authorization to enter in a contract is expected in late June.
<b>NYSDOT</b>			
6110	TIP Best Practices Study	May-23	Survey for TDC members is under development. Consultant is compiling national best practices review.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	A draft RFP has been developed for NYSDOT review and comment. An internal meeting is scheduled for the week of June 2 to discuss RFP.

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the May 29, 2025 Planning Committee Meeting**  
*(For Review & Update at the July 10, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>NYSDOT (cont.)</b>			
7214	I-490 Center City Interchange Operations Mobility Study	New	A scope of work will be discussed at a future Planning Committee meeting. NYSDOT staff met with City of Rochester staff to discuss the project.
7579	Mount Read Boulevard Corridor Study	Aug-24	The consultant is coordinating with NYSDOT and GTC to schedule the project kickoff meeting in June.
<b>Livingston County</b>			
8782	Nunda Active Transportation Plan	New	Scope was presented earlier in the meeting.
<b>Ontario County</b>			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	The draft RFP is under development.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	Presented for closeout earlier in the meeting.
<b>City of Rochester</b>			
5531	ADA Right-of-Way Transition Plan	Apr-23	Project is advancing. City and GTC staffs discussed adding new tasks that emerged during the study. The City is coordinating on amending the contract or the City contracting directly.
6533	Joseph Avenue ArtWalk Master Plan	May-23	Project is essentially complete. Working with stakeholders to finalize report. A closeout presentation is anticipated at the July meeting.
6535	Genesee Riverway Trail Completion Study	May-23	In concept development phase. Have developed draft project proposals. Will do public engagement later in the summer.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	Project Advisory Committee meeting scheduled in June, next public engagement will be in late June.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	A preferred consultant has been identified, and staff is working on the contract now.

**GTC FY 2025-2026 UPWP - Project Progress Report**  
**as Reported at the May 29, 2025 Planning Committee Meeting**  
*(For Review & Update at the July 10, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>RGRTA</b>			
8538	Service Performance Monitoring and Refinement	on-going	Working on schedule timing changes to be implemented in July.
<b>Wyoming County</b>			
6234	Wyoming County High Accident Locations Program	Jul-22	No activity to report.
8759	Wyoming County Active Transportation Plan	New	No activity to report.
<b>Yates County</b>			
6217	Yates County Guiderail and Horizontal Curve Study	New	A scope of work will be discussed at a future Planning Committee meeting. Yates County sent an initial draft to GTC staff on May 28.
<b>Other Agencies</b>			
7801	Village of Fairport Zoning Code Update	Apr-23	No activity to report.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	The consultant was scheduled to present the study to the Town Council on May 28 but has been postponed. Closeout anticipated in July or August.
8754	Town of Gates Active Transportation Plan	Aug-24	An RFP was advertised on April 25 with proposals due May 23. We received four proposals. Staff will coordinate with the Town to evaluate the proposals and select a preferred consultant.
8755	Hamlet of Ontario Center Active Transportation Plan	No	No activity to report. Kevin Rooney stated that he would like to see this project advance and offered to reach out to the town to see if he can help get work started.
8758	City of Batavia Active Transporation Plan	No	An RFP is expected to be released on the week of June 2.
8783	Ovid Active Transportation Plan	New	This is a new project; a scope of work will be discussed at a future Planning Committee meeting.