

**GTC FY 2024-2025 UPWP - Project Progress Report**  
**as Reported at the April 24, 2025 Planning Committee Meeting**  
*(For Review & Update at the May 29, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning	on-going	Staff is monitoring the changes being implemented under the Trump Administration.
5200	Long Range Transportation Plan Update/Implementation	on-going	Staff have been collaborating with G/FLRPC on organizing the Transportation Listening Sessions to support LRTP outreach. Staff has had internal conversations on transitioning the lead given Jody's departure. Staff has identified the need for a Graphic Designer to support the document development. There is funding in the Community Relation task that can cover this expense.
5205	Genesee-Finger Lakes Scenario Tool	N/A	No activity to report.
5301	Staff Technical Assistance	N/A	No activity to report.
5421	Household Travel Data Collection	N/A	The purchase of data had been on pause, but can now move forward. Staff is doing a deeper dive into platforms that NYSDOT has made available to MPOs so we can save expenses and focus on data gaps.
5500	Active Transportation Program	N/A	Staff is gearing up for field counts and coordinating with stakeholders on count needs across the region.
5540	Complete Streets Program	N/A	Funding has been designated to specific UPWP tasks.
5700	Safety Planning	N/A	No activity to report.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	A draft Asset and Hazard Data Inventory Technical Memorandum has been developed by the consultant. Staff are reviewing materials and will coordinate with the consultant on any required updated before distributing the Tech Memo to the steering committee.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	An RFP has been prepared, but the release was paused. The RFP release will be coordinated with other projects to ensure that the market is not "flooded" with RFPs in a short time.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.

**GTC FY 2024-2025 UPWP - Project Progress Report**  
**as Reported at the April 24, 2025 Planning Committee Meeting**  
*(For Review & Update at the May 29, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC (cont.)</b>			
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Staff is working with the consultant to get final deliverables. Project closeout anticipated in May.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	Presented for closeout at the January meeting.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	Presented for closeout at the January meeting.
8741	Genesee-Finger Lakes Regional Trails Initiative Update	No	An RFP has been prepared, but the release was paused. The RFP release will be coordinated with other projects to ensure that the market is not "flooded" with RFPs in a short time.
<b>G/FLRPC</b>			
4220	G/FLRPC Regional Land Use Monitoring (2024)	on-going	Staff have a 59% response rate to survey requests and are working on tracking down outstanding requests. Staff are working with counties, who are supporting the data collection process, to track down outstanding requests.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	Nov-24	Ten years of data has been standardized and cleaned up for inclusion in the dashboard. Data has been added to ARC-GIS to populate the dashboard.
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	Data collection is mostly complete thanks to support from Cornell University staff. G/FL staff are looking at what additional information can be provided through this deliverable. The project is designed to be continually updated with American Community Survey (ACS) data.
8141	Just Transition Workforce Development	New	A scope of work will be discussed at a future Planning Committee meeting.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	This project was presented for closeout earlier in the meeting.

**GTC FY 2024-2025 UPWP - Project Progress Report**  
**as Reported at the April 24, 2025 Planning Committee Meeting**  
*(For Review & Update at the May 29, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Monroe County</b>			
4210	Monroe County Land Use Monitoring (2024)	on-going	The new report for the previous year has been distributed. Seven out of 30 survey responses have been received, and staff will follow up on the outstanding responses.
5522	Safe Routes Child Walk and Bike Safety Education Program	New	A scope of work will be discussed at a future Planning Committee meeting.
6230	Monroe County High Accident Location Program	on-going	Five PILs in the Lyell Avenue corridor have been completed. 17 locations are in development.
6536	Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan	New	A scope of work will be discussed at a future Planning Committee meeting.
8756	Monroe County Active Transportation Implementation Plan	Aug-24	The RFP was released on March 14, and 30 RFP packages have been distributed. Proposals are due on Friday, April 25.
<b>NYSDOT</b>			
6110	TIP Best Practices Study	May-23	A draft survey for TDC members is under development by the consultant with GTC and NYSDOT staff input; the consultant has compiled a best practices review.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	A draft RFP has been developed for NYSDOT review and comment.
7214	I-490 Center City Interchange Operations Mobility Study	New	A scope of work will be discussed at a future Planning Committee meeting.
7579	Mount Read Boulevard Corridor Study	Aug-24	GTC staff are working with the consultant to finalize the contract; execution is imminent.
<b>Livingston County</b>			
8782	Nunda Active Transportation Plan	New	A scope of work will be discussed at a future Planning Committee meeting.

**GTC FY 2024-2025 UPWP - Project Progress Report**  
**as Reported at the April 24, 2025 Planning Committee Meeting**  
*(For Review & Update at the May 29, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Ontario County</b>			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	GTC and Ontario County Planning staff are working on developing an RFP.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The consultant has provided a draft Final Report for review and comment. Project closeout is possible in May.
<b>City of Rochester</b>			
5531	ADA Right-of-Way Transition Plan	Apr-23	The Building Blocks Plan and Right-of-Way Self-Assessment has been completed. Work is underway on a draft of the final plan. A community survey was reopened last month and 50 responses were received.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The final public meeting was held on April 1. The draft plan was received from the consultant, and city staff and the consultant are working through addressing stakeholder comments. Project close out is possible in May.
6535	Genesee Riverway Trail Completion Study	May-23	The first round of public engagement is finished. Staff are working with the consultant to develop concepts for different sections of filling in gaps in the trail.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	The next PAC meeting and public meeting are anticipated for June.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	A preferred consultant has been identified. City staff will go to City Council for a letter of agreement and matching funds in May.
<b>RGRTA</b>			
8538	Service Performance Monitoring and Refinement	on-going	This is an ongoing process. In April, some tweaks were made to route timing. Staff are working on potential changes to implement in July.

**GTC FY 2024-2025 UPWP - Project Progress Report**  
**as Reported at the April 24, 2025 Planning Committee Meeting**  
*(For Review & Update at the May 29, 2025 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Wyoming County</b>			
6234	Wyoming County High Accident Locations Program	Jul-22	A PAC meeting is anticipated soon.
8759	Wyoming County Active Transportation Plan	New	A scope of work will be discussed at a future Planning Committee meeting.
<b>Yates County</b>			
6217	Yates County Guiderail and Horizontal Curve Study	New	A scope of work will be discussed at a future Planning Committee meeting.
<b>Other Agencies</b>			
7801	Village of Fairport Zoning Code Update	Apr-23	The consultant has developed an updated draft code. The next round of public engagement is anticipated to start in spring 2025.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	Staff are working with the consultant to obtain the final deliverables. Project closeout possible in May.
8754	Town of Gates Active Transportation Plan	Aug-24	The RFP has been finalized and will be released on April 25.
8755	Hamlet of Ontario Center Active Transportation Plan	No	No activity to report.
8758	City of Batavia Active Transporation Plan	No	A scope of work will be discussed at a future Planning Committee meeting.
8783	Ovid Active Transportation Plan	New	A scope of work will be discussed at a future Planning Committee meeting.