

GTC FY 2026-2027 UPWP - Project Progress Report
For Review & Update at the August 13, 2026 Planning Committee Meeting

Fiscal Year	Task Number	Task Name	Scope Approved	RFP Advertised	Consultant	Contract Execution	Status
GTC							
n/a	3100	GTC Strategic Planning	on-going	n/a	n/a	n/a	No updates to report
n/a	5200	Long Range Transportation Plan	on-going	n/a	n/a	n/a	Adopted by the GTC Board June 10
n/a	5301	Staff Technical Assistance	n/a	n/a	n/a	n/a	No updates to report
n/a	5421	Household Travel Data Collection	n/a	n/a	n/a	n/a	Model data purchased
n/a	5500	Active Transportation Program	n/a	n/a	n/a	n/a	No updates to report
n/a	5540	Complete Streets Program	n/a	n/a	n/a	n/a	No updates to report
n/a	5700	Safety Planning	n/a	n/a	n/a	n/a	No updates to report
n/a	5710	Security & Resilience Planning	n/a	n/a	n/a	n/a	No updates to report
22-23	5752	G-FL Regional Resiliency Plan	02/09/23	01/19/24	Cambridge Systematics	09/24/24	Closeout to be presented at the August Planning Committee Meeting
24-25	5905	G-FL Regional Thruway Detour Route	5/23/2024	09/15/25			Contract under development
n/a	7110	Congestion Management Process	on-going	n/a	n/a	n/a	Meeting with AVAIL, as well as a call with CTDC to discuss the update process to their CMP
23-24	8741	G-FL Regional Trails Initiative Update	2/15/2024	4/12/2024			No updates to report
G/FLRPC							
25-26	8141	Just Transition Workforce Development Plan	05/29/25	n/a	n/a	n/a	Second draft of RTS Onboarding Workforce Handbook submitted by GFLRPC for review 7/22. Requires substantial editing/re-write
24-25	5232	G-FL Region Population Forecast 2060	11/14/24	n/a	n/a	n/a	Staff met w/ G/FLRPC on projection approach/methodology
n/a	4220	Regional Land Use Monitoring	on-going	n/a	n/a	n/a	No updates to report
Monroe County							
25-26	5522	Safe Routes Child Walk and Bike Safety Education	7/10/2025	02/10/26	Highland	6/25/2026	Study underway; PAC meetings held on 7/14 and
25-26	6536	Genesee Valley Park (GVO) Olmsted Arched	7/10/2025	12/19/2025	Colliers	6/7/2026	No updates to report
24-25	8756	Monroe County Active Transportation Implementation Plan	08/08/24	03/14/25	Fisher	10/20/25	Review and finalization of existing conditions report, wrapping up policy documents
n/a	4210	Monroe County Land Use Monitoring	on-going	n/a	n/a	n/a	No updates to report
n/a	6230	Monroe County High Accident Location Program	on-going	n/a	n/a	n/a	No updates to report
NYSDOT							
26-27	7215	Irondequoit Bay Bridge Project Scoping Study					On hold until FFY 27-28 UPWP Cycle
25-26	7214	I-490 Center City Interchange Operations Mobility Study	07/10/25	04/27/26			Currently working on getting consultant interviews scheduled. Looking at mid-August, with kickoff in October
24-25	6612	Wyoming County Route 20A Truck Freight	5/23/2024				RFP rescinded - will reissue in 2027
24-25	7579	Mount Read Boulevard Corridor Study	5/23/2024	10/11/2024	Colliers	4/14/2025	No updates to report
26-27	6111	TIP Best Practices Study, Phase 2	4/9/2026				RFP under development

GTC FY 2026-2027 UPWP - Project Progress Report
For Review & Update at the August 13, 2026 Planning Committee Meeting

Fiscal Year	Task Number	Task Name	Scope Approved	RFP Advertised	Consultant	Contract Execution	Status
Livingston County							
25-26	8782	Nunda Active Transportation Plan	5/29/2025	11/24/2025	LaBella		Draft contract expected to LaBella week of 8/3
Ontario County							
26-27	8784	Manchester Active Transportation Plan	05/14/26	06/08/26	Colliers		Colliers Engineering selected as the preferred consultant. Contract to be signed following the September RGRTA board meeting
24-25	8755	Hamlet of Ontario Center Active Transportation Plan					Draft Scope received from Town of Ontario currently being revised
24-25	7431	Ontario County Access Management, Complete Streets, and Resiliency Plan	11/14/2024	9/22/2025	LaBella	1/13/2026	Steering committee meeting #4 held on 7/28
City of Rochester							
24-25	8757	City of Rochester Alleyway Reactivation and Conversion Program	8/8/2024	11/22/2024	Colliers	7/8/2025	Finalizing final report document. Project closeout expected at the 8/14 Planning Committee Meeting
RGRTA							
26-27	8430	Rochester Public Market Access, Mobility and Development Study	1/8/2026	05/29/26	LaBella		Proposal review committee reviewed six proposals, selected LaBella Associates. Project requires RGRTA Board approval at their September meeting, then GTC will execute a contract with the consultant in mid-September
n/a	8538	Service Performance Monitoring and Refinement	on-going	n/a	n/a	n/a	No updates to report
Wyoming County							
24-25	8759	Wyoming County Active Transportation Plan	11/13/2025	7/10/2026			RFP released on 7/10, 23 requests to date. Deadline for proposals is 8/14
Yates County							
25-26	6217	Yates County Guiderail, Horizontal Curve & Passing Zone Study	7/10/2025	9/15/2025	Barton & Loguidice	1/21/2025	No updates to report
Genesee, Orleans, Wyoming Counties							
26-27	6218	Multi-County Guiderail Assessment	5/14/2026	6/17/2026			Proposal review underway
Other Agencies							
25-26	8783	Ovid Active Transportation Plan	7/10/2025	3/2/2026	Barton & Loguidice	6/17/2026	Sent Replica and Strava data to B&L, currently in the data gathering/existing conditions step
24-25	8754	Town of Gates	8/8/2024	4/25/2025	Colliers	3/10/2026	Initial meeting of Colliers and Town completed 7/8
24-25	8758	City of Batavia	11/14/2024	7/25/2025	Barton & Loguidice		Contract under development