

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the January 8, 2026 Planning Committee Meeting
(For Review & Update at the February 12, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	No activity to report.
5200	Long Range Transportation Plan Update/Implementation	on-going	Work on the draft LRTP is ongoing. Public outreach on the draft recommendations is anticipated for January-February.
5301	Staff Technical Assistance	N/A	No activity to report.
5421	Household Travel Data Collection	N/A	GTC has purchased various data products via The Eastern Transportation Coalition (TETC). Staff is also accessing various data sets available through NYSDOT.
5500	Active Transportation Program	N/A	Staff is coordinating with stakeholders across the region to conduct field counts.
5540	Complete Streets Program	N/A	Funding has been designated to specific UPWP tasks.
5700	Safety Planning	N/A	Staff has conducted various analyses of CLEAR data in support of the LRTP and various Local Road Safety Plans.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	Staff has begun outreach to project stakeholders. Committee members may receive communications from GTC staff as part of this effort.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	Proposal evaluations and scoring have been completed. Staff will proceed with selecting a preferred consultant and advancing the project.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Closeout accepted by the GTC Board at its August 28 meeting.
8741	Genesee-Finger Lakes Regional Trails Initiative Update	Feb-24	No activity to report.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the January 8, 2026 Planning Committee Meeting
(For Review & Update at the February 12, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2024)	on-going	Closeout accepted by the GTC Board at its December 11, 2025 meeting.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	Nov-24	The beta test is complete. The dashboard is now being migrated to ESRI.
5201	Transportation Listening Sessions	Jan-25	This project is complete and deliverables have been provided to GTC staff.
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	All data has been collected, analyzed, and predictions developed. G/FLRPC staff are working on the final report.
8141	Just Transition Workforce Development	May-25	RTS staff will be reviewing the draft handbook provided by GFLRPC. They will go chapter by chapter to make sure all relevant development documents, materials, and RTS policies are properly written and documented.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	The project closeout was accepted by the GTC Board at its June 12, 2025 meeting.
Monroe County			
4210	Monroe County Land Use Monitoring (2024)	on-going	Staff will start preparing the 2025 report in February or March.
5522	Safe Routes Child Walk and Bike Safety Education Program	Jul-25	The RFP is under development.
6230	Monroe County High Accident Location Program	on-going	Due to staff retirements and a hiring freeze, there is no progress to report.
6536	Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan	Jul-25	The RFP was released in December. Proposals are due on February 6.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the January 8, 2026 Planning Committee Meeting
(For Review & Update at the February 12, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County (cont.)			
8756	Monroe County Active Transportation Implementation Plan	Aug-24	Internal kick-off meetings with MCDOT, MC Planning, the consultant (Fisher) and GTC will take place soon.
NYSDOT			
6110	TIP Best Practices Study	May-23	No progres to report.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	RFP was issued, but only one proposal. Will rescope the project and release the RFP in early Feb.
7214	I-490 Center City Interchange Operations Mobility Study	Jul-25	The RFP is under development.
7579	Mount Read Boulevard Corridor Study	Aug-24	Reviewing the build out analysis. Upcoming steering committee meeting.
Livingston County			
8782	Nunda Active Transportation Plan	May-25	Proposals are due on Friday, January 9.
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	Signed contract received.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The GTC Board accepted the project closeout in June.
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	Draft Report from consultant; working through comments. Try to finalize the draft and close out the project by end of March.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The GTC Board accepted the project closeout in August.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the January 8, 2026 Planning Committee Meeting
(For Review & Update at the February 12, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester (cont.)			
6535	Genesee Riverway Trail Completion Study	May-23	The final report is being developed with plans to be completed by end of the GTC fiscal year.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	Closeout presentation presented earlier in meeting.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	Draft chapters done and under review by consultant.
RGRTA			
8430	Rochester Public Market Access, Mobility and Development Study	Jan-26	Scope presented earlier in the meeting.
8538	Service Performance Monitoring and Refinement	on-going	Continuing to monitor services. Primary focus in the On-Demand service.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	Anticipate a draft report going out to the PAC this week.
8759	Wyoming County Active Transportation Plan	Jan-26	Working to set up a kick-off meeting with the county to develop the RFP.
Yates County			
6217	Yates County Guiderail and Horizontal Curve Study	Jul-25	Consultant returned signed contract on January 6. Need to finalize signatures.
Other Agencies			
7801	Village of Fairport Zoning Code Update	Apr-23	The final code document is under legal review. Project closeout is expected before the end of the fiscal year in March.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	No progres to report.
8754	Town of Gates Active Transportation Plan	Aug-24	The contract is being finalized.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the January 8, 2026 Planning Committee Meeting
(For Review & Update at the February 12, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont.)			
8755	Hamlet of Ontario Center Active Transportation Plan	New	No activity to report.
8758	City of Batavia Active Transporation Plan	Nov-24	Consultant selection is underway.
8783	Ovid Active Transportation Plan	Jul-25	No activity to report.