

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the November 13, 2025 Planning Committee Meeting
(For Review & Update at the January 8, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	No activity to report.
5200	Long Range Transportation Plan Update/Implementation	on-going	This project was discussed earlier in the meeting under Agenda Item 5.c.1.
5301	Staff Technical Assistance	N/A	No activity to report.
5421	Household Travel Data Collection	N/A	GTC has purchased various data products via The Eastern Transportation Coalition (TETC). Staff is also accessing various data sets available through NYSDOT.
5500	Active Transportation Program	N/A	Staff is coordinating with stakeholders across the region to conduct field counts.
5540	Complete Streets Program	N/A	Funding has been designated to specific UPWP tasks.
5700	Safety Planning	N/A	Staff has conducted various analyses of CLEAR data in support of the LRTP and various Local Road Safety Plans.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	GTC staff working internally to transition project to new project manager; consultant updating web application.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	The consultant selection process is underway.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Closeout accepted by the GTC Board at its August 28 meeting.
8741	Genesee-Finger Lakes Regional Trails Initiative Update	Feb-24	No activity to report.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the November 13, 2025 Planning Committee Meeting
(For Review & Update at the January 8, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2024)	on-going	The project was presented for closeout under Agenda Item 5.a.2.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	Nov-24	This project is nearing completion.
5201	Transportation Listening Sessions	Jan-25	GTC and G/FLRPC staffs collaborated to conduct outreach to communities around the region, including one downtown. Comments were incorporated into the draft LRTP recommendations.
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	Data has been collected and analyses conducted for population projections at the region, county, and municipal levels. Following discussions with GTC staff, staff is working with the Cornell Program on Applied Demographics to also include Population by Age predictions.
8141	Just Transition Workforce Development	May-25	Finalized the curriculum development and are continuing to flesh out the policy guidebook. The next step is to highlight where information is missing and to fill those gaps with guidance from RTS.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	The project closeout was accepted by the GTC Board at its June 12 meeting.
Monroe County			
4210	Monroe County Land Use Monitoring (2024)	on-going	The project was presented for closeout under Agenda Item 5.a.2.
5522	Safe Routes Child Walk and Bike Safety Education Program	Jul-25	The RFP is under development.
6230	Monroe County High Accident Location Program	on-going	Two investigation locations have been completed. Three others are in progress. New data will inform the next locations list.
6536	Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan	Jul-25	The RFP is being developed and expected to be released in December.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the November 13, 2025 Planning Committee Meeting
(For Review & Update at the January 8, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County (cont.)			
8756	Monroe County Active Transportation Implementation Plan	Aug-24	Kick-off meeting with consultant is next week.
NYSDOT			
6110	TIP Best Practices Study	May-23	The project was presented for closeout under Agenda Item 5.a.2.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	The RFP was released on August 27. One proposal was received. Following discussions with NYSDOT-R4, the RFP will be cancelled and reissued with a revised scope.
7214	I-490 Center City Interchange Operations Mobility Study	Jul-25	The RFP is under development.
7579	Mount Read Boulevard Corridor Study	Aug-24	The first public meeting was held on October 6.
Livingston County			
8782	Nunda Active Transportation Plan	May-25	The RFP will be released in November. Delays were due to a review of the implications of an interim rulemaking USDOT issued last month eliminating DBE consideration in consultant selection.
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	The consultant selection process is underway.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The GTC Board accepted the project closeout in June.
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	Draft report will be released for public comment with a final public meeting in January. The project is expected to be completed by end of the GTC fiscal year.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The GTC Board accepted the project closeout in August.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the November 13, 2025 Planning Committee Meeting
(For Review & Update at the January 8, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester (cont.)			
6535	Genesee Riverway Trail Completion Study	May-23	Final public workshop was held in October concurrent with High Falls State Park plan release. The final report is being developed with plans to be completed by end of the GTC fiscal year.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	The final report is being developed with plans to complete by end of GTC fiscal year.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	Held two Project Advisory Committee meetings, held a walking tour, and held a public workshop. Team is finalizing inventories and placemaking/multi-modal strategies.
RGRTA			
8538	Service Performance Monitoring and Refinement	on-going	In September, RTS discontinued Commuter Route 92, and made updates to RTS On-Demand Service.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	Project closeout is expected before end of the GTC fiscal year.
8759	Wyoming County Active Transportation Plan	New	The project scope was presented under Agenda Item 5.a.1.
Yates County			
6217	Yates County Guiderail and Horizontal Curve Study	Jul-25	The consultant selection process is underway.
Other Agencies			
7801	Village of Fairport Zoning Code Update	Apr-23	The final code document is under legal review. Project closeout is expected before the end of the fiscal year in March.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	The project was presented for closeout under Agenda Item 5.a.2.
8754	Town of Gates Active Transportation Plan	Aug-24	The contract is being finalized.

GTC FY 2025-2026 UPWP - Project Progress Report
as Reported at the November 13, 2025 Planning Committee Meeting
(For Review & Update at the January 8, 2026 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont.)			
8755	Hamlet of Ontario Center Active Transportation Plan	No	No activity to report.
8758	City of Batavia Active Transporation Plan	Nov-24	Consultant selection is underway.
8783	Ovid Active Transportation Plan	Jul-25	No activity to report.