

GTC FY 2026-2027 UPWP - Project Progress Report
UPWP Task Status as of May 14, 2026 Planning Committee Meeting

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	No activity to report.
5200	Long Range Transportation Plan Update/Implementation	on-going	LRTP 2050 to be presented to the May PC and recommended for approval at the June PC. Currently no feedback on the draft from the community.
5301	Staff Technical Assistance	N/A	No activity to report.
5421	Household Travel Data Collection	N/A	Consultant completed "big data" analysis. Next step is to update/incorporate O-D data findings into model.
5500	Active Transportation Program	N/A	Review of R3 and R4 TAP applications. Data coordination with Reconnect Rochester for various projects.
5540	Complete Streets Program	N/A	Funding has been designated to specific UPWP tasks.
5700	Safety Planning	N/A	Additional staff granted access to CLEAR. Staff pulled CLEAR data for MPO Planing area and developed county by county safety performance measure data for the LRTP and SS4A safety action plans.
5710	Security & Resiliency Planning	N/A	Staff updated GIS layer of Thruway detour routes for Task 5905 RFP.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	Stakeholder feedback collected and incorporated. Work progressing toward draft report.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	Preferred consultant identified.
7110	Congestion Management Process (CMP)	on-going	Staff monitoring and analyzing congested locations on an as-needed basis.
8741	Genesee-Finger Lakes Regional Trails Initiative Update	Feb-24	No activity to report.

GTC FY 2026-2027 UPWP - Project Progress Report
UPWP Task Status as of May 14, 2026 Planning Committee Meeting

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2024)	on-going	Data collection underway.
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	Compiling additional projections for consideration
8141	Just Transition Workforce Development	May-25	No activity to report.
Monroe County			
4210	Monroe County Land Use Monitoring (2024)	on-going	No activity to report.
5522	Safe Routes Child Walk and Bike Safety Education Program	Jul-25	Contract drafted and sent to consultant for signature.
6230	Monroe County High Accident Location Program	on-going	No activity to report.
6536	Genesee Valley Park (GVP) Olmsted Arched Bridges Restoration Plan	Jul-25	Finalizing RGRTA approval (May); once completed, will finalize contract
8756	Monroe County Active Transportation Implementation Plan	Aug-24	PAC meeting #2 in mid-May, waiting on consultant for scheduling. Discussed vision plan for the corridor.
NYSDOT			
6111	TIP Best Practices Study, Phase 2	May-23	RFP under review then will send to NYSDOT for review.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	Scope approval still underway, sent back to NYSDOT for additional review.
7214	I-490 Center City Interchange Operations Mobility Study	Jul-25	RFP released 4/27, questions are due 5/22, and proposals due by 6/12.
7215	Irondequoit Bay Bridge Project Scoping Study	New	Scope to be developed; anticipated approval in Fall 2026.
7579	Mount Read Boulevard Corridor Study	Aug-24	PAC meeting in May to discuss the next steps in the visioning and design recommendations process.

GTC FY 2026-2027 UPWP - Project Progress Report
UPWP Task Status as of May 14, 2026 Planning Committee Meeting

Task #	Description	Scope Approved	Status/Progress/Issues
Livingston County			
8782	Nunda Active Transportation Plan	May-25	The project is in the consultant selection phase.
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	Website to be released two weeks ahead of the steering committee meeting, then full public engagement will be done in early June.
8784	Manchester Active Transportation Plan	Aug-22	Scope of work to be brought to the May PC.
City of Rochester			
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	Developing final scope and contract.
RGRTA			
8430	Rochester Public Market Access, Mobility and Development Study	Jan-26	Reviewed NYSDOT approval for the RFP, will release RFP 5/30 at RTS request.
8538	Service Performance Monitoring and Refinement	on-going	No activity to report.
Wyoming County			
8759	Wyoming County Active Transportation Plan	Jan-26	Draft RFP under review by Wyoming County.
Yates County			
6217	Yates County Guiderail and Horizontal Curve Study	Jul-25	Data review meeting scheduled for 5/5.
Genesee, Orleans, Wyoming Counties			
6218	Multi-County Guiderail Assessment	New	Scope presentation to May Planning Committee
Other Agencies			
8754	Town of Gates Active Transportation Plan	Aug-24	New contacts received. Scheduling kick off meeting.
8755	Hamlet of Ontario Center Active Transportation Plan	New	No activity to report.

**GTC FY 2026-2027 UPWP - Project Progress Report
UPWP Task Status as of May 14, 2026 Planning Committee Meeting**

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont.)			
8758	City of Batavia Active Transportation Plan	Nov-24	Developing final scope and contract.
8783	Ovid Active Transportation Plan	Jul-25	Delays with the scoring committee submitting scores; expect to hold a round of interviews.