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1 INTRODUCTION
Livingston County identified the need to undertake a County-wide Wayfinding Study with the overarching
goals of:
1
2
3
4

Improving navigation throughout the County.
Supporting economic development within the County’s downtowns.
Visually connecting downtowns and destinations through uniform and consistent signage.
Promoting the County’s unique assets and destinations. The design and implementation of a
wayfinding system will weave together the nine Villages of Avon, Caledonia, Dansville, Geneseo,
Leicester, Lima, Livonia, Mount Morris, and Nunda through a cohesive vehicular and pedestrian
signage system, guiding people to Livingston County’s unique destinations and promoting tourism,
recreation and economic development.

PROJECT PURPOSE
Aided by a robust public engagement strategy, this study identifies the unique assets and destinations
within Livingston County and identifies recommendations for wayfinding signage design and location.
Along with the recommendations, phasing plans and cost estimates are provided to assist the County
and Villages in obtaining financial resources for implementation. Streetscape recommendations and
guidelines are also included with the goal of improving pedestrian safety and navigation for all modes of
transportation, and to further help visually connect each Village while creating a strong identity.
Recommendations in this study take into account other regional and local initiatives in the County including
the Genesee Valley Greenway State Park signage project, Genesee Valley Trail Town Initiative, Livingston
County Commercial District Assessment study and Letchworth Gateway Villages programs to name a few.
Synergies between these initiatives and ongoing coordination with each other will help create a robust
identity for Livingston County, promoting tourism and economic development for the region.
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WHAT IS WAYFINDING?
Wayfinding is enabling people to navigate through an environment with the use of effective signage and
visual cues. An effective wayfinding system, focused on all modes of transportation, can entice residents
and visitors to explore beyond their traditional comfort zone. Wayfinding is not limited to signage, but
can also include visual cues from the streetscape, landscape, and significant landmarks helping people
navigate and orient themselves creating an enjoyable and informative experience.

PURPOSE OF WAYFINDING

1

ORIENT
THE USER

2

DIRECT

THE USER TO THEIR DESIRED
LOCATION

3

INFORM

THE USER OF RULES OR
REGULATIONS

STUDY AREA
The study area consists of the entirety of Livingston County, with an emphasis on the nine downtowns as
a focus of regional activity. Livingston County is located in the Finger Lakes region of New York State and
is approximately 640 square miles in size with a population of 65,000 people. Nature and history abound
in the County with natural wonders including the Genesee River and the gorges of Letchworth State Park,
and the beauty and draw of Conesus and Hemlock Lakes. The County is also home to major educational
institutions including SUNY Geneseo bringing approximately 5,500 students and their families to the
region. The County is served by a number of major highways including I-390 and Routes 5&20, 15, 15A,
36, and 39 which connect visitors to destinations throughout the County.
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STUDY AREA MAP
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Nine Villages in Livingston County
Each of the nine Villages is schematically
depicted below.
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PROJECT PROCESS
Developing a wayfinding strategy for Livingston County and it’s nine Villages began with an extensive
existing conditions analysis to understand the wayfinding system today, engaging community members
and local stakeholders to understand what is important in each of the nine Villages, and developing a sign
system that ties together the objectives of this study.

Stakeholder
Meetings

1 | EXISTING CONDITIONS

Sign
Inventory
Village
Tours

GIS
LivCo
Branding

Photos
Related
Studies

2 | ANALYZE & SYNTHESIZE
Identify:
Sign Concentration and Gaps
Sign Statistics (user/condition)
Streetscape Guidelines
Preliminary Sign Concepts
Key Destinations

3 | GATHER FEEDBACK

Stakeholder
Meetings

Public
Outreach

Online
Survey

4 | REFINE AND MAP SIGNS

Preferred Sign Design
Complete Sign Hierarchy and Sign Type Details
Map County-wide Sign Locations with Suggested Sign Messaging
Map Village Specific Sign Locations with Suggested sign Messaging
Determine Planning Level Cost Estimate and Phasing
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COMMUNITY ENGAGEMENT
Soliciting and receiving input from the community is critical for building project support and buy-in.
Throughout the study process, community and local stakeholders were engaged to understand the
unique aspects of the nine Villages and to provide feedback on wayfinding design and streetscape
recommendations.

4

Committee
Meetings

9

Stakeholder
Meetings

2

Online
Surveys

4

Public
Meetings

1

Project
Website

STEERING COMMITTEE MEETINGS

Steering Committee meetings were held at key
decision making points during the project. Due
to the COVID-19 pandemic, a majority of these
meetings were held virtually. The committee was
comprised of representatives from each of the nine
Villages in Livingston County, State Parks, community
organizations and the New York State Department of
Transportation. The committee met to discuss project
progress, review deliverables and provide guidance on
recommendations.

STAKEHOLDER MEETINGS

Stakeholder meetings were held in each of the
nine Villages in the summer of 2020. Stakeholder
groups consisted of local officials, business owners
and interested community members. Meeting
participants provided local insight and shared unique
aspects of each Village, helping to inform wayfinding
recommendations. Tours of each downtown informed
streetscape recommendations and guidelines.

6
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ONLINE SURVEYS

Two online surveys were created for the community
to provide feedback on the County-wide branding
and wayfinding recommendations. The results of the
survey helped inform the preferred sign design and
destinations to be included in the proposed system.

PUBLIC MEETINGS

Public meetings where held during the planning
process to inform and engage the community.
The purpose of these meetings was to educate
participants on the role and purpose of wayfinding,
branding and how they relate to community
development. In September 2020, the project team
set up information booths at local farmer’s markets
in Lima and Geneseo to share project information
and solicit feedback. Information gathered helped
influence the final sign design and recommended
destinations.
Due to the COVID-19 pandemic, the final two public
meeting were held virtually. The meetings were
conducted at the end of February and beginning of
March to accommodate as many participants possible.
The meetings consisted of a presentation followed by
a question and answer session.

PROJECT WEBSITE

A project website was created for this planning effort
which allowed interested parties to stay involved and
up to date on project progress. The website provided
access to documents, project related surveys, and
provided the opportunity for community members to
share feedback with the project team.
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2 WAYFINDING IN LIVCO
SIGN SYSTEMS INVENTORIED
To create a comprehensive wayfinding plan, you first need to understand what signage is already in place,
who is the intended user, and what gaps or deficiencies exist in the system. An inventory of existing
wayfinding signage was conducted throughout the nine Villages and along major vehicular routes in
Livingston County. With the use of a GIS phone application, each sign was located and categorized
according to which sign “system” it fell within, intended viewer, sign type and general condition.
For this study the following existing sign systems were inventoried:
•
•
•
•
•
•
•

Community Entrance Sign
County Entrance Sign
Destination Sign
Directional Sign
Distance Sign
Exit Sign
Gateway Sign

•
•
•
•
•
•
•

Historical Marker
Kiosk
Other
Parking Sign
Recreational & Cultural Interest Sign
Service Sign
Trail Sign

Typical Examples of Existing Signs

8
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Community Entrance
Sign - Standard DOT
signs and are located
at Village and Town
boundaries.

Destination SignLocated at decision
making points these
standard DOT signs
direct users to major
destinations.

County Entrance Sign
- Standard DOT signs
located at the Livingston
County boundary
announcing arrival into
the County.

Directional SignLocated at decision
making points these
standard DOT signs
direct users to major
destinations, Village or
Town Centers.

Distance Sign - Located
at decision making points
and along major roadways,
these standard DOT
signs provide direction
and distances to nearby
destinations, Villages and
Town centers.

Other - Signs falling in the
“other” category consist
of business directory
signs or community and
civic organization signs,
typically found at Town
and Village boundaries.

Exit Sign - Standard DOT
sign located on Interstate
390, providing exit and
destination information.

Parking Sign - Located
near public parking
facilities direction users to
available public parking.

Gateway Sign - Gateway
signs are found at Village
and Town boundaries and
announce arrival into a
community. These signs
are typically unique to
the community they are
located in.

Recreational & Cultural
Interest Sign - Typically
found at park entrances.

Historical Marker Located at points of
historical significance
providing information and
history of a site.

Services Sign- Found
predominately on Interstate
390 informing vehicular
travelers of nearby,
restaurants, gas stations,
hotel accommodations
or other service oriented
destinations.

Kiosk - These signs are
typically located in parks
or along trails providing
interpretive information or
wayfinding mapping.

Trail Sign - These
signs provide direction
to nearby trail facilities
and trailhead/parking
accommodations.

LivCo Wayfinding Strategy

9

Existing Sign Concentration
The heat map below represents the concentration of existing wayfinding signage in Livingston County. The
darker the color purple the higher concentration of signage. Mount Morris and Dansville have the most
signs while Nunda and Livonia have the least. The number of signs in a community may be influenced by the
number of destinations and decision making points that exist. The map also illustrates signage gaps between
Village centers indicating where new signage may be needed to ensure a comprehensive and cohesive
wayfinding system.
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Existing Sign Statistics (County-Wide)

EXISTING SIGN INVENTORY
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COUNTY-WIDE EXISTING SIGN
INVENTORY
Wayfinding S
trategy

EXISTING SIGN INVENT
Understanding what sign systems exist, the intended viewer and sign condition is key to inform
recommendations for future sign type, location and messaging. The infographics on page 11 and below
provide a snapshot of the existing Livingston County wayfinding system as a whole. The following pages
further break down the system providing a comprehensive summary for each of the nine individual Villages.

Distance Sign

Over half the existing
signage directs individuals
to destinations including
nearby towns and Villages,
parks and educational
institutions.

In total 360 wayfinding
Dest
ination Sign
signs were inventoried

in and between the nine
Livingston County Villages.

Gateway Sign

Informational signs make
up nearly half of the
existing signage which
includes Gateway and
Cultural & Recreational
signs.

A majority of the
signage is geared
toward a person in a
vehicle.

Service Sign

Pedestrian signs are less
prevalent, a majority of
them consist of Historical
Markers or Trail Signage.

Exit Sign

Si

14 %
12 %
12 %
8%
8%
8%

SIGN SYSTEM

A majority of the signs
inventoried were identified
to be in Excellent or
Good conditions. A small
percentage of signs are in
Poor Condition, a majority
of those being Historic
Markers.

Other Sign
LivCo Wayfinding Strategy
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VILLAGE OF AVON

EXISTING SIGN LOCATION MAP
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0.25

0.5 Miles

AVON EXISTING SIGN
INVENTORY
LOCATION
Avon is a northern gateway to Livingston County
adjacent to Monroe County. Routes 5, 20 and 39
are the major roadways in and out of the Village
connecting Avon to Caledonia, Geneseo, and
Lima. I-390 is in close proximity to Avon, which
serves as a major connector bringing in visitors
from the surrounding region.

25 signs were inventoried
in the Village of Avon. A
majority of the signs are
located at the Village
boundaries along Routes
5, 20 and 39.

A majority of the
signage in Avon is
geared toward a person
in a vehicle.

Over a quarter of the
inventoried signs are
pedestrian oriented,
consisting of Historical
Markers, Kiosks at trailhead
and fishing access sites and
Other signs include bus stop
signs in the Village.

SIGN SYSTEM

Other							5
Gateway Sign						4
Kiosk							4
Recreational & Cultural Interest Sign		
4
Distance Sign						3
Parking Sign						2
Community Entrance Sign				1
Historical Marker					1
Trail Sign						1
Less than a quarter of the
existing signage consists of
Distance, Parking, and trail
signs. A majority of these
signs are located along
Routes 5 and 20 on the
eastern side of the Village.
Over three quarters of
the existing signage is
informational, a majority of
those signs consisting of
Gateway, Recreational and
Cultural Interest, and school
championship recognition
signs.
A majority of the signs
inventoried are in Good or
Excellent condition. A small
percentage of signs are in
Poor Condition consisting of a
Historic Marker and a Distance
Sign on Routes 5 and 20 East
of the Village Limits.
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VILLAGE OF CALEDONIA
EXISTING LOCATION MAP
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CALEDONIA EXISTING SIGN
INVENTORY
LOCATION

Caledonia is located in the northwest corner of
Livingston County. Routes 5 and 36 are the major
roadways in and out of the Village connecting
Caledonia to Avon and Leicester, and to Mumford in
Monroe County and LeRoy in Genesee County. The
Genesee Country Village and Museum, although not
located in Caledonia or Livingston County, is located
approximately two and a half miles from the Village
center and attracts nearly 100,000 visitors to the
region annually.

SIGN SYSTEM

Historical Marker					5
Destination Guide Sign				4
Gateway Sign						4
Other							4
Recreational and Cultural Interest Sign		
4
Distance Sign						2
Community Entrance Sign				1
County Entrance Sign				1
Parking Sign						1

26 signs were inventoried
in the Village of Caledonia.
A majority of the signs are
located in close proximity to
Routes 5 and 36 and at the
Village boundary.

Less than a quarter of the
existing signage consists
of Directional or Distance
signs. These signs are
concentrated around the
intersection of 5 and 36.

A majority of the signage
in Caledonia is geared
toward a person in a
vehicle.

Over three quarters of
the existing signage is
informational, a majority of
those signs consisting of
Gateway, Recreational and
Cultural Interest, and Historical
Marker signs.

Pedestrian signs are less
prevalent, all of them being
Historical Markers.

A majority of the signs
inventoried are in Excellent
or Good condition. A small
percentage of signs are in
Poor Condition, a majority of
those being Historic Markers.
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VILLAGE OF DANSVILLE
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1 Miles

DANSVILLE EXISTING SIGN
INVENTORY
LOCATION

Dansville is located in the southeast corner of
Livingston County adjacent to Steuben County.
Routes 36 and 63 are the major roadways in and
out of the Village connecting Dansville north to
Mount Morris, Geneseo, and Livonia. I-390 is
immediately adjacent to Dansville and connects
to the Village with two exits making Dansville a
key gateway to Livingston County. Stony Brook
State Park, although not located in Dansville or
Livingston County, is approximately two and a half
miles from the Village center and draws visitors to
the region with a variety of outdoor recreational
and camping opportunities.

SIGN SYSTEM

Distance Sign						8
Destination Sign					4
Gateway Sign						4
Other							4
Parking Sign						4
Community Entrance Sign				3
Historical Marker					2
County Entrance Sign				1
Directional Sign					1
Recreational and Cultural Interest Sign		
1

32 signs were inventoried
in the Village of Dansville.
A majority of the signs are
located in the Village core
and along Route 36 leading
to and from I-390.

Over half of the existing
signage consists of Distance,
Destination, and Parking
signs. A majority of the signs
are located in the Village core
and along Routes 36 leading
to and from I-390.

A majority of the signage
in Dansville is geared
toward a person in a
vehicle.

Nearly half of the existing
signage is informational,
a majority of those signs
consisting of Gateway,
Historical Makers, Recreational
and Cultural Interest, and
community organization signs.

Approximately 6% of the
signs inventoried are
pedestrian oriented,
consisting of Historical
Markers and Recreational
and Cultural Interest signs.

Three quarters of the signs
inventoried are in Excellent
or Good condition. One
quarter of the signs are in
Poor Condition consisting of
damaged Gateway Signs and
deteriorating Parking Signs.
LivCo Wayfinding Strategy
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VILLAGE OF GENESEO

EXISTING SIGN LOCATION MAP
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GENESEO EXISTING SIGN
INVENTORY
LOCATION

Geneseo is located in the heart of Livingston
County. Routes 20A, 39 and 63 are the major
roadways in and out of the Village connecting
Geneseo to Mount Morris, Leicester, Avon, and
Livonia. Geneseo is the County Seat for Livingston
County and the home of SUNY Geneseo, bringing
students, their families and visitors to Geneseo
from across the region, northeast United States
and Canada.

32 signs were inventoried
in the Village of Geneseo.
A majority of the signs
are located in the Village
core and along Route 20A
leading to and from Mount
Morris.

A majority of the signage
in Geneseo is geared
toward a person in a
vehicle.

Just under 20% of the signs
inventoried are pedestrian
oriented, consisting mostly
of Historical Markers.

SIGN SYSTEM

Distance Sign						8
Gateway Sign						5
Historical Marker					5
Parking Sign						5
Destination Sign					4
Community Entrance Sign				2
Other							2
Kiosk 							1

Over half of the existing
signage consists of Distance,
Parking, and Destination
signs. A majority of the signs
are located in the Village
core and along Route 20A.

Nearly half of the existing
signage is informational,
a majority of those signs
consisting of Gateway,
Historical Makers,
Recreational and Cultural
Interest, and Community
Entrance Signs.

All of the signs inventoried
are in Excellent or Good
condition.
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VILLAGE OF LEICESTER

EXISTING SIGN LOCATION MAP
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LEICESTER EXISTING SIGN
INVENTORY
LOCATION

Leicester is located in the western part of
Livingston County, west of Geneseo. Routes 20A
and 36 are the major roadways in and out of the
Village connecting Leicester to Mount Morris,
Geneseo, and Caledonia. Leicester is just east
of the Wyoming County border, and although
smaller in size than the other nine Villages, it is a
gateway into Livingston County from the west.

SIGN SYSTEM

Distance Sign						5
Gateway Sign						4
Historical Marker					2
Other							2
Directional						1
Recreational and Cultural Interest Sign		
1

15 signs were inventoried
in the Village of Leicester.
A majority of the signs are
located in the Village’s
central square.

Just under half of the
existing signage consists of
Distance, and Directional
signs. A majority of the signs
are located in the Village’s
central square.

A majority of the signage
in Leicester is geared
toward a person in a
vehicle.

Over half of the existing
signage is informational,
a majority of those signs
consisting of Gateway,
Historical Makers, and
community directory signs.

Only 13% of the signs
inventoried are pedestrian
oriented, consisting mostly
of Historical Markers.

93% of the signs inventoried
are in Excellent or Good
condition. Historical Markers
make up the 7% of signs in
poor condition.
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VILLAGE OF LIMA
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0.5 Miles

Decision Making Point

LIMA EXISTING SIGN
INVENTORY
LOCATION

Lima is located in the northeast part of Livingston
County. Routes 15A and 20 are the major
roadways in and out of the Village connecting
Lima to Avon and Livonia. Honeoye Falls in
Monroe County is to the north and West
Bloomfield in Ontario County is to the east making
Lima a gateway into Livingston County.

27 signs were inventoried
in the Village of Lima. A
majority of the signs are
located at the crossroads
of Routes 15A and 20 and
at the Village boundary.

Less than half of the
signage in Lima is geared
toward a person in a
vehicle.

Just over half of the signs
inventoried are pedestrian
oriented, consisting mostly
of Historical Markers.

SIGN SYSTEM

Historical Marker					8
Destination Sign					6
Other							5
Gateway Sign						4
Community Entrance Sign				2
Parking Sign						1
Recreational and Cultural Interest Sign		
1

Just over a quarter of the
existing signage consists of
Distance, Directional and
Parking signs.

Nearly three quarters of
the existing signage is
informational, a majority of
those signs consisting of
Historical Markers, Gateway
Signs, and bus stop signs.

70% of the signs
inventoried are in Excellent
or Good condition.
Historical Marks make up
the 30% of signs in poor
condition.
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VILLAGE OF LIVONIA

EXISTING SIGN LOCATION MAP
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LIVONIA EXISTING SIGN
INVENTORY
LOCATION

Livonia is located in the eastern part of Livingston
County. Routes 15 and 20A are the major
roadways in and out of the Village connecting
Livonia to Geneseo and Avon. Livonia is
approximately two miles from Conesus Lake
which draws recreational water users and
summer residents to the Finger Lakes region and
Livingston County.

SIGN SYSTEM

Gateway Sign						3
Parking Sign						3
Recreational and Cultural Interest Sign		
3
Community Entrance Sign				1
Kiosk							1

11 signs were inventoried
in the Village of Livonia. A
majority of the signs are
located at the crossroads
of Routes 15 and 20A and
at the Village boundary.

Just over a quarter of the
existing signage consists
Parking signs.

A majority of the signage
in Livonia is geared
toward a person in a
vehicle.

Nearly three quarters of
the existing signage is
informational, a majority
of those signs consisting
of Gateway Signs,
Recreational and Cultural
Interest Signs, and Kiosks.

Under a quarter of the
signs inventoried are
pedestrian oriented,
consisting of Kiosk and
Cultural and Recreational
Interest Signs.

100% of the signs inventoried
are in Excellent or Good
condition.
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MOUNT MORRIS EXISTING
SIGN INVENTORY
LOCATION

Mount Morris is located in the western part
of Livingston County. Routes 36 and 408 are
the major roadways in and out of the Village
connecting Mount Morris to Geneseo, Leicester
and Nunda. The northern entrance to Letchworth
State Park is located in Mount Morris. The
Genesee Valley Greenway State Park traverses
north and south through the Village of Mount
Morris connecting to other trail systems including
the Letchworth State Park Trails and Finger Lakes
Trail.
52 signs were inventoried
in the Village of Mount
Morris. A majority of the
signs are located at the
crossroads of Routes 36
and 408 and at the Village
boundary.

A majority of the signage
in Mount Morris is geared
toward a person in a
vehicle.

Just over a quarter of
the signs inventoried
are pedestrian oriented,
consisting mostly of Trail
Signs and Kiosks associated
with the Genesee Valley
Greenway State Park.

SIGN SYSTEM

Destination Sign
18
Trail Sign 					
10
Gateway Sign						5
Kiosk							4
Other							3
Community Entrance Sign				3
Recreational and Cultural Interest Sign		
3
Distance Sign						2
Service Sign						2
Directional Sign					1
Parking Sign						1
Over half of the existing
signage consists of
Destination Signs and
Trail Signs guiding people
to Letchworth State Park
and to the Genesee Valley
Greenway State Park.
Over a quarter of the
existing signage is
informational, a majority
of those signs consisting
of Gateway Signs,
Recreational and Cultural
Interest Signs, and Kiosks.

100% of the signs
inventoried are in Excellent
or Good condition.
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VILLAGE OF NUNDA
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NUNDA EXISTING SIGN
INVENTORY
LOCATION

Nunda is located in the southwestern part of
Livingston County. Routes 408 and 436 are
the major roadways in and out of the Village
connecting Nunda to Mount Morris and Dansville.
The Genesee Valley Greenway State Park
connects to the Village at the northern Village
limits. Portageville is located just west of Nunda
in Wyoming County and is the location of the
southern entrance to Letchworth State Park
and additional connections to Genesee Valley
Greenway State Park.
9 signs were inventoried
in the Village of Nunda.
A majority of the signs
are located at the Village
boundary.

All of the signage in
Nunda is geared toward a
person in a vehicle.

No pedestrian oriented
signs exist in Nunda.

SIGN SYSTEM

Gateway Sign						5
Other							2
Distance Sign						1
Parking Sign						1
		

Less than a quarter of the
existing signage consists
of Distance Signs and
Parking Signs.

Over three quarters of
the existing signage is
informational, a majority
of those signs consisting
of Gateway Signs and
community organization
signs.
Nearly a quarter of the signs
inventoried are identified
to be in Excellent or Good
condition. 34% of the signs,
including Parking and
Gateway Signs, were in poor
condition with peeling paint
or bent.
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REGIONAL TRAIL SYSTEM
The Genesee Valley Greenway State Park traverses north/south through five counties including
Livingston County, connecting state parks, streams, rivers and natural resources. Three of the
nine Livingston County Villages have direct connections to the Genesee Valley Greenway State
Park. In Avon, the Erie-Attica Trail connects to the Greenway from the north western border of the
Village, In Mount Morris, the Greenway traverses through the heart of the Village and in Nunda, the
Greenway connects to the northern border of the Village. In conjunction with current Genesee
Valley Greenway State Park initiatives, opportunity exists to enhance wayfinding signage to
connect and highlight this natural asset and recreation amenity.
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Harriet
Hollister
Spencer
Recreation
Area

Regional Trails

DESTINATIONS
The following destinations were identified as key County-wide
attractions for inclusion in the in the LivCo Wayfinding Strategy.

County Wide Destinations
Determining wayfinding destinations in Livingston County is a two-pronged
approach. First, the system should direct visitors to the major destinations and
Villages, then help guide people to the destinations within each of the nine
downtowns. Below were the County-wide destinations identified:
1. Village of Avon
2. Village of Caledonia
3. Village of Dansville
4. Village of Geneseo
5. Village of Leicester
6. Village of Lima
7. Village of Livonia
8. Village of Mount Morris
9. Village of Nunda
10. Conesus Lake
11. Hemlock Lake
12. Genesee Valley Greenway State Park
13. Letchworth State Park
14. Genesee Country Village and Museum (in Genesee County)
15. Stony Brook State Park (in Steuben County)
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Village Destinations
Based on field visits, best management practices and interviews with community leaders, primary
destinations within each Village were identified for inclusion within the wayfinding system.
Avon:
1. Historic Downtown
2. Town and Village Hall
3. Library
4. Public Schools
5. Commercial Park
6. To Drive In & Flea Market
7. Avon Driving Park
8. Berry’s Park (cartop boat launch)
9. Case Park
10. Circle Park
11. Five Arch Bridge
12. Erie -Attica Trail
13. Genesee Valley Greenway State
Park
14. Commercial District (located
outside the map boundary)
15. Post Office
P Public Parking
Caledonia:
1. Downtown Caledonia
2. Library
3. Cal-Mum Campus
4. Big Springs Museum
5. Fish Hatchery
6. Hamilton Park
7. McKay Wildlife Preserve
8. Tenant Park
9. Washburn Park
10. To Genesee Country Village &
Museum
Public
Parking
P

Dansville:
1. Historic Downtown District
2. Clara Barton Chapter House
3. Library
4. Historical Society
5. Dansville Municipal Airport
6. School Campus
7. Genesee Community CollegeDansville Campus
8. Babcock Park
9. Church Square Park
10. Frontage Park
11. Pioneer Park
12. Washington Park
13. Williams Park
14. Little League Park
P Public Parking

Geneseo:
1. Historic Downtown District
2. Livingston County Complex
3. Welcome Center
4. Village Office
5. Wadsworth Library
6. Historical Society
7. SUNY Geneseo
8. School Campus
9. Highland Park
10. John W. Chanler Island Preserve
11. Village Park
12. Geneseo River Access Park
13. To Indian Fort Nature Preserve
14. Post Office
P Public Parking
Leicester:
1. Leicester Village Square
2. Starr Park
3. To Boyd Parker Park
4. To Letchworth State Park
5. Village Office
6. Town Hall
7. Post office
Lima:
1. Downtown
2. Town Hall
3. Post Office
4. Library
5. Tennie Burton Museum
6. Lima Historical Society
7. Elim Bible Institute & College
8. GCC - Lima Campus
9. Mark Tubbs Memorial Park

Mount Morris:
1. Downtown
2. Library
3. School Campus
4. Al Lorenz Park
5. Bellamy Park
6. John Wesley Powell Park &
Boat Launch
7. Patriots Park
8. Veteran’s Memorial Park
9. Genesee Valley Greenway
State Park
10. Letchworth State Park Entrance
11. Genesee River Bridge
12. Finger Lakes Trail
13. To Mount Morris Dam/
Information Center
14. BOCES
15. Mill Mansion Museum
P Public Parking
Nunda:
1. Downtown
2. Government Center
3. Library
4. Historical Society
5. School Athletic Fields
6. Nunda Kiwanis Park
7. Village Park
8. To Oakland Locks
9. To Letchworth State Park
10. Genesee Valley Greenway State
Park
P Public Parking

Livonia:
1. Village Center
2. Library
3. School Campus
4. Art Park
5. Bowen Park
6. Forrest L. Vosler Veterans
Memorial Park
7. Livonia Community Park
8. To Conesus Lake
9. To Lakeville Park(Vitale Park)
10. To Hemlock Lake Park
11. Camp Stella Maris
P Public Parking
LivCo Wayfinding Strategy

35

Page Intentionally left blank.

36

LivCo Wayfinding Strategy

3 THE LIVCO SIGN SYSTEM
The purpose of the wayfinding is to provide an
informative, functional and identifiable system that
clearly directs users to significant destinations
within Livingston County and each of the nine
Villages. Consistent design, including colors and
materials, are key components for ensuring an
identifiable and recognizable wayfinding system.
The proposed system includes a hierarchy of
signage to address the needs of a variety of users at
the County level (gateway and destination) and at
the Village level (gateway, destination, identification
and kiosk signs).
The sign design was based on a branding effort
undertaken by the County to promote the
downtowns. The design team considered local
needs and best management practices when
developing the sign hierarchy and concepts for
Livingston County.

REGULATORY AGENCY
COORDINATION
Prior to the final design and installation
of signs, site specific surveys should
be conducted to confirm property
ownership, the location of under and
above ground utilities, and any other
potential conflicts. Coordination with
applicable regulatory agencies such
as each Village government, Livingston
County, and the New York State
Department of Transportation (NYSDOT),
should occur to obtain the necessary
permits and approvals prior to design,
fabrication, and installation.

Leicester
LivCo Wayfinding Strategy
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COUNTY AND VILLAGE BRANDING
The branding selected for the County-wide Wayfinding Program stems from two projects working handin-hand. Parallel to the wayfinding effort, Livingston County Downtown Partnership recently embarked
on a larger-scale Downtown Branding initiative which is intended to be used to promote the County’s
unique downtown areas on a broad scale. The wayfinding program is just one initiative in which the larger
branding will be used to visually and cohesively connect downtowns throughout Livingston County, while
simultaneously highlighting their unique identity and attributes. An overall Downtown umbrella brand
was established, as depicted below, with unique sub-brands for each downtown. The recommended
wayfinding system incorporates the color and logos created as part of the Downtown Branding initiative.
UMBRELLA BRAND

INDIVIDUAL VILLAGE BRANDS ( * PROPOSED COLORS ASSOCIATED WITH EACH DOWNTOWN ARE SUBJECT TO CHANGE. AS COLORS
ARE REFINED, MUTCD COLOR STANDARDS SHALL BE REFERENCED FOR CONFORMANCE)

E ST .

1818

EST.
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BEST PRACTICES IN WAYFINDING DESIGN
General design guidelines which were considered when developing the Livingston County
comprehensive wayfinding strategy include the following:
MESSAGING
• The number of messages on vehicular wayfinding sighs should conform to New York State
Department of Transportation (NYSDOT) and Manual of Uniform Traffic Control Devices (MUTCD)
standards. On vehicular signs, no more than 3 destinations should be listed.
• Organize messages (top to bottom) by nearest destination and by the direction they are in.
Destinations straight ahead are first, to the left second and to the right third.
• When there is space provided, the sign messages should always be composed on a single line.
• Clearly delineate between destinations heading in different directions.
• Indicate distance from the sign/message to the destination when applicable depending on sign type.
• If abbreviating a destination is necessary, be sure the abbreviations are easily recognized and are
consistent throughout the entire system.
LETTERING
• There should be a strong contrast between letter color and sign background for legibility.
• Use a 6” capital letter height on vehicular signs located on roads with a posted speed limit over 25
MPH, 4” capital letter height on roads with a posted speed limited under 25 MPH. Recognizing that all
communities and sign settings are not the same, a dialogue between the NYSDOT or other regulatory
agencies shall take place to determine the appropriateness of sign and font size as relate to MUTCD
standards.
• Use accessibility symbols where appropriate.
DESIGN /MAINTENANCE
• Vehicular wayfinding sign materials and sizes should conform to NYSDOT and MUTCD standards.
• Tie system together through hardware, color palettes and sign geometry.
• Simplify nomenclature and use consistently in all media (print, maps, web and signage).
• Design signs so they can be used on their own poles or existing poles.
• Set height at minimum 7’ from bottom of the sign to the sidewalk or the ground plane.
• Make sign panels changeable for easy updating and maintenance.
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SIGN HIERARCHY
Based on the existing conditions analysis and input received through the public engagement process,
a Sign Hierarchy was developed to infill gaps in the existing system. The goal of the sign hierarchy is to
create a comprehensive and easily identifiably wayfinding system throughout nine Villages of Livingston
County. The proposed sign hierarchy includes the following sign types:
GATEWAY MONUMENT
Typically located at major entrances to a Village or municipality. These signs will be the first
exposure visitors will have to the wayfinding signage system.
VEHICULAR DIRECTIONAL
Located at major decision points within the Village limits these signs will direct vehicular traffic to
the downtown core, available public parking and major destinations within each Village.
BANNERS
One of the easiest and most inexpensive ways to promote the Downtowns With Heart branding
is with Light Pole Banners. These banners can be seasonally changed or incorporated into an
existing light pole banner program in each Village.
PARKING
Available public parking should be clearly identified. The round “P” will be located at all public
parking facilities. A consistent sign color will be utilized throughout Livingston County providing
consistency in the system.
PEDESTRIAN DIRECTIONAL
In the downtown core of each Village, Pedestrian Directional signs will be located at major
destination points, directing visitors who are on foot to downtown destinations and attractions.
KIOSKS
Kiosks can display a variety of information including a downtown map listing business, restaurants
and local attractions, County-wide destinations and interpretive historic information. Kiosks are
typically located in public parking facilities or at major destinations to act as the first point of
information for a user exiting their car.
TEMPORARY SIGNS
The most flexible sign in the hierarchy, Temporary Signs offer the ability to quickly advertise and
brand local short-term events such farmers markets, festivals, and downtown businesses.
Utilizing the Downtown Umbrella brand, several concept designs were developed ultimately leading to
a preferred design concept. These signs can be utilized using the “Downtowns with Heart” overarching
umbrella brand, or can customized for each of the nine Villages, creating a unique identity while still
providing a cohesive County-wide brand. Each option is presented on the following pages.
40
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DANSVILLE
ARKING
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Fort Ontario

Vehicular Directional

Ntlmi0.10le0s Comedy
Ctr
Hall
BreiNtl Comedy
tbeck ParkCtrCity

0.00
0.10
miles

Children’s
Museum
Ntl Comedy
Ctr

0.00
0.10
miles

Ntl ComedyEast
Riverwalk
Ctr

0.00
0.10
miles

Richard
Bates Ctr
Ntl
Comedy
House Museum

0.00
0.10
miles



Fort Ontario

Light Pole
Banners

Parking

Pedestrian
Directional

Kiosk

City Hall

Restaurants / Shopping

Restaurants / Shopping

Breitbeck Park

Children’s Musuem

Riverwalk East

Temporary Signage
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LEICESTER
ARKING

P
2 HOUR LIMIT
NO OVERNIGHT PARKING

Gateway Monument With Stone Base

OR

Gateway Monument

0.10
0.00
miles
miles

Ntl Comedy
Ctr
Fort Ontario

Vehicular Directional

Ntlmi0.10le0s Comedy
Ctr
Hall
BreiNtl Comedy
tbeck ParkCtrCity

0.00
0.10
miles

Children’s
Museum
Ntl Comedy
Ctr

0.00
0.10
miles

Ntl ComedyEast
Riverwalk
Ctr

0.00
0.10
miles

Richard
Bates Ctr
Ntl
Comedy
House Museum

0.00
0.10
miles



Fort Ontario

Light Pole
Banners
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Parking

Pedestrian
Directional

Kiosk

City Hall

Restaurants / Shopping

Restaurants / Shopping

Breitbeck Park

Children’s Musuem

Riverwalk East

Temporary Signage

LIMA

ARKING

P
2 HOUR LIMIT
NO OVERNIGHT PARKING

Gateway Monument With Stone Base

OR

Gateway Monument

0.10
0.00
miles
miles

Ntl Comedy
Ctr
Fort Ontario

Vehicular Directional

Ntlmi0.10le0s Comedy
Ctr
Hall
BreiNtl Comedy
tbeck ParkCtrCity

0.00
0.10
miles

Children’s
Museum
Ntl Comedy
Ctr

0.00
0.10
miles

Ntl ComedyEast
Riverwalk
Ctr

0.00
0.10
miles

Richard
Bates Ctr
Ntl
Comedy
House Museum

0.00
0.10
miles



Fort Ontario

Light Pole
Banners

Parking

Pedestrian
Directional

Kiosk

City Hall

Restaurants / Shopping

Restaurants / Shopping

Breitbeck Park

Children’s Musuem

Riverwalk East

Temporary Signage
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LIVONIA

ARKING

P
2 HOUR LIMIT
NO OVERNIGHT PARKING

Gateway Monument With Stone Base

OR

Gateway Monument

0.10
0.00
miles
miles

Ntl Comedy
Ctr
Fort Ontario

Vehicular Directional

Ntlmi0.10le0s Comedy
Ctr
Hall
BreiNtl Comedy
tbeck ParkCtrCity

0.00
0.10
miles

Children’s
Museum
Ntl Comedy
Ctr

0.00
0.10
miles

Ntl ComedyEast
Riverwalk
Ctr

0.00
0.10
miles

Richard
Bates Ctr
Ntl
Comedy
House Museum

0.00
0.10
miles



Fort Ontario

Light Pole
Banners
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Parking

Pedestrian
Directional

Kiosk

City Hall

Restaurants / Shopping

Restaurants / Shopping

Breitbeck Park

Children’s Musuem

Riverwalk East

Temporary Signage

MOUNT MORRIS
ARKING

P
2 HOUR LIMIT
NO OVERNIGHT PARKING

Gateway Monument With Stone Base

OR

Gateway Monument

0.10
0.00
miles
miles

Ntl Comedy
Ctr
Fort Ontario

Vehicular Directional

Ntlmi0.10le0s Comedy
Ctr
Hall
BreiNtl Comedy
tbeck ParkCtrCity

0.00
0.10
miles

Children’s
Museum
Ntl Comedy
Ctr

0.00
0.10
miles

Ntl ComedyEast
Riverwalk
Ctr

0.00
0.10
miles

Richard
Bates Ctr
Ntl
Comedy
House Museum

0.00
0.10
miles



Fort Ontario

Light Pole
Banners

Parking

Pedestrian
Directional

Kiosk

City Hall

Restaurants / Shopping

Restaurants / Shopping

Breitbeck Park

Children’s Musuem

Riverwalk East

Temporary Signage
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NUNDA

ARKING

P
2 HOUR LIMIT
NO OVERNIGHT PARKING

Gateway Monument With Stone Base

OR

Gateway Monument

0.10
0.00
miles
miles

Ntl Comedy
Ctr
Fort Ontario

Vehicular Directional

Ntlmi0.10le0s Comedy
Ctr
Hall
BreiNtl Comedy
tbeck ParkCtrCity

0.00
0.10
miles

Children’s
Museum
Ntl Comedy
Ctr

0.00
0.10
miles

Ntl ComedyEast
Riverwalk
Ctr

0.00
0.10
miles

Richard
Bates Ctr
Ntl
Comedy
House Museum

0.00
0.10
miles



Fort Ontario

Light Pole
Banners
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Parking

Pedestrian
Directional

Kiosk

City Hall

Restaurants / Shopping

Restaurants / Shopping

Breitbeck Park

Children’s Musuem

Riverwalk East

Temporary Signage

SIGN DESIGN - GATEWAY MONUMENT
DESCRIPTION
The Gateway Monument Sign is reserved for major entry points into each of the nine Villages. They
are recommended on the right side of the road, perpendicular to the path of travel, however unique
circumstances may warrant the Gateway Monument Sign to be located on the left side of the road.
Each sign location should be evaluated on a case-by-case basis, keeping in mind sign distances, visual
clearance, sign clutter and vehicular and pedestrian safety.
Prior to the installation of the Gateway Monument Signs, site specific surveys should be conducted to
confirm property ownership, the location of any under ground and above ground utilities, and any other
potential conflicts. Coordination with applicable regulatory agencies should occur to obtain the necessary
permits and approvals prior to final design, fabrication and installation.
PANEL
Panel can be fabricated out of wood, wood composite or aluminum sign construction. Color and logo shall
comply with the Livingston County Downtowns With Heart branding.
BASE
Gateway Monument Sign can be constructed with or without the stone base if space allows. Stone base
should be composed of natural stone facing and cap. Landscaping can be incorporated to highlight the
Gateway Monument Sign and blend it into the surrounding environment.

+/- 18”

+/- 6’

COST: $12,000-$20,000 EA
Cost of Gateway Monument Sign does not include permit fees, utility installation or relocation, land
acquisition or final design details.
+/- 5’
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SIGN DESIGN - VEHICULAR DIRECTIONAL
DESCRIPTION
Vehicular Directional Signs are placed at decision making points and located on the right side of the
road, perpendicular to the path of travel. Each sign location should be looked at on a case-by-case basis,
keeping in mind sight distances, visual clearance, sign clutter, and vehicular and pedestrian safety. The
placement of the Vehicular Directional Signs shall follow NYSDOT standard details and specifications for
sign placement.
Prior to the design and installation of the Vehicular Directional Sign, site specific surveys should be
conducted to confirm property ownership, the location of under and above ground utilities, and any other
potential conflicts. Coordination with applicable regulatory agencies should occur to obtain the necessary
permits and approvals prior to design, fabrication, and installation.
PANEL
Single sided, reflective aluminum sign panel. Reference NYSDOT standard details and specifications
for material requirements. Font shall have a 6” capital letter hight and comply with the MUTCD Standard
Alphabets Font. Color shall comply with the Downtowns With Heart Branding and any NYSDOT and
MUTCD requirements.
POSTS
Sign shall be mounted on (2) Type A high capacity sign posts and comply with NYSDOT standard details
and specifications.

+/- 6.5’

COST: $4,100 EA
Cost of Vehicular Directional sign does not include permit fees, utility installation or relocation, land
acquisition or final design details.

7’ Min.

+/- 5’
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SIGN DESIGN - LIGHT POLE BANNERS
DESCRIPTION
Light Pole Banners should be located along major vehicular corridors in each of the nine Villages. Prior
to the design and installation of the Light Pole Banners, ownership of existing light/utility poles shall
be determined and permission received from owner. Coordination with any existing light pole banner
programs in each of the nine Villages should occur to include the Downtowns With Heart branding, while
supporting the individuality and banner needs for each Village.
BANNER
Double sided 13 mi. scrim vinyl banner. Banner graphics and colors shall follow the Downtowns With Heart
branding. Final logo and color selection shall be coordinated with each Village.
BRACKETS
Light Pole Banners shall be installed with typical banner brackets and stainless steel bands.

+/- 5’

COST: $300 EA
Cost of Light Pole Banners includes fabrication, brackets and connection hardware. Cost does not include
permit fees or final design details.

+/-2’
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SIGN DESIGN - PARKING
DESCRIPTION
Parking Signs are located at the entrance to a public parking facility. These signs can be mounted on an
existing light pole or new sign post. Prior to the installation of Parking Signs, ownership of existing light poles
shall be determined and permission granted. Coordination with applicable regulatory agencies should
occur to obtain the necessary permits and approvals prior to fabrication and installation.
PANEL
Single sided, reflective aluminum sign panel. Reference NYSDOT standard details and specifications for
material requirements. Color shall comply with the Downtowns With Heart Branding and any NYSDOT and
MUTCD requirements.
POSTS
Sign shall be mounted on existing light poles where available or on (1) Type A high capacity sign post. Sign
posts shall comply with NYSDOT standard details and specifications.

7’ Min.

+/- 18”

COST: $1,400 EA
Cost of Vehicular Directional sign does not include permit fees, utility installation or relocation, land
acquisition or final design details.
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SIGN DESIGN - PEDESTRIAN DIRECTIONAL
DESCRIPTION
Pedestrian Directional Signs are located at major decision making points along a path of travel. Each
sign should be oriented away from the road and towards the pedestrian walkway, preventing confusion
between vehicular and pedestrian signs. Each sign location should be evaluated on a case-by-case basis,
keeping in mind sight distances, visual clearance, sign clutter, and vehicular and pedestrian safety.
Prior to the design and installation of the Pedestrian Directional Signs, site specific surveys should be
conducted to confirm property ownership, the location of under and above ground utilities, and any other
potential conflicts. Coordination with applicable regulatory agencies should occur to obtain the necessary
permits and approvals prior to design, fabrication, and installation.
COST: $11,000 EA
Cost of Pedestrian Directional Sign includes the installation of concrete foundation. Cost does not include
permit fees, utility installation or relocation, land acquisition or final design details.

+/- 10”

8’6” - Starting point of first finger panel

+/- 3’
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SIGN DESIGN - KIOSK
DESCRIPTION
Kiosks are designed to be double sided, containing a map graphic on one side and an interpretive panel on
the other. The map graphic highlights key destinations and provides direction to other points of interest. The
interpretive panels detail historic events or significant information about the setting the Kiosk is located in. If
space allows, Kiosks can have 3 panels to provide additional information.
Prior to the design and installation of the Kiosks, site specific surveys should be conducted to confirm
property ownership, the location of under and above ground utilities, and any other potential conflicts.
Coordination with applicable regulatory agencies should occur to obtain the necessary permits and
approvals prior to design, fabrication, and installation.
PANEL
1/8” thick fused resin graphic panel. Content for Kiosk map and interpretive panel graphics will be specific
to each individual Village and Kiosk. Frame shall be constructed to allow for easy removal and replacement
of graphic panel.
MATERIALS
Two, 4” Diameter posts. Posts and frame structure shall be constructed out of aluminum and powder
coated black.
COST: $15,000 EA
Cost of Kiosk includes the installation of concrete foundations. Cost does not include permit fees, utility
installation or relocation, land acquisition or final design details.

+/- 6-7’

+/- 4’
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SIGN DESIGN - TEMPORARY SIGNAGE
DESCRIPTION
The most flexible sign in the hierarchy, Temporary Signs offer the ability to quickly advertise and brand local
short-term events including farmers markets and festivals. They can be purchased by individual business
or by local municipal or business organizations.
PRODUCT INFORMATION
Temporary Signage can be incorporated in two ways:
•
•

Corrugated Plastic Board - Signs can be easily printed onto corrugated plastic board, much like a
typical real estate or political yard sign. The signs can be customized for specific events and equipped
with grommets for easy attachment to existing poles or fences with zip ties.
A-Frame or Sandwich Board - These signs can incorporate an area for interchangeable content specific
event information or could be made of a chalk board material for quick changes in information. The
signs are easily movable and can be incorporated into a typical streetscape environment if space
allows.

For both options, local zoning codes should be reviewed to ensure compliance with any regulations in
place for Temporary Signage.
COST: $200 EA
Cost does not include permit fees or final design details.

+/- 3’

+/- 3’

+/- 2’
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4

IMPLEMENTING THE LIVCO
WAYFINDING SYSTEM

This chapter provides recommendations for placement and messaging of vehicular and pedestrian
wayfinding signage the nine Villages. In addition, recommendations are provided to enhance or
supplement the existing NYSDOT signage between each of the nine Villages and along I-390.

NINE VILLAGES WAYFINDING
Through a series of committee, stakeholder and public meetings, major destinations were identified in
each of the nine Villages of Livingston County. Knowing where you want to direct vehicular and pedestrian
traffic is key in identifying decisions points, locating signs and providing the correct sign messaging. For
each of the nine Villages, a Vehicular and Pedestrian sign location plan was developed. The number of
signs for each community will vary based on their physical size and the number of destinations located
within the Village limits. The following plans represent the complete overall system for each Village, which
have the ability to be phased in over time as funding resources become available.
The location of the Village vehicular signage is approximate. Coordination with the New York State
Department of Transportation (NYSDOT) will need to take place as the signage moves into detailed design
and implementation. As signs are planned for installation, the proper permits and locating of existing signs,
utility poles and other features will need to be identified to meet municipal and NYSDOT requirements.

Caledonia
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COUNTY-WIDE WAYFINDING
In addition to providing the tools to navigate around each of the nine Villages, defining clear routes
and providing wayfinding signage between each of the Villages is important for tourism and economic
prosperity. The following maps provide possible enhancements to the standard green and white NYSDOT
signage, to guide vehicular traffic to each of the nine Villages and destinations throughout Livingston
County. Adding or modifying existing destination signs on state highways will be reviewed by NYSDOT on a
case by case basis during future capital improvment projects.
In addition to state routes and local roads, I-390 travels north/south through Livingston County. This plan
considers additional signage or modifications to existing signage to help guide visitors to each of the
downtowns from this corridor. Adding or modifying existing destination signs on I-390 will be reviewed
by NYSDOT on a case by case basis during future capital improvement projects. NYSDOT Traffic & Safety
board will refer to the goals and recommendations in this plan and make adjustments when appropriate.
It will be important for Livingston County, the nine Villages and/or a designated organization to
champion the wayfinding recommendations, and stress the importance of their implementation to
NYSDOT in regards to regional tourism and economic development.
Although no recommendations have been made in this plan, the NYSDOT Specific Services LOGO sign
program (blue service signs) allows for the inclusion of qualified facilities (camping, gas, accommodations)
to be included on the service signs for a fee. General or generic destinations such as downtowns are not
allowed. More information on the program can be found at www.dot.ny.gov/programs/nys-signs.

Nunda
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COST ESTIMATES & PHASING PLANS
To guide Livingston County and the nine Villages in the implementation of the Wayfinding Strategy,
planning level cost estimates and phasing plans were developed for each Village. This information is key in
planning for future capitol improvement funding and considering future grant opportunities. Recognizing
the signage priorities for each Village may be different, phasing plans were developed to help each of the
Villages plan for and prioritize the installation of the wayfinding system as funds become available. As the
wayfinding system is implemented, efficiencies and cost savings may be realized with the repeat utilization
of a preferred sign manufacturer, implementation of signage in bulk quantities and the sharing of detailed
design drawings amongst the nine Villages and the County.
Livingston County may choose to jump start the implementation process by installing or providing Banner,
Parking, Kiosk or Temporary signage with the Downtown’s With Heart branding for each of the nine
Villages. Implementing these sign types all at once will create efficiencies and reduce design cost with the
exception of the Kiosk design. The Kiosk structure itself will be standard for all nine Villages, but the map
and graphic panels will be custom designed for each Kiosk location.
The following cost estimates and phasing plans apply to each of the nine Villages only. Signage located
on State Routes or on I-390 will be the responsibility of the NYSDOT. The Village cost estimates assume
each Village will be taking on the implementation of the Wayfinding Strategy on their own, incorporating
their specific branding and incurring all design costs. For each sign type a 20% construction contingency
is incorporated into the planning level cost estimates to account for any unknown factors that may arise
during implementation. A detailed breakdown of the planning level cost estimates can be found in
Appendix A.
POTENTIAL SIGNAGE TO BE IMPLEMENTED BY LIVINGSTON COUNTY

Light Pole
Banners

Parking

Kiosk

Temporary
Signage
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Avon Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on the
Village of Avon Vehicular and Pedestrian Sign Location Maps. Dollar figures are estimated
from 2021 and include final design, fabrication, installation and construction contingency
costs. A detailed breakdown of the cost estimates for each sign type by Village can be
found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (4) 		
$8,000 			
$36,000		
$80,000		
$124,000
VEHICULAR DIRECTIONAL SIGN (19)
$8,000			$35,000		$78,000		$121,000
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (1) 			$1,000			$700			$1,400			$3,100
PEDESTRIAN WAYFINDING SIGN (5)
$5,500			$24,800		$55,000		$85,300
KIOSK (2)				$6,500*			$13,500			$30,000		$50,000
TEMPORARY SIGNAGE (10) 		$1,000			$1,000			$2,000			$4,000
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$395,400

			

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Avon, a Phasing
Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $12,000

Installation of Light Pole Banners and Temporary Signage for special events is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $124,100

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional and Parking Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $110,300

Signage installed as part of Phase II will direct users to the downtown core and available public parking in
the Village of Avon. Building off of Phase II, Phase III includes the installation of the remaining Kiosks and
Pedestrian Wayfinding signs at key pedestrian decision making points in the Village of Avon.

PHASE IV: LONG TERM (5 YEARS +) - $124,000

Realizing the existing Village of Avon gateway signage is in good or excellent condition, Phase IV recommends
the installation of new Monument Gateway Signs as existing signs become damaged or are in need of repair/
replacement. Priority locations included the southern, eastern and western Village limits.
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Caledonia Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on the
Village of Caledonia Vehicular and Pedestrian Sign Location Maps. Dollar figures are
estimated from 2021 and include final design, fabrication, installation and construction
contingency costs. A detailed breakdown of the cost estimates for each sign type by
Village can be found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (4) 		
$8,000 			
$36,000		
$80,000		
$124,000
VEHICULAR DIRECTIONAL SIGN (13)
$5,500			
$24,000		
$53,500 		
$83,000
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (1) 			$1,000			$700			$1,400			$3,100
PEDESTRIAN WAYFINDING SIGN (4)
$4,500			$20,000		$44,000		$68,500
KIOSK (2)				$6,500*			$13,500			$30,000		$50,000
TEMPORARY SIGNAGE (10) 		$1,000			$1,000			$2,000			$4,000
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$340,600

			

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Caledonia, a
Phasing Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $12,000

Installation of Light Pole Banners and Temporary Signage for special events is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $86,100

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional and Parking Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $93,500

Signage installed as part of Phase II will direct users to the downtown core and available public parking in
the Village of Caledonia. Building off of Phase II, Phase III includes the installation of remaining Kiosks and
Pedestrian Wayfinding signs at key pedestrian decision making points in the Village of Caledonia.

PHASE IV: LONG TERM (5 YEARS +) - $124,000

Realizing the existing Village of Caledonia gateway signage is in good or excellent condition, Phase IV
recommends the installation of new Monument Gateway Signs as existing signs become damaged or are in
need of repair/replacement. Priority locations included the eastern and western Village limits along Route 5.
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Dansville Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on the
Village of Dansville Vehicular and Pedestrian Sign Location Maps. Dollar figures are
estimated from 2021 and include final design, fabrication, installation and construction
contingency costs. A detailed breakdown of the cost estimates for each sign type by
Village can be found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (6) 		
$12,000 		
$54,000		
$120,000		
$186,000
VEHICULAR DIRECTIONAL SIGN (15)
$6,200			
$28,000		
$61,500 		
$95,700
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (4) 			$1,000			$2,600			$5,600			$9,200
PEDESTRIAN WAYFINDING SIGN (7)
$7,700			$35,000		$77,000		$119,700
KIOSK (3)				$9,000*			$20,300		$45,000		$74,300
TEMPORARY SIGNAGE (10) 		$1,000			$1,000			$2,000			$4,000
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$496,900

			

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Dansville, a
Phasing Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $21,200

Installation of Light Pole Banners and Temporary Signage for special events is an easy cost effective way to
bring recognition to the brand and system identity. Existing parking signs are lacking or in poor condition in
the Village of Dansville and should be replaced/installed as part of Phase IB.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $281,700

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional and Monument Gateway Signs. Existing gateway signage in the Village of
Dansville are in poor condition and should be replaced in the short term. Priority locations include gateway
signs on Clara Baron Street and on the northern Village limits on Routes 36 and 63.

PHASE III: MID TERM (3 TO 5 YEARS) - $169,000

Signage installed as part of Phase II will direct users to the downtown core and available public parking in
the Village of Dansville. Building off of Phase II, Phase III includes the installation of remaining Kiosks and
Pedestrian Wayfinding signs at key pedestrian decision making points in the Village of Dansville.
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Geneseo Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on the
Village of Geneseo Vehicular and Pedestrian Sign Location Maps. Dollar figures are
estimated from 2021 and include final design, fabrication, installation and construction
contingency costs. A detailed breakdown of the cost estimates for each sign type by
Village can be found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (4) 		
$8,000 			
$36,000		
$80,000		
$124,000
VEHICULAR DIRECTIONAL SIGN (15)
$6,200			
$28,000		
$61,500 		
$95,700
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (5) 			$1,000			$3,200			$7,000			$11,200
PEDESTRIAN WAYFINDING SIGN (13)
$14,300			$64,400		$143,000		$221,700
KIOSK (2)				$6,500*			$13,500			$30,000		$50,000
TEMPORARY SIGNAGE (10) 		$1,000			$1,000			$2,000			$4,000
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$514,600

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Geneseo, a
Phasing Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $12,000

Installation of Light Pole Banners and Temporary Signage for special events is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $106,900

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional and Parking Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $246,700

Signage installed as part of Phase II will direct users to the downtown core and available public parking in
the Village of Geneseo. Building off of Phase II, Phase III includes the installation of the remaining Kiosks and
Pedestrian Wayfinding signs at key pedestrian decision making points in the Village of Caledonia.

PHASE IV: LONG TERM (5 YEARS +) - $124,000

Realizing the existing Village of Geneseo gateway signage is in good or excellent condition, Phase IV
recommends the installation of new Monument Gateway Signs as existing signs become damaged or are in
need of repair/replacement. Priority locations included the northern and southern Village limits along Routes
39 and 63.
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Leicester Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on the
Village of Leicester Vehicular and Pedestrian Sign Location Maps. Dollar figures are
estimated from 2021 and include final design, fabrication, installation and construction
contingency costs. A detailed breakdown of the cost estimates for each sign type by
Village can be found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (4) 		
$8,000 			
$36,000		
$80,000		
$124,000
VEHICULAR DIRECTIONAL SIGN (7)
$3,000			$13,000			$28,700 		$44,700
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (0) 			$0			$0			$0			$0
PEDESTRIAN WAYFINDING SIGN (4)
$4,500			$20,000		$44,000		$68,500
KIOSK (1)				$3,000*			$7,000			$15,000			$25,000
TEMPORARY SIGNAGE (5) 		$1,000			$500			$1,000			$2,500
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$272,700

			

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Leicester, a
Phasing Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $10,500

Phase I sets the stage for the system and introduces users to the Downtowns With Heart brand. Initial
installation of Light Pole Banners and Temporary Signage for special events, is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $44,700

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $68,500

Signage installed as part of Phase II will direct users to the downtown core and available public parking in the
Village of Leicester. Building off of Phase II, Phase III includes the installation of Pedestrian Wayfinding signs at
key pedestrian decision making points.

PHASE IV: LONG TERM (5 YEARS +) - $124,000

Realizing the existing Village of Leicester gateway signage is in good or excellent condition, Phase IV
recommends the installation of new Monument Gateway Signs as existing signs become damaged or are in
need of repair/replacement. Priority locations included the norther, southern, and western Village limits.
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Lima Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on the
Village of Lima Vehicular and Pedestrian Sign Location Maps. Dollar figures are estimated
from 2021 and include final design, fabrication, installation and construction contingency
costs. A detailed breakdown of the cost estimates for each sign type by Village can be
found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (4) 		
$8,000 			
$36,000		
$80,000		
$124,000
VEHICULAR DIRECTIONAL SIGN (7)
$3,000			$13,000			$28,700 		$44,700
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (1) 			$200			$650			$1,400			$2,250
PEDESTRIAN WAYFINDING SIGN (2)
$2,500			$10,000		$22,000		$34,500
KIOSK (4)				$12,000*		$27,000		$60,000		$99,000
TEMPORARY SIGNAGE (5) 		$1,000			$500			$1,000			$2,500
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$314,950

			

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Lima, a Phasing
Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $10,500

Phase I sets the stage for the system and introduces users to the Downtowns With Heart brand. Initial
installation of Light Pole Banners and Temporary Signage for special events, is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $46,950

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional and Parking Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $108,500

Signage installed as part of Phase II will direct users to the downtown core and available public parking in the
Village of Lima. Building off of Phase II, Phase III includes the installation of the remaining Kiosks. Pedestrian
Wayfinding signs will be located at key pedestrian decision making points.

PHASE IV: LONG TERM (5 YEARS +) - $124,000

Realizing the existing Village of Lima gateway signage is in good or excellent condition, Phase IV recommends
the installation of new Monument Gateway Signs as existing signs become damaged or are in need of repair/
replacement.
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Livonia Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on
the Village of Livonia Vehicular and Pedestrian Sign Location Maps. Dollar figures are
estimated from 2021 and include final design, fabrication, installation and construction
contingency costs. A detailed breakdown of the cost estimates for each sign type by
Village can be found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (3) 		
$6,000 			
$27,000		
$60,000		
$93,000
VEHICULAR DIRECTIONAL SIGN (11)
$5,000			
$20,300		
$45,100 		
$70,400
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (6) 			$1,000			$3,800			$8,400			$13,200
PEDESTRIAN WAYFINDING SIGN (7)
$7,700			$34,700		$77,000		$119,400
KIOSK (2)				$6,500*			$13,500			$30,000		$50,000
TEMPORARY SIGNAGE (5) 		$1,000			$500			$1,000			$2,500
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$356,500

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Livonia, a Phasing
Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $10,500

Phase I sets the stage for the system and introduces users to the Downtowns With Heart brand. Initial
installation of Light Pole Banners and Temporary Signage for special events, is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $83,600

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional Signs and Parking Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $144,400

Signage installed as part of Phase II will direct users to the downtown core and available public parking in the
Village of Livonia. Building off of Phase II, Phase III includes the installation of the remaining Kiosks and Pedestrian Wayfinding signs at key pedestrian decision making points in the Village of Livonia.

PHASE IV: LONG TERM (5YEARS +) - $93,000

Realizing the existing Village of Livonia gateway signage is in good or excellent condition, Phase IV
recommends the installation of new Monument Gateway Signs as existing signs become damaged or are in
need of repair/replacement.
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Mount Morris Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on the
Village of Mount Morris Vehicular and Pedestrian Sign Location Maps. Dollar figures are
estimated from 2021 and include final design, fabrication, installation and construction
contingency costs. A detailed breakdown of the cost estimates for each sign type by
Village can be found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (4) 		
$8,000 			
$36,000		
$80,000		
$124,000
VEHICULAR DIRECTIONAL SIGN (18)
$7,400			
$33,200		
$73,800 		
$114,400
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (1) 			$200			$650			$1,400			$2,250
PEDESTRIAN WAYFINDING SIGN (9)
$9,900			$44,600		$99,000		$153,500
KIOSK (2)				$6,500*			$13,500			$30,000		$50,000
TEMPORARY SIGNAGE (5) 		$1,000			$500			$1,000			$2,500
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$454,650		

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Mount Morris, a
Phasing Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $10,500

Phase I sets the stage for the system and introduces users to the Downtowns With Heart brand. Initial
installation of Light Pole Banners and Temporary Signage for special events, is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $116,650

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional and Parking Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $178,500

Signage installed as part of Phase II will direct users to the downtown core and available public parking in
the Village of Mount Morris. Building off of Phase II, Phase III includes the installation of remaining Kiosks.
Pedestrian Wayfinding signs will be located at key pedestrian decision making points in the Village of Mount
Morris.

PHASE IV: LONG TERM (5 YEARS +) - $124,000

Realizing the existing Village of Mount Morris gateway signage is in good or excellent condition, Phase IV
recommends the installation of new Monument Gateway Signs as existing signs become damaged or are in
need of repair/replacement. The anticipated cost for Phase IV is approximately $80,000.
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Nunda Cost Estimate & Phasing Plan
The following planning level cost estimate reflects the recommendations made on
the Village of Nunda Vehicular and Pedestrian Sign Location Maps. Dollar figures are
estimated from 2021 and include final design, fabrication, installation and construction
contingency costs. A detailed breakdown of the cost estimates for each sign type by
Village can be found in Appendix A.

SIGN TYPE & QUANTITY			FINAL DESIGN		CONTINGENCIES
FABRICATION & 		TOTAL
											INSTALLATION
MONUMENT GATEWAY (4) 		
$8,000 			
$36,000		
$80,000		
$124,000
VEHICULAR DIRECTIONAL SIGN (12)
$5,000			$22,200			$49,200		$76,400
LIGHT POLE BANNERS (20) 		$1,000			$1,000			$6,000			$8,000
PARKING SIGN (1) 			$1,000			$700			$1,400			$3,100
PEDESTRIAN WAYFINDING SIGN (6)
$6,600			$29,700		$66,000		$102,300
KIOSK (2)				$6,500*			$13,500			$30,000		$50,000
TEMPORARY SIGNAGE (5) 		$1,000			$500			$1,000			$2,500
*
Cost includes map/interpretive panel design for each Kiosk location.
											GRAND
TOTAL		

$366,300

To successfully implement the Vehicular and Pedestrian recommendations in the Village of Nunda, a Phasing
Plan is outlined below to prioritize sign installation as funding sources become available.

PHASE IA: KIOSK INSTALLATION (0 TO 1 YEAR) - $25,000

Phase IA sets the stage for the system and introduces users to the Downtowns With Heart brand. Livingston
County may look to initially install (1) Kiosk at parking facilities in each of the nine downtowns, introducing the
brand and providing the first point of contact users will have with the system.

PHASE IB: PRIORITY SIGNAGE (0 TO 1 YEAR) - $10,500

Installation of Light Pole Banners and Temporary Signage for special events is an easy cost effective way to
bring recognition to the brand and system identity.

PHASE II: SHORT TERM (1 TO 3 YEARS) - $79,500

Phase II builds off of the recognition of the wayfinding system identified in Phase I. Phase II includes the
installation of Vehicular Directional and Parking Signs.

PHASE III: MID TERM (3 TO 5 YEARS) - $127,300

Signage installed as part of Phase II will direct users to the downtown core and available public parking in
the Village of Nunda. Building off of Phase II, Phase III includes the installation of the remaining Kiosks and
Pedestrian Wayfinding signs at key pedestrian decision making points in the Village of Nunda.

PHASE IV: LONG TERM (5 YEARS +) - $12,000

Realizing the existing Village of Nunda gateway signage is in good or excellent condition, Phase IV
recommends the installation of new Monument Gateway Signs as existing signs become damaged or are in
need of repair/replacement.
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FUNDING RESOURCES
Successful implementation of the Livingston County Wayfinding Strategy will likely require a combination
of federal, state and local funding. Available funding sources change annually; therefore Livingston
County and/or the nine Villages should evaluate federal funding opportunities and the New York State
Consolidated Funding Application (CFA) on an annual basis and identify potential match funding in annual
operating budgets.

FEDERAL FUNDING

The Surface Transportation Block Grant program (STBG) provides flexible funding that may be used
by States and localities for projects to preserve and improve the conditions and performance on any
Federal-aid highway, bridge and tunnel projects on any public road, pedestrian and bicycle infrastructure,
and transit capital projects, including intercity bus terminals.

STATE FUNDING

Market New York is a grant program established to strengthen tourism and attract visitors to New York
State by promoting destinations, attractions and special events. Funding is available for tourism marketing
initiatives and capital/construction project that will create an economic impact by increasing tourism
throughout the state.
By expanding walking and biking options and/or connections to transit, Transportation Alternatives
Program (TAP) funding helps communities deliver safe, transformative, and innovative projects of value to
the public. Programs and projects defined as alternatives to single occupancy vehicle (SOV) transportation
contribute to the revitalization of local and regional economies. Projects are expected to improve mobility,
accessibility, and the community’s transportation character such that the street network is more vibrant,
walkable, and safer for all transportation mode users; pedestrians, bicyclists, transit users, and drivers.
Similarly, the Congestion Mitigation and Air Quality Improvement Program (CMAQ) provides funding
to State and local entities for transportation projects that reduce vehicle emissions and traffic congestion
in areas where air quality does not meet or previously did not attain the National Ambient Air Quality
Standards.

LOCAL FUNDING

Limited federal and state funding opportunities for wayfinding development have led many communities to
allocate local funding for these types of projects. The most common sources of funds a the municipal level
included department allocations (public works or economic development) or inclusion in annual budgets
or Capital Improvement Program (CIP).

PRIVATE FUNDING

Wayfinding implementation could be substantially funded utilizing private donations by businesses,
corporate sponsorships and various fundraising efforts, including the sale of advertising space on
informational kiosks.
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5

DOWNTOWN PLACEMAKING
RECOMMENDATIONS

In addition to wayfinding signage, creating an inviting, comfortable and navigable environment is critical
to downtown economic revitalization. A series of downtown placemaking recommendations provide a
manual of general streetscape design guidelines for consideration by each Village. High level streetscape
recommendations tailored to each individual Village are also identified based on site observations, best
management practices and related planning initiatives.

GENERAL STREETSCAPE DESIGN GUIDELINES
The following section describes five key principles to consider when making improvements to the public
realm. Streetscape enhancements not only create an aesthetically pleasing environment, they help
to encourage tourism, recreation and economic development. The following five design elements are
meant to guide the decision making process in regards to public realm improvements, across each of
the County’s downtowns. These general guidelines should be applied to each downtown in a manner
consistent with local zoning codes, design standards and recent/ongoing planning initiatives.

1

Street Trees: Recommended street tree species and planting techniques to
aid in tree health and longevity.

2

Street Amenities: Streetscape elements that improve the pedestrian
experience and foster a unique sense of place.

3

Pedestrian Access / Safety: Sidewalk and street crossing features related
to pedestrian movement, accessibility and traffic calming.

4

Parking Solutions: Strategies to maximize public parking along streets or
public parking facilities.

5

Alleyscape: Features to brighten alleys creating an inviting and safe
environment for pedestrian movement.

The recommendations on the following pages provide high level guidance for streetscape enhancements
and should not be used as a stand-alone resource, but rather as a complement to any existing design
standards and zoning codes, New York State Department of Transportation (NYSDOT) regulations and
standards, the Manual on Uniform Traffic Control Devices (MUTCD), and the National Association of City
Transportation Officials (NACTO) guidance to name a few.
Any streetscape improvements should be designed specifically for their location and obtain approval by
respective Village officials and any other governing agencies prior to construction or installation.
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1 STREET TREE GUIDELINES

Street Trees

					

PURPOSE
Street trees, whether in-ground or in planters,
provide numerous aesthetic, ecological, and health
benefits. They soften the urban environment by
providing an organic, pedestrian-scale canopy. In
addition to their ability to frame views and provide
seasonal interest, street trees can absorb and
treat stormwater, improve air quality, mitigate urban
heat island effect, and provide needed shade and
valuable habitat.
RECOMMENDED BEST PRACTICES
• Complete an assessment of existing street
trees to determine their condition and
correct course of action for maintenance or
replacement. The Recommended Urban Trees
Site Assessment and Tree Selection for Stress
Tolerance by Cornell University is a good
reference to utilize when assessing the health
of a tree or with new tree selection.
• Introduce new trees where existing trees are
missing, dead, or in severe decline.
• Livingston County is located in Zones 5b
and 6A of the USDA Plant Hardiness Zone
Map. The ability for a tree to grow in these
hardiness zones should be confirmed by a
local landscape architect or nursery prior to
purchase and installation. Native or adapted
tree species should always be used and
invasive species should be avoided at all times.
• Plant a diverse selection of trees to help
minimize the impact of tree disease or insect
infestations.
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Topics Covered:
•
•
•

Street Trees
Tree Planters
In-Ground Tree Plantings

DESIGN FEATURES
CONSIDERATIONS
• Trees have varying canopy forms and
branching patterns. Activity planned
around a tree should be considered
with tree selection. Trees with low
branching habits are not appropriate for
streetscape environments. Upright or
columnar trees will create less conflict
with pedestrians and vehicular traffic.
• Seasonal interest is important when
selecting tree species. Trees with
unique branching habits, vibrant fall
color and interesting bark help to create
a dynamic four-season streetscape.
• Where overhead wires are present,
small ornamental trees should be
considered. The canopy of these trees
have less of a chance of interfering with
overhead wires and flowering species
can provide visual interest in the early
spring.

MAINTENANCE
Watering during the first year or two of
establishment is important to the health of
a tree. Trees should be pruned regularly to
promote healthy growth and avoid sidewalk
conflicts. Choosing species with minimal
leaf and litter drop can reduce tree cleanup
needs.

RECOMMENDED TREE SPECIES
Robin Hill Service Berry (20-25’ Ht / 12-15’ Sprd.)
Freeman Maple (50-70’ Ht / 10-15’ Sprd.)
American hornbeam(20-25’ Ht /20-25’ Sprd.)
Skyline Honeylocust (30-40’ Ht / 25-35’ Sprd.)

TREES FOR LARGER SPACES
Red Maple (40-50’ Ht / 30-50’ Sprd.)
Tulip Tree (60-80’ Ht. / 30-50’ Sprd)
Linden Tree (50-80’ Ht / 30-50’ Sprd.)
Northern Red Oak (50-60’ Ht / 50-60’ Sprd.)
White Spruce (20-40’ Ht / 10-15’ Sprd.)

ROBIN HILL SERVICEBERRY

FREEMAN MAPLE

RED MAPLE

AMERICAN HORNBEAM

SKYLINE HONEYLOCUST

LINDEN TREE

TULIP TREE

NORTHERN RED OAK

WHITE SPRUCE

Street trees placed in a continuous line with consistent spacing establishes a
visual rhythm and canopy along the street, shown on Main Street Geneseo, NY
(image Credit: William J Buttery).
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1 STREET TREE GUIDELINES

Tree Planters 					
PURPOSE
When in-ground street tree planting is not permitted
or desired, planters can provide an above ground
street tree option, and/or bring vegetation to areas
with limited space. Strategically located planters can
provide a sense of separation between pedestrian
and vehicular traffic.
RECOMMENDED BEST PRACTICES
• Depending on the tree species and growth
habit, 20-30’ spacing between planters is
recommended.

DESIGN FEATURES
CONSIDERATIONS
• Select smaller tree species.
• Supplement tree planting with
perennials and/or annuals.
• Use planters to create a buffer between
differing uses.
• Consider a tree program to rotate
potted trees in and out of the Village
every 10-15 years.

• In Livingston County, trees selected for planters
should be adaptable to cold hardiness zones one
or two levels colder than Zones 5b and 6a on the
USDA Cold Hardiness Map.

MAINTENANCE
Routine watering throughout the year,
especially during the summer months is
essential to tree survival in planters. Trees
should be pruned regularly to promote
healthy growth and avoid overhead
branching conflicts in pedestrian and
vehicular areas.
Self watering planters should be considered
to reduce the frequency of manual watering
and provide consistent moisture.

Planting smaller trees in planters might be a solution where in-ground
tree plantings cannot be accomplished. The smaller trees still offer
street tree benefits such as shade and may be used to act as a barrier
between pedestrian and vehicular uses.
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RECOMMENDED SPECIES
Flowering Dogwood (20-25’ Ht / 12-15’ Sprd.)
Japanese Tree Lilac (20-25’ Ht / 12-15’ Sprd.)
Eastern Redbud (20-25’ Ht / 20-25’ Sprd.)
Ginkgo Biloba (Goldspire)(30-40’ Ht / 25-35’ Sprd.)

FLOWERING DOGWOOD

GINKO BILOBA (GOLDSPIRE)

Tree Planters can add interest to open spaces or define
differing uses

EASTERN REDBUD

JAPANESE TREE LILAC

Smaller tree species suitable for above ground tree
containers.

Tree planters can also integrate seating elements creating a
multi-purpose street amenity (Image
Credit:Streetlife).
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1 STREET TREE GUIDELINES

In-ground Tree Planting /Tree Pits
PURPOSE
Where space is available in the streetscape
environment, in-ground tree pits may be the
solution for the inclusion of street trees. Creating
a hospitable underground environment for root
growth and water absorption is key to the survival
of street trees and their overall performance.
RECOMMENDED BEST PRACTICES
• Replace dead or dying trees.
• Choose appropriate species after completing
tree assessment. The Recommended Urban
Trees Site Assessment and Tree Selection
for Stress Tolerance by Cornell University is a
good reference to utilize when selecting new
street trees.
• Install structural soils or root cells such as Silva
Cells to provide adequate soil volumes for tree
health and longevity.
• Incorporate appropriate tree grates or pervious
treatments around tree pits to allow for proper
aeration and water absorption, and to ensure
an ADA accessible streetscape environment.
• Depending on the size of the tree, in-ground
street trees are recommended to be planted
20-30’ apart.
• The location of light poles and underground
utilities will need to be considered when
planting street trees. Street trees are typically
located 10-15’ away from light poles. Local
zoning codes should be reviewed for tree
spacing requirements.
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DESIGN FEATURES
CONSIDERATIONS
• Installation of permeable surfaces
and structural soils in and around
tree pits minimizes sidewalk heaving
and maximizes the trees access to
resources. These practices should
be considered in all new street tree
plantings.
• It is recommended that trees need a
minimum of 300-600 cubic feet of
soil for small trees, 800-900 cubic
feet for medium trees and upwards
of 1,200-4,000 cubic feet for large
trees. If adequate soil volume cannot
be accomplished, underground root
systems such as root cells or structural
soils can be incorporated to effectively
increase the available area for root
growth.
• Consider placing street trees in a
continuous line with consistent spacing
to establish a visual rhythm and canopy
along the street.

MAINTENANCE
Watering during the first year of
establishment is important to the health of
the tree. Trees should be pruned regularly
to promote healthy growth and avoid
sidewalk conflicts. Choosing species with
minimal leaf and litter drop can reduce tree
cleanup needs.

WHAT ARE STRUCTURAL SOILS?
Soils under sidewalks need to be compacted
in order to provide adequate support for the
concrete or paver surface treatment. CU
Structural Soils are a mixture of crushed gravel
(approximately 1” in diameter) and soil which
not only supports the sidewalk surface but
provides voids in the subbase material allowing
for the growth and expansion of tree roots.
BENEFITS OF STRUCTURAL SOILS

Tree grates should have minimal openings to prevent the
accumulation of litter and to provide an ADA accessible
surface. Openings in tree grates should be no greater than 1/2”
wide for ADA compliance (Image Credit: IronSmilth).

•

Help prevent sidewalk heaving by allowing
tree root systems to expand under the
sidewalk surface. Larger root systems
increase the stability of the tree during
storm and wind events.

•

In combination with pervious sidewalk
treatments, CU Structural Soils allow water
to infiltration to the tree’s root system.

•

Incorporating CU Structural Soils into
tree pit plantings expands the soil volume
available for root growth, resulting in
larger, healthier trees in the streetscape
environment.

TREE PIT

STRUCTURAL SOIL AREA

The above diagram shows how structural soils can expand tree
root growth beyond the limits of the tree pit. (Image Credit: Cornell
University).

The trees in the photo above were planted at the
same time. On the left, greater soil volume is available
resulting in larger healthier trees. On the right, a
constrained soil environment is stunting the growth
of the trees in the pavement. CU Structural Soils help
to provide greater soil volume in a streetscape setting
resulting in larger healthier trees. (Image Credit: Cornell
University)
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Topics Covered:
2 STREETSCAPE AMENITIES

Design Palette

		

•
•
•
•

•
Design Palette
•
Seating
•
Bike Amenities
Pedestrian Lighting

Trash Cans
Public Art
Public
Restrooms

PURPOSE
A well coordinated design palette of amenities
enhance the quality, identity and economic vitality
of a place. Design elements such as benches,
bike racks, trash receptacles and lighting, create
visually interesting environments that promote
social interaction and enhance a sense of place.
They encourage the use of the street as a public
space, and when thoughtfully executed, can also
be used to brand and promote an area.

RECOMMENDED BEST PRACTICES
• Install a family of site furnishings throughout
each of the downtowns that work together to
create a strong sense of place and promote
each Village as a unique destination.
• Site furnishings should be placed strategically
in order to contribute to the overall character
of each Village, provide useful areas for
relaxation and bike storage while allowing for
unencumbered pedestrian flow.
• Furnishings should be purchased from a
reputable site furnishing manufacture to
ensure the quality of the amenities can
withstand high traffic areas and winter
conditions.
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DESIGN FEATURES
CONSIDERATIONS
• Site furnishings come in a variety of
materials and colors. Metal, wood or a
combination of both is most appropriate.
• The use of wood creates a warm, naturefriendly atmosphere.
• Powder-coated metal finishes are more
durable and offer a wide range of colors.
Unique pops of color incorporated into site
furnishings can provide a distinct identity
in a downtown setting.
• Site furnishings should be selected from
a palette of materials that will support
the branding of each Village as a cultural
destination. Branding should respect the
desired character of the Village while also
creating a contemporary appeal.

MAINTENANCE
The amount of maintenance required for site
furnishings can be greatly reduced through
the careful selection of well made items using
durable materials and finishes.

TRADITIONAL

MODERN

ARTSY

Sample Site Furnishing Palettes. Coordinated site furnishings create a strong sense of place, enhance the pedestrian
experience, and activate the streetscape year-round.
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2 STREETSCAPE AMENITIES

Seating 						
PURPOSE
Benches, tables and chairs activate the
streetscape by creating spaces for people
to relax and gather. These elements, when
strategically placed, can create a welcoming
environment that encourages people to spend
more time. Examples of public seating include
benches, seat walls and movable tables and
chairs.

RECOMMENDED BEST PRACTICES
• Install benches that will contribute to the
Village character at frequent intervals
throughout the downtown and at strategic
locations like pocket parks or public
transportation stops.
• Target areas where businesses are
concentrated to provide public seating
options for patrons.
• Consider safety and security when
identifying locations and design of seating.
See design considerations in sidebar.

DESIGN FEATURES
CONSIDERATIONS
• Seats made of wood experience less
extreme temperature changes in the
winter and summer months providing a
comfortable place to sit in all seasons.
• When deterring skateboarding or other
activities, consider bench seating with
perpendicular metal slats or incorporate
arm rests.
• Consider bench seating configurations
that will facilitate conversation.
• Wood materials like Teak or Ipe will
naturally weather over time to a gray
patina and tend to be more durable in
hot and cold weather environments.
These wood materials will last longer than
composite or plastic slats and require less
maintenance.
• If sidewalk space is limited and an
outdoor dining or retail space is desired,
consider the introduction of parklets in
the streetscape environment.

MAINTENANCE
Most reputable bench manufactures have the
ability to provide replacement parts for their
current and past product lines. This will allow
for easy replacement of broke or damaged
pieces, keeping the aesthetic look of the
streetscape elements consistent.

120

LivCo Wayfinding Strategy

Traditional

Modern

Artsy

Bench style should compliment each Village’s character and style and fit in with other pedestrian amenities.

Parklets offer a unique way to expand the usable sidewalk environment. Platforms and vertical
barriers help to temporally transform a parking spot into an outdoor cafe or gathering space.
Coordination with local and state agencies is key to obtain approval, any necessary permits,
and insure safety measures are in order to install a parklet.

Existing bench in Avon offers
respite outside local shops
as well as a buffer between
pedestrians and vehicular
parking.

The way benches and chairs are arranged in the streetscape can influence how people interact.
The above image shows an arrangement that encourages social interaction and conversation. A
pop of color also helps contributes to a vibrate streetscape environment.
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2 STREETSCAPE AMENITIES

Bicycle Amenities 			
PURPOSE
Incorporating bicycle amenities into the
streetscape has potential to encourage
bicycle use and visitorship to each of the
Villages. Bike racks are common streetscape
elements that reduce the need for vehicular
parking and encourage cyclists to visit local
retail establishments. Bike repair stations are
increasingly popular amenities found in the
streetscape environment that support cyclists’
needs and promote locations as bicyclefriendly destinations.

RECOMMENDED BEST PRACTICES
• Install new bike racks that will contribute to
the Village character at frequent intervals
throughout the downtown.
• Bike racks should provide at least two
points of attachment for secure locking.
• Place bike repair stations in areas of high
bicycle use at trailheads and/or public
parking facilitates. Adequate space will
need to be provided to allow proper
maneuvering of the bike at the repair
station.
• Place bicycle amenities in high visibility
locations for safety and to leverage
potential branding opportunities.
• Locate bike racks in areas with existing
business or places where people gather.
Avoid placing bike racks in locations that
are remote and far away from activity
centers.
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DESIGN FEATURES
CONSIDERATIONS
• Bike amenities come in a variety of
materials. Utilizing a combination of wood
and metal can add a contemporary /
warm feel to the streetscape.
• Providing targeted applications of color
on bike racks can increase the vibrancy
of the streetscape year-round. Most
manufactures provide a wide variety of
colors to choose from to fit in almost any
streetscape application.
• Bike racks can also be artistic elements.
Creating unique yet utilitarian bike racks
can define the character and identity of
a downtown. Conducting an art call to
soliciting designs by local artists can also
help influence community pride sense of
ownership.

MAINTENANCE
The level of maintenance required will
depend upon the materials and finishes
selected. While powder-coated metal bike
racks are a durable way to utilize color, they
do require occasional touch up as a result of
the constant rubbing of bicycles.
Surface mounted models are often preferred
by municipalities as they are easier to repair
and/or replace when hit by a car or tipped as
a result of snow plowing. In-ground systems
can cause impacts to the surrounding walk
when hit and require a greater effort to repair
to replace.

BIKE REPAIR STATIONS
Have you ever been enjoying a bike ride when you
suddenly found yourself with a flat tire or broken chain?
Having a bike repair station nearby could help save the
day. These stations can incorporate a variety of tools
including pumps, pressure gauges, screwdrivers, tire
levers and chain tools. While providing a convenient repair
function, locating these stations can also help foster the
identity of a cycle-friendly Village or community. Proper
locations for bike repair stations would include trailheads
(including the Genesee Valley Greenway State Park),
public parks, parking facilities and in the streetscape
environment if space allows.

Bike racks can be functional while also serving as public art
elements (Image Credit: Santa & Cole).
The above bike rack installed at part of the ArtWalk project
in Rochester, NY is not only a unique artistic element in the
landscape, it provides multiple connection points to secure a
bike.

When clustered together, bike racks can help provide
separation between pedestrian and vehicular uses. (Image
Credit: Forms + Surfaces).

Bike racks should provide at least two bike locking points.
As shown in this photo, bike racks also have the potential to
introduce a pop of color into the Streetscape (Image Credit:
Forms + Surfaces).
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2 STREETSCAPE AMENITIES

Pedestrian Lighting			
PURPOSE
Lighting illuminates the streetscape
environment and provides a sense of safety
and security. The design of lighting elements
can also contribute to a unique sense of place
and identity.

RECOMMENDED BEST PRACTICES
• Pedestrian lighting should be installed
primarily in buffer zones and should be
coordinated to ensure it does not conflict
with street trees and site furnishings.
• Consider having light poles powder-coated
or repainted. A bright color that ties into the
visual theme for each Village could be an
effective way of creating a unique sense of
place.
• Illuminate alleyways to create inviting
passages for visitors as they travel between
public parking facilities and the Village core.
• Critical locations such as intersections and
crosswalks, transit stops and seating areas
should be well lit and highly visible.
• Dark sky compliant lighting elements are
recommended to reduce light pollution.
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DESIGN FEATURES
CONSIDERATIONS
• The type, scale and design of a lighting
element plays an instrumental role in
achieving a sense of place, particularly at
nighttime, when lighting is necessary to
create a safe and welcoming pedestrian
experience.
• Pedestrian-scale light fixtures are
typically 12 to 15 feet tall.
• Light poles provide opportunity for
hanging banners and flower baskets to
enhance the streetscape character.
• String lights offer a festive atmosphere
in alleys or over roadways, promoting an
area as a cultural and economic center.
• Fixtures and poles should complement
the character of the streetscape.
• Warm LED lighting should be used to
provide consistent and welcoming light.

MAINTENANCE
LED lighting has lower energy and
maintenance costs. Broken bulbs or fixtures
should be replaced as needed and stickers/
tags removed for poles on a regular basis.
Finishes should be touched up as necessary,
particularly after the plowing season.

This pedestrian light poles has LED technology set within a traditional
style fixture.

Light poles can act a canvas for unique art installations, like
this mosaic light pole located along ArtWalk in Rochester, NY

Lighting in alleyways helps improve safety of the space while
also creating a unique and welcoming ambiance (Image
Credit: MedCity Beat).

Artistic light columns can enhance
gateways and entrances to alleyways.
(Image Credit:Left: eBom-OpenPillar/
Above:Forms+Surfaces).

String lights at select locations over the roadway provide a distinctive
identity and sense of place (Image Credit: cuocophoto).
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2 STREETSCAPE AMENITIES

Waste/Recycling Receptacles
PURPOSE
Well-designed and strategically placed
waste and recycling receptacles are a
key component in maintaining an inviting
downtown experience. Receptacles should be
placed along all main streets in each Village to
facilitate a clean streetscape environment.

RECOMMENDED BEST PRACTICES
• Waste receptacles should be located near
areas of high pedestrian activity such as
intersections, seating areas, transit stops
and key destinations.
• If necessary, replace existing waste
receptacles with new receptacles as a
phased course of action, as they should be
consistent with the chosen street furniture
palette for each downtown.
• Receptacle selection needs to be
coordinate with local trash removal
practices to ensure proper/compatible
emptying methods.
• Trash and recycling bin combos should
be considered for installation in the
streetscape environment. These bins
help to reduce the amount of recyclable
waste heading to the landfill and promote a
environmentally conscious community.
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DESIGN FEATURES
CONSIDERATIONS
• Design should be coordinated with the
site furnishings to contribute to the overall
street character.
• The most effective recycling bins are
located immediately adjacent to waste
receptacles and are differentiated
through different size and shape
openings as well as bold, supporting
graphics
• Receptacles should be surface mounted
to ensure that they remain in designated
locations.

MAINTENANCE
Receptacles should be emptied on a set
schedule to prevent trash from overflowing
and being thrown on the ground. Solar
compactors incorporated into new
receptacles can increase capacity and
decrease maintenance costs by reducing the
frequency of removal.

Combined and clearly marked waste and recycling bins can be
effective in keeping trash out of recycling bins (Image Credit:
Waste Wise Products).
Trash receptacles can provide a canvas for public art, like
these tile mosaic art receptacles in Oakland, CA (Image Credit:
JL, Laughing Squid).

Trash receptacles should belong to the same amenities palette
as other site furnishings (Image Credit: mm cité).

Receptacles can come in a variety of colors to fit in the
streetscape environment (Image Credit: Landscape Forms).
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2 STREETSCAPE AMENITIES

Public Art						
PURPOSE
Public art is a powerful placemaking tool
that can contribute to a sense of place and
inspire those who experience it. Art has a way
to uniquely liven and activate a space, and
if thoughtfully executed, public art has the
potential to reinforce a community’s identity.
When used as a focal point, it can enhance
gateways, anchor public gathering spaces, and
thematically tie a downtown together.

RECOMMENDED BEST PRACTICES
• Use materials that are suitable for the
local climate to ensure longevity of the art
installation.
• Locate works of art properly to prevent
obstruction of views or critical site lines in
the streetscape environment.

DESIGN FEATURES
CONSIDERATIONS
• Public art can transform utilitarian
elements such as light poles, traffic signal
boxes and waste receptacles into unique
streetscape elements.
• A sequence of public art can serve
as beacons, facilitating movement
throughout a space or Village setting.
• Large, sculptural pieces should be
considered at gateways and plazas, while
art incorporated on more functional
objects, such as site furnishings,
sidewalks and light poles could be
located throughout.
• Install permanent and temporary
“everyday” art, such as pavement
markings, banners, and trash can murals
throughout the downtown.

• Incorporate sculptures or murals as key
focal points at gateways or gathering
spaces.
• Engage local and regional artists to
participate in the process of art installation
to create a sense of community ownership
and promote local talent. Conducting an art
call or competition is a way to solicit design
ideas and create excitement in the process.
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MAINTENANCE
Partnerships with local community
groups and the formation of maintenance
agreements should be considered in the art
selection / installation process. This will help
ensure works of art are well maintained and
withstand the test of time.

Painting or applying mosaic tiles to utilitarian objects like
trash bins can liven a streetscape environment (Image
Credit: Old Oakland Neighbors)

These permanent structures located on ArtWalk in Rochester
NY, house temporary revolving public art exhibits. School
groups and local artists take turn providing unique art displays
throughout the year.

Murals bring blank walls to life and add vibrancy to the
streetscape (Image Credit: Buffalo Rising).

Artistic pavement markings can be an effective way to
encourage movement through an area, like these sidewalk
stamps in Seattle, WA. (Image Credit: Vaughn Bell)

Large works of art can mark gateways or be located in
public gathering spaces (Image Credit: Curbed New
York-Johnny Fogg, Catskill,NY).
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2 STREETSCAPE AMENITIES

Public Restrooms											
PURPOSE
Public restrooms are an additional amenity that when introduced into the downtown can contribute
to visitors comfort and elongate stays. A number of options are available to introduce public
restrooms into the downtown environment, ranging from temporary to permanent installations.

OPTIONS INCLUDE
PORTABLE TOILETS
Portable toilets are free standing, single stall, gender neutral
facilities. People often have negative perception of these facilities.
To make them less visibly obtrusive, a structure can be designed to
house portable toilets or units could be turned into public art.
COST: $3000/YEAR RENTAL (INCLUDES MAINTENANCE)
RESTROOM TRAILERS
Restroom trailers are becoming more popular in
the finger lakes for weddings, festivals and outdoor
sporting events, where permanent restrooms are
not available and traditional portable toilets are not
desired. These trailers provide additional privacy and
contain the comforts of home including electricity
and running water. Trailers can range in size, luxury
and cost.
COST: $900-$2000 PER EVENT
PERMANENT RESTROOM STRUCTURE
Permanent structures can be custom designed and include green
technology (water conservation, natural lighting). These facilities
are more costly and will require connection to water, sewer and
electric utilities.
COST: >$300,000+CONTINUAL MAINTENANCE
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GREEN INFRASTRUCTURE
Incorporating green infrastructure into the streetscape environment can help reduce the volume of stormwater
entering the sewer system, reduce the amount of impervious pavement allowing stormwater to filter into the
ground, and provide an aesthetically pleasing streetscape amenity. Green infrastructure practices can include
pervious pavement, rain gardens and in-ground planters.
PERVIOUS PAVEMENT
Incorporating pervious pavement in the
sidewalk can help reduce stormwater
runoff and allow rainwater to infiltrate
into the ground. The image to the right
shows pervious concrete in the “tree lawn”
area adjacent to the curb. The color and
texture also help highlight the main path of
pedestrian travel.

PERVIOUS CONCRETE

STANDARD/COLORED CONCRETE

RAIN GARDEN

INFILTRATION AREA

Adjacent to public parking facilitates or
in park settings, rain gardens can collect
stormwater allowing it to infiltrate into the
ground and provide an aesthetic landscape
feature. The image to the right shows planting
and stone mulch that can be incorporated
into the infiltration area. A catch basin is
provided to accommodate stormwater
overflow in larger rain events.

IN-GROUND PLANTERS
In a downtown setting, in-ground planters can
be used to collect stormwater runoff. The
image to the right demonstrates how curb
drops allow stormwater to enter the planter
at the road edge, allowing water to infiltrate
into the soil. Plants able to tolerate water
inundation should be incorporated into the
planter and elements such as decorative
fencing can help formalize the feature in the
streetscape environment.

STORM OVERFLOW

DECORATIVE
ELEMENTS

CURB DROP
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Topics Covered:
3 PEDESTRIAN ACCESS AND SAFETY

•
•
•

Sidewalks / Sidewalk Gaps
Curb Extensions
Crosswalks / Curb Cuts

Sidewalks / Sidewalk Gaps
PURPOSE
Sidewalks are critical infrastructure for
pedestrian movement throughout the Village
streetscape. They enhance connectivity,
provide access to storefronts, public parks,
transportation facilities and residential areas.
Sidewalks are also important public spaces,
providing opportunities for spontaneous social
interactions and outdoor dining space.
RECOMMENDED BEST PRACTICES
• Repair and replace sidewalks in poor
condition.

DESIGN FEATURES
CONSIDERATIONS
• Structural soils incorporated into the
sidewalk subsurface will help create a
hospitable environment for street trees.
• Consider treatments that combine a
variety of materials to highlight paths of
travel and contribute to an aesthetically
pleasing streetscape environment.
• Incorporate public art into the pavement
treatments with decorative inlays or
sandblasted designs as described in the
Public Art best practices.

• Infill sidewalk gaps to provide safe
pedestrian access to public parks and
other destinations.
• To meet ADA standards, all walking surfaces
must be a minimum 5’ width. In high traffic
areas, and 8-10’ width is preferred for
pedestrian maneuvering and traffic flow.
• Ensure all curb ramps at pedestrian
crossings are ADA accessible with proper
slopes and detectable warning devices..

MAINTENANCE
Regular maintenance of sidewalks is critical
to maintain a safe, accessible pedestrian
environment. Maintenance varies in scope
from regular litter and debris removal, to
intermittent replacement to address heaving
and material deterioration. If well-maintained,
sidewalks can last up to 25 years.
When selecting a sidewalk material including
colored concrete, textured concrete, or
pavers, winter snow removal and ice melting
practices should be considered to ensure
durability and longevity.
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In Nunda, gaps existing in the sidewalk connecting the Village to Kiwanis
Park. There is also a lack of separation between the pedestrian and
vehicular environment. (Image Credit: Google).

A combination of materials can help add character to
a Village sidewalk, while also defining use zones. The
standard concrete in the center is the main path of travel.
The brick areas to the side are amenity zones containing
trees, light poles and site furnishings. The area to the left
also provides and unloading area for parked cars.

TYPICAL SIDEWALK MATERIALS

A variety of sidewalk materials can be used in a Village setting to provide functional pedestrian space while also
creating an aesthetically pleasing streetscape. Below are a few materials to consider when making sidewalk
improvements.

Standard Concrete - Typically used in the main
path of travel.

Exposed Aggregate Concrete - Used in the
main path of travel and as an accent treatment.

Stamped Concrete - Used as an accent pavement
out of the main path of travel. Comes in a variety of
colors and patterns.

Pavers- Used as an accent pavement. Comes
in a variety of colors and sizes. Can also be
installed as a pervious pavement.

Flexi-Pave - A pervious treatment typically
used in tree pits. This material is a good
substitute for tree grates in narrow sidewalks
where additional walking surface is desired.

Pervious Concrete - This material allows stormwater
to filter through and has a contrasting appearance
to standard concrete. It is not recommended to use
sand in the winter months to treat these walking
surface to prevent the voids in the pavement from
clogging.
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Curb Extensions
PURPOSE
Curb extensions narrow the roadway and aid
in traffic calming, shorten crosswalk distances,
improve pedestrian visibility, define on-street
parking, and create additional sidewalk
space for site amenities, public art and green
infrastructure practices.
RECOMMENDED BEST PRACTICES
• Installation of curb extensions will require
coordination with local and/or state
agencies.
• Curb extensions are typically located at
intersections and mid-block pedestrian
crossings and are approximately 6-8’ in
width. The length of a curb extension can
vary, but a 10-20’ length is recommended
if streetscape amenities are to be
incorporated. Special attention will need to
be made to the curb radii to ensure curb
extensions do not impede traffic flow and
maintenance practices.
• Sight distances will need to be considered
when locating items in a curb extension to
ensure site lines remain unobstructed.
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DESIGN FEATURES
CONSIDERATIONS
•

The new space created by a curb
extension can include the following:
site furnishings, green infrastructure,
street trees, public art, lighting, and/or
interpretive signage.

•

Curb extensions may require the
relocation of fire hydrants to maintain
adequate curbside access and the
reconfiguration of storm sewer utilities
to provide positive roadway drainage.
Green infrastructure practices could be
incorporated to help accommodate the
change of stormwater flow and capture.

MAINTENANCE
In the winter months, installation of
flexible delineators along the perimeter
of curb extensions is recommended to
draw attention to these features for snow
removal. Typical sidewalk maintenance will
be needed and potential trash/plant litter
removal will be necessary if rain gardens
are incorporated into the curb extension.

Tactical urbanism demonstrations can be used to help educate the public on the benefits of curb extensions and test an idea before
spending resources to design and construct. This image is from a demonstration project in Albany, NY; feedback from this exercise indicated that a 6 foot wide curb extension did not interfere with traffic flow and provided valuable pedestrian space.

Curb extension with green infrastructure in Portland, OR
(photo credit: Justin Martin).

Existing curb extensions in Livonia, NY (photo credit: Bergmann).

LivCo Wayfinding Strategy

135

3 PEDESTRIAN ACCESS AND SAFETY

Crosswalks/Curb Cuts									
DESIGN FEATURES
PURPOSE
Intersections are critical nodes serving
all modes of transportation. Accessible
pedestrian crossings are fundamental to
ensuring safe, predictable, and efficient
pedestrian movement.
RECOMMENDED BEST PRACTICES
• Upgrade all curb ramps and crosswalks
to ensure compliance with the Americans
with Disabilities Act (ADA) regulations. Any
roadway or sidewalk improvement project
should include the following:
ADA accessible curb ramps at all 		
pedestrian crossings.
Detectable warning surfaces at every
intersection approach.
High-visibility crosswalks and all 		
pedestrian crossings. Ladder bar style
crosswalks have been shown to be the
most visible to vehicular traffic.
• Implement new mid-block crossings where
feasible as recommended in the Village
specific recommendation plans.
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CONSIDERATIONS
•

All signalized intersections should
include pedestrian signals equipped
with visual and audible cues. The length
of the pedestrian crossing will need
to be taken into consideration when
determining signal crossing times.

•

Rapid Flashing Beacon (RRFB)
pedestrian signals should be
considered at mid-block and other
un-signalized crossings. Local and
NYSDOT standards and approval will be
needed for implementation.

MAINTENANCE
Routine monitoring and maintenance of
intersection pavement markings, curb ramps
and signals/signage is necessary to ensure
positive guidance is given to all users.

CROSSWALK TREATMENTS
The image to the left contains a
variety of treatments to consider
at crosswalks and curb cuts.

RAPID FLASHING BEACON
(RRFB)
PEDESTRIAN REFUGE
ISLAND
ADA ACCESSIBLE CURB
RAMPS WITH DETECTABLE
WARNING
CONTRASTING PAVEMENT
TREATMENT IN CROSSWALK

Existing crosswalk in Geneseo. Curb ramp
does not meet ADA standards but contains
high visibility crosswalks.

Crosswalks provide opportunities to integrate art into the
streetscape. Traffic volumes and durability of that material will
need to be taken into consideration.
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4 PARKING SOLUTIONS

Public Parking					
PURPOSE
Easy to find, safe and adequate public parking
can improve access and visitorship to each of the
downtowns. The applicability of these parking
solutions may vary between the nine Villages, but
should be considered in any streetscape or public
parking facility improvement project.
A unique consideration in Livingston County is the
presence of a strong Amish Community. The Amish
community actively participates in local farmers
markets and frequent local businesses. Creating safe
and convenient locations to hitch a horse and buggy
will help prevent light poles and other streetscape
elements from being used for this unintended
purpose, and will create a welcoming environment for
the Amish population.

RECOMMENDED BEST PRACTICES
• Complete a parking demand analysis to determine
if existing parking accommodations (# of spaces)
are adequate for each of the nine Village’s needs.
• When parking demand reaches 85% occupancy,
evaluate if metered parking is appropriate/
necessary.
• Evaluate existing accessible (ADA) parking stalls
and determine if they are located proximate to high
volume destinations and there are an adequate
number (1 per 25 available public spaces).
• Understanding vehicular traffic flow when locating
horse and buggy hitching posts is essential in
preventing potential conflicts with vehicles and
pedestrians. Space needed for a single horse and
buggy is comparable to one angled parking spot.
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DESIGN FEATURES
CONSIDERATIONS
• Implement time limitations for downtown
parking during peak periods.
• Install clear and adequate directional,
regulatory and location (“P” signs for offstreet) signage for on-street and off-street
parking facilities.
• Clearly define public vs. private parking in
all facilities.
• Restripe on-street and off-street parking
facilities to clearly delineate parking
stalls and maximize capacity. This can be
achieved with parallel and diagonal frontend or back-in parking stalls.
• Incorporate electric vehicle charging
stations in public parking facilities and
clearly sign their location.
• Explore the installation of smart meters
for on -street parking and public parking
facilities where meters are appropriate.
Smart meters can accommodate a variety
of payment methods and have the ability
to be linked with parking apps, providing
real time parking availability information to
visitor’s smart phones.
• Villages with significant business
concentrations should consider restricting
on-street parking for business employees
to free up spots for customers.

MAINTENANCE
Maintenance of public parking facilities
including striping, signage, meters, and
adequate lighting should be accounted for in
the capital improvement budgets for all nine
Villages.

Incorporate technology including electric vehicle charging stations and smart meters. Smart meters accommodate a variety of
payment methods and can be linked with parking apps, giving real time parking availability information on your smart phone.

Maximize parking by providing clearly marked parking stalls. The photo above demonstrates front-end diagonal parking. Diagonal
back-in parking can be considered when parking stalls are located immediately to on-road bike facilities, helping to reduce vehicle/
bike conflicts.

Clearly define parking regulations and public vs. private parking on all Village streets and public parking facilities.

Designated horse and buggy parking and hitching posts can be
provided in downtowns with an active Amish population.
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5 ALLEYSCAPE

Activate Alleys											
PURPOSE
In the Villages of Livingston County, alleys
provide pedestrian and/or vehicular access
between public parking facilities and Main
Street corridors. Creating inviting, safe and
welcoming alleyways help draw pedestrian
traffic into Village business districts, potentially
creating positive economic benefits.

RECOMMENDED BEST PRACTICES
• Locate alleyways in all nine Villages and
determine ownership. If publicly owned,
develop plans to create safe, welcoming
and convenient pedestrian access points to
downtown main streets.
• Determine if alley is intended for pedestrian
access, vehicular access or both. Provide
treatments that clearly define uses and
promote safe movement for all modes of
transportation.

DESIGN FEATURES
CONSIDERATIONS

• Lighting installations can brighten the
alley space and enhance the sense of
safety.
• Incorporate placemaking elements
such as decorative pavements, site
furnishings or public art to create a
welcoming environment.
• Consider naming alleys to identify
location.
• Install signage to define alley entrances.
• If alley is large enough, consider
programming opportunities to
compliment adjacent farmers markets
or festivals.

MAINTENANCE
Alley maintenance would be similar to any
other streetscape/downtown environment.
Opportunity exists to partner with community
groups and/or business improvement
districts to help plant and maintain flower
baskets.

In Livonia, the existing alley offers space to gather
with table, seating and umbrellas for shading visitors.
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Pedestrian only alleys can be a safe space for those who move at a
different pace. They can be bright and inviting with the introduction of
public art at the ground level (Image credit: Joe Hass).

Lighting elements, pavement treatments and site amenities help to
create warm and inviting spaces.

Signage or unique gateway elements can be
used to identify and alley access point. These
”uptown artways” in Iowa help define the entrance
to a unique space or passageway (Image Credit:
ArtPlaceAmerica.com).

ELEMENTS OF AN ALLEYSCAPE
SIGNAGE
LIGHTING - TRADITIONAL FIXTURES & STRING “FESTIVAL”
LIGHTS
LANDSCAPE, PUBLIC ART & AMENITIES
DEFINE INTENDED USERS
DECORATIVE PAVEMENT TREATMENTS
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VILLAGE STREETSCAPE RECOMMENDATIONS
Using the General Streetscape Design Guidelines as a base, high level recommendations tailored to
each of the nine individual Villages are provided on the following pages. These recommendations
are based on site observations, input gathered at community stakeholder and public meetings, and
best management practices. Related past and on-going planning initiatives were reviewed to provide
consistency with suggested recommendations and the future vision of each community.
The following recommendations should be considered conceptual and will require detailed design for
implementation. As streetscape or public improvement projects are identified, these recommendations
should be considered and can be a useful tool when applying for design and construction funding
opportunities. Streetscape improvement projects should follow local zoning codes and design standards,
and may require local and state agency approvals / permits.

Village of Avon Stakeholder Meeting - July 2020
LivCo Wayfinding Strategy
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AVON STREETSCAPE RECOMMENDATIONS MAP
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AVON STREETSCAPE

RECOMMENDATIONS
STREET TREES
• Evaluate existing street trees and replace missing and
dying trees, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Implement streetscape enhancements along Genesee
Street, including sidewalk repair and installation of additional
amenities such as benches, planters and bike racks.
• Incorporate green infrastructure when feasible, consistent
with the streetscape amenities guidelines.
• Install new historic markers at historic sites in the Village.

PEDESTRIAN ACCESS AND SAFETY

Repair sidewalk and tree pit areas

• Enhance existing pedestrian crossings to Circle Park and
explore the installation of a new pedestrian crossing from the
Genesee Street / Park Place intersection.
• Incorporate sharrow bike symbols around Circle Park and
connect to proposed bike lanes on 5 & 20.
• Extend medians around Circle Park which will narrow the
pavement openings to the circle, reducing conflict points.
• Explore the installation of a mid-block crossing on Genesee
Street between Park Place and Clinton Street.
• Implement intersection improvements at the Genesee
Street / Clinton Street intersection to incorporate bumpouts,
enhanced crosswalks and all-way stop signs.

Replace dying and missing street trees

PARKING SOLUTIONS
• Explore solutions to eliminate parking / vehicular path of
travel conflicts at the corner of Genesee Street and West
Main Street.
• Restripe parking on west side of Genesee Street to maximize
parking.
• Improve pavement surface and striping in off-street public
parking facility west of Genesee Street, and clearly delineate
public vs. private parking for off-street parking facilities on
both sides of Genesee Street.

ALLEYSCAPE
• Expand upon proposed public art projects and enhance the
alley near the fire station and the alley to the right of Edward
Jones.

Better define public vs. private parking
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CALEDONIA STREETSCAPE RECOMMENDATIONS MAP
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CALEDONIA STREETSCAPE
RECOMMENDATIONS

STREET TREES
• Evaluate existing street trees and replace missing and
dying trees, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Implement streetscape enhancements including sidewalk
repair, specifically at the southeast corner of State Street
and East Avenue,
• Incorporate additional benches, planters and bike racks.
• Incorporate green infrastructure when feasible, consistent
with the streetscape amenities guidelines.

Better define traffic patterns at roundabout

• Incorporate vibrant color or artistic elements into
streetscape amenities and pavement treatments, building
on the unique artistic character of the Village of Caledonia.

PEDESTRIAN ACCESS AND SAFETY
• Enhance crosswalks at roundabout to bring attention to
pedestrians and improve safety for all users.
• Explore options for better defining the path of travel at the
roundabout. Drivers ignore the striping in the road, creating
potential traffic conflicts. An option could include raised/
curbed medians with a contrasting pavement treatment.
Any improvements will need to take into account truck
traffic and cannot impede the ability for trucks to maneuver
the roundabout.

Replace dying and missing street trees

PARKING SOLUTIONS
• Resurface and better define parking spaces in the parking
lot behind the buildings north of Main Street. Stripe parking
stalls and clearly mark public vs. private parking.
• Clearly define public vs. private parking in the parking lot
behind the buildings on the corner of State Street and Main
Street.

ALLEYSCAPE
• Enhance the alleyways on Main Street and State Street with
public art and lighting.

Enhance alleyway connections
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These recommendations further the goals
and objectives of the Dansville, Transportation
and Industrial and Commercial Access Study,
completed in 2015.

36

t

er

W
0

Lib

Pioneer Park

et

re

t
yS

200

400
Feet

DANSVILLE STREETSCAPE
RECOMMENDATIONS

STREET TREES
• Evaluate existing street trees and replace missing and
dying trees, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Place additional benches, bike racks and planters in the
pedestrian environment.
• Incorporate green infrastructure when feasible, consistent
with the streetscape amenities guidelines.

PEDESTRIAN ACCESS AND SAFETY
• Enhance crosswalks at major intersections along Main
Street with high visibility striping and / or contrasting
pavement colors to bring attention to pedestrians and
increase safety.
• Explore the installation of bumpouts at key intersections on
Main Street. Bumpouts will shorten pedestrian crossings,
help define on-street parking, and act as a traffic calming
measure. Any improvements will need to take into account
truck traffic and cannot impede the ability for trucks to
maneuver through the Village of Dansville.
• Enhance the pedestrian connection from Main Street to
Church Square Park and Pioneer Park via Clara Barton
Street and W Liberty Street. In addition to wayfinding
signage, his can be achieved with decorative pavement
treatments and unique elements in the landscape such
as colorful light poles and site amenities, art installations,
or historic interpretive stations guiding pedestrians to the
parks.

Add additional streetscape amenities including benches and
bike racks

PARKING SOLUTIONS
• Clearly define public vs. private parking in the parking lots
behind the buildings on Main Street, through striping and
signage.

ALLEYSCAPE
• Enhance the alleyways between the public parking
facilities and Main Street with decorative elements
such as public art, lighting and ornamental paving
treatments.

Enhance pedestrian connections to Church Square Park and
Pioneer Park

LivCo Wayfinding Strategy

149

GENESEO STREETSCAPE RECOMMENDATIONS MAP
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GENESEO STREETSCAPE
RECOMMENDATIONS

STREET TREES
• Evaluate existing street trees and replace missing and dying
trees, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Install additional streetscape amenities including benches,
bike racks, planters and historic markers throughout the
Village. Consider bench /seating configurations that will
facilitate conversation.
• Incorporate green infrastructure when feasible, consistent
with the streetscape amenities guidelines.

PEDESTRIAN ACCESS AND SAFETY
• Explore intersection alternatives for Main Street and Center
Street to protect the Bear Fountain from further damage
by vehicular collisions. Improvements should protect the
fountain and improve pedestrian safety while maintaining
vehicular flow through the intersection.
• Install a cohesive bike facility through the Village of Geneseo
with the use of a variety of treatments including bike lanes,
sharrows and multi-use facilities.
• Improve major intersections on Main Street to include
enhanced pedestrian crossings and curbed bumpouts to
shorten crosswalks and define parking.

Improve curb ramps to be ADA accessible and provide
additional streetscape amenities including benches and bike
racks.

• Consider two new mid-block crossings on Main Street at
Chestnut Street and in front of Big Tree Inn to enhance the
walkability of downtown, by providing additional convenient
and safe pedestrian crossings.

PARKING SOLUTIONS
• Provide additional accessible parking on Main Street
adjacent to accessible curb ramps.
• Clearly define public vs. private parking spaces in off-street
parking facilities. Add signage in the parking facility behind
Main Street between Center Street and Chestnut Street.

ALLEYSCAPE
• Enhance existing alleyways with public art, lighting, and
pavement treatments to create a welcoming pedestrian
environment.

Enhance alleyways between public parking facility and Main
Street
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LEICESTER STREETSCAPE RECOMMENDATIONS MAP
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LEICESTER STREETSCAPE
RECOMMENDATIONS

STREET TREES
• Evaluate existing street trees and replace missing and dying
trees, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Install planters at regular intervals along both sides of Main
Street. Both planters and street trees will buffer pedestrians
from vehicular traffic and create a welcoming aesthetic
environment.
• Install bike racks, benches and planters along Main Street
to create a welcoming environment and encourage outdoor
seating for businesses.

PEDESTRIAN ACCESS AND SAFETY
• Improve the intersection of Main Street and York Road
to better define vehicular path of travel. Install enhanced
crosswalk treatments crossing both York Road and Main
Street to connect pedestrians to Village Park and Starr Park.
• Realign the intersection of Main Street and Mt. Morris
Road to better define the vehicular path of travel and
shorten pedestrian crossings. Install enhanced crosswalk
treatments crossing both Mt. Morris Road and Main Street.
• Consider a mid-block pedestrian crossing on South
Parkway to connect the existing sidewalk system on south
side to the Village Park.

Provide continuous sidewalk on the south side of Main Street
along Village Park

• Provide a continuous sidewalk on the south side of Main
Street along Village Park to define a dedicated pedestrian
path.
• Create a pedestrian connection from Main Street to Starr
Park.

Create stronger connections to Village Park.
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LIMA STREETSCAPE RECOMMENDATIONS MAP
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LIMA STREETSCAPE
RECOMMENDATIONS

STREET TREES
• Replace missing and / or dying street trees and incorporate
additional trees into the streetscape environment. Consider
trees in large planters for seasonal placement / removal,
consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Enhance the existing pocket parks in the Village with
pedestrian amenities, pavement treatments and additional
landscaping to screen from adjacent parking lots.
• Build upon existing streetscape with additional pavement
treatments, benches, bike racks, planters and ornamental
lighting.

Enhance existing pocket parks

• Explore the feasibility of relocating overhead power lines
on Main Street to de-clutter the streetscape environment
and create opportunity for second floor / balcony uses
on Main Street buildings. Relocating power lines can be
a costly endeavor. Coordination with the utility company
and exploration of funding sources will need to occur for
implementation.

PEDESTRIAN ACCESS AND SAFETY
• Incorporate improvements at the Main Street and Lake
Avenue / Rochester Street intersection including curbed
bumpouts to shorten pedestrian crossings and enhanced
crosswalk treatments. Green infrastructure could be
incorporated in bumpouts to reduce the amount of pervious
space and create an aesthetic streetscape feature.

Replace dying and missing street trees, explore power line
removal

• Enhance pedestrian crossing at Main Street and Genesee
Street with bumpouts to shorten the crossing. Incorporate
decorative crosswalk treatments at this intersection.

PARKING SOLUTIONS
• Restripe public parking facility to maximize number of
parking spaces.

ALLEYSCAPE
• Improve alleyway between off-street public parking facility
and Rochester Street to include public art, lighting and
ornamental paving to create a welcoming and inviting
pedestrian environment.

Enhance alleyway connections
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LIVONIA STREETSCAPE
RECOMMENDATIONS

STREET TREES
• Evaluate existing street trees and replace missing and dying
trees, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Establish a Village Art Trail that leverages the new Art
Park by continuing public art installations throughout the
downtown.
• Supplement existing streetscape environment through the
incorporation of additional benches, bike racks, planters
and trash receptacles in a coordinated style.
• Incorporate green infrastructure practices including porous
pavements at tree pits and rain gardens in road island when
feasible.

PARKING SOLUTIONS
• Clearly define public parking facilities with pavement
striping and regulatory signage.
• Create strong connections from public parking facilities
to Commercial Street and Main Street through the
incorporation of lighting, gateway signage and the inclusion
of public art.

ALLEYSCAPE
• Enhance alleyway connection between public parking lot
and Commercial Street. Incorporate public art, lighting, and
ornamental pavements.

Replace dying and missing street trees

Enhance alleyway connections
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MT MORRIS STREETSCAPE RECOMMENDATIONS MAP
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MOUNT MORRIS STREETSCAPE
RECOMMENDATIONS

STREET TREES
• Evaluate existing street trees and replace dying or missing
trees to fill in existing gaps on both Main Street and East
State Street, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Identify and install uniform streetscape materials that
are durable and long-lasting in the Village core including
benches, bike racks, planters and trash receptacles.
• Incorporate green infrastructure practices including porous
pavements at tree pits and rain gardens in road island when
feasible.

Replace dying and missing street trees

PEDESTRIAN ACCESS AND SAFETY
• Reduce crossing distance at crosswalks with curbed
bumpouts and install enhanced crosswalks at Main Street
intersections.
• Review lane configuration, travel lane and shoulder widths
on Main Street for potential bike space enhancements.
Install bike facilities on East State Street to connect to
Genesee Valley Greenway State Park.
• Formalize entrance to Bellamy Park and install new sidewalk
and crosswalks to connect park to Main Street.
• Improve Genesee Valley Greenway State Park Crossing on
East State Street by reducing the length of the westbound
right-turn lane to narrow the pavement width and shorten
the pedestrian crossing. Install enhanced pedestrian
crossing to bring more awareness to pedestrian / vehicular
interactions where trail crosses the street.

Enhance streetscape environment with additional benches,
bike racks and trash receptacles

PARKING SOLUTIONS
• Buffer and screen surface parking lots to enhance the
aesthetic character of the streetscape.

• Continue to evaluate the inclusion of additional electric
vehicle charging stations in public parking facilities.

Enhance pedestrian crossings
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NUNDA STREETSCAPE RECOMMENDATIONS MAP
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NUNDA STREETSCAPE
RECOMMENDATIONS

STREET TREE GUIDELINES
• Evaluate existing street trees and replace missing and dying
trees, consistent with street tree guidelines.

STREETSCAPE AMENITIES
• Enhance streetscape on North State Street to include
additional benches, bike racks and trash receptacles.
• Incorporate green infrastructure practices including porous
pavements at tree pits and rain gardens in road island when
feasible.

PEDESTRIAN ACCESS AND SAFETY
• Complete sidewalk on Mill Street west of North State Street
to create safe pedestrian access to Kiwanis Park.

Continue to maintain planters and existing street trees

• Improve intersection of North State Street and Mill Street to
enhance pedestrian safety with the installation of enhanced
crosswalks to facilitate the safe movement of students to
and from the athletic files in Kiwanis Park.
• Consider new mid-block crossings on North and South
State Street to accommodate flow of pedestrian traffic
from employment facilities to parking lots on the opposite
side of the street.

PARKING SOLUTIONS
• Incorporate specialty parking elements into public parking
facilities including Amish hitching posts to facilitate access
for this segment of population, and electric charging
stations.

Better delineate between pedestrian and vehicular spaces

Enhance pedestrian crossings
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APPENDIX A - DETAILED COST ESTIMATES

LivCo Wayfinding Strategy

Village of Avon
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
4
$80,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,000

Mobilization (4%)

LS

1

$3,200

Survey Operations (4%)

LS

1

$3,200

Contingency (20%)

LS

1

$16,000

Construction Inspection / RPR (12%)

LS

1

$9,600

Final Design (10%)

LS

1

$8,000

Grand TOTAL

$124,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

19
$77,900

Basic Work Zone Traffic Control (5%)

LS

1

$3,895

Mobilization (4%)

LS

1

$3,116

Survey Operations (4%)

LS

1

$3,116

Contingency (20%)

LS

1

$15,580

Construction Inspection / RPR (12%)

LS

1

$9,348

Final Design (10%)

LS

1

$7,790

Grand TOTAL

$120,745

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)

20
$6,000

Contingency

LS

1

$1,000

Final Design

LS

1

$1,000

Grand TOTAL

$8,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
1
$1,400

Basic Work Zone Traffic Control (5%)

LS

1

$70

Mobilization (4%)

LS

1

$56

Survey Operations (4%)

LS

1

$56

Contingency (20%)

LS

1

$280

Construction Inspection / RPR (12%)

LS

1

$168

Final Design

LS

1

$1,000

Grand TOTAL

$3,030

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
5
$55,000

Basic Work Zone Traffic Control (5%)

LS

1

$2,750

Mobilization (4%)

LS

1

$2,200

Survey Operations (4%)

LS

1

$2,200

Contingency (20%)

LS

1

$11,000

Construction Inspection / RPR (12%)

LS

1

$6,600

Final Design (10%)

LS

1

$5,500

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

Grand TOTAL

$85,250

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
2
$30,000

Basic Work Zone Traffic Control (5%)

LS

1

$1,500

Mobilization (4%)

LS

1

$1,200

Survey Operations (4%)

LS

1

$1,200

Contingency (20%)

LS

1

$6,000

Construction Inspection / RPR (12%)

LS

1

$3,600

Kiosk Structure Design (10%)

LS

1

$3,000

Map Graphic Design (10%)

LS

1

$3,000

Grand TOTAL

$49,500

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

10
$2,000
$1,000

Grand TOTAL

SUB-TOTAL (ALL SIGNS)

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$3,000
$393,525

$393,000
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Village of Caledonia
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
4
$80,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,000

Mobilization (4%)

LS

1

$3,200

Survey Operations (4%)

LS

1

$3,200

Contingency (20%)

LS

1

$16,000

Construction Inspection / RPR (12%)

LS

1

$9,600

Final Design (10%)

LS

1

$8,000

Grand TOTAL

$124,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

13
$53,300

Basic Work Zone Traffic Control (5%)

LS

1

$2,665

Mobilization (4%)

LS

1

$2,132

Survey Operations (4%)

LS

1

$2,132

Contingency (20%)

LS

1

$10,660

Construction Inspection / RPR (12%)

LS

1

$6,396

Final Design (10%)

LS

1

$5,330

Grand TOTAL

$82,615

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
1
$1,400

Basic Work Zone Traffic Control (5%)

LS

1

$70

Mobilization (4%)

LS

1

$56

Survey Operations (4%)

LS

1

$56

Contingency (20%)

LS

1

$280

Construction Inspection / RPR (12%)

LS

1

$168

Final Design (10%)

LS

1

$140

Grand TOTAL

$2,170

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
4
$44,000

Basic Work Zone Traffic Control (5%)

LS

1

$2,200

Mobilization (4%)

LS

1

$1,760

Survey Operations (4%)

LS

1

$1,760

Contingency (20%)

LS

1

$8,800

Construction Inspection / RPR (12%)

LS

1

$5,280

Final Design (10%)

LS

1

$4,400

Grand TOTAL

$68,200

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
2
$30,000

Basic Work Zone Traffic Control (5%)

LS

1

$1,500

Mobilization (4%)

LS

1

$1,200

Survey Operations (4%)

LS

1

$1,200

Contingency (20%)

LS

1

$6,000

Construction Inspection / RPR (12%)

LS

1

$3,600

Kiosk Structure Design (10%)

LS

1

$3,000

Kiosk Map Design (10%)

LS

1

$3,000

Grand TOTAL

$49,500

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

10
$2,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$3,000
$336,485

$336,000

LivCo Wayfinding Strategy

Village of Dansville
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
6
$120,000

Basic Work Zone Traffic Control (5%)

LS

1

$6,000

Mobilization (4%)

LS

1

$4,800

Survey Operations (4%)

LS

1

$4,800

Contingency (20%)

LS

1

$24,000

Construction Inspection / RPR (12%)

LS

1

$14,400

Final Design (10%)

LS

1

$12,000

Grand TOTAL

$186,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

15
$61,500

Basic Work Zone Traffic Control (5%)

LS

1

$3,075

Mobilization (4%)

LS

1

$2,460

Survey Operations (4%)

LS

1

$2,460

Contingency (20%)

LS

1

$12,300

Construction Inspection / RPR (12%)

LS

1

$7,380

Final Design (10%)

LS

1

$6,150

Grand TOTAL

$95,325

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
4
$5,600

Basic Work Zone Traffic Control (5%)

LS

1

$280

Mobilization (4%)

LS

1

$224

Survey Operations (4%)

LS

1

$224

Contingency (20%)

LS

1

$1,120

Construction Inspection / RPR (12%)

LS

1

$672

Final Design (10%)

LS

1

$560

Grand TOTAL

$8,680

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
7
$77,000

Basic Work Zone Traffic Control (5%)

LS

1

$3,850

Mobilization (4%)

LS

1

$3,080

Survey Operations (4%)

LS

1

$3,080

Contingency (20%)

LS

1

$15,400

Construction Inspection / RPR (12%)

LS

1

$9,240

Final Design (10%)

LS

1

$7,700

Grand TOTAL

$119,350

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
3
$45,000

Basic Work Zone Traffic Control (5%)

LS

1

$2,250

Mobilization (4%)

LS

1

$1,800

Survey Operations (4%)

LS

1

$1,800

Contingency (20%)

LS

1

$9,000

Construction Inspection / RPR (12%)

LS

1

$5,400

Kiosk Structure Design (10%)

LS

1

$4,500

Kiosk Map Design (10%)

LS

1

$4,500

Grand TOTAL

$69,750

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

10
$2,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$3,000
$489,105

$490,000

LivCo Wayfinding Strategy

Village of Geneseo
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
4
$80,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,000

Mobilization (4%)

LS

1

$3,200

Survey Operations (4%)

LS

1

$3,200

Contingency (20%)

LS

1

$16,000

Construction Inspection / RPR (12%)

LS

1

$9,600

Final Design (10%)

LS

1

$8,000

Grand TOTAL

$124,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

15
$61,500

Basic Work Zone Traffic Control (5%)

LS

1

$3,075

Mobilization (4%)

LS

1

$2,460

Survey Operations (4%)

LS

1

$2,460

Contingency (20%)

LS

1

$12,300

Construction Inspection / RPR (12%)

LS

1

$7,380

Final Design (10%)

LS

1

$6,150

Grand TOTAL

$95,325

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
5
$7,000

Basic Work Zone Traffic Control (5%)

LS

1

$350

Mobilization (4%)

LS

1

$280

Survey Operations (4%)

LS

1

$280

Contingency (20%)

LS

1

$1,400

Construction Inspection / RPR (12%)

LS

1

$840

Final Design (10%)

LS

1

$700

Grand TOTAL

$10,850

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
13
$143,000

Basic Work Zone Traffic Control (5%)

LS

1

$7,150

Mobilization (4%)

LS

1

$5,720

Survey Operations (4%)

LS

1

$5,720

Contingency (20%)

LS

1

$28,600

Construction Inspection / RPR (12%)

LS

1

$17,160

Final Design (10%)

LS

1

$14,300

Grand TOTAL

$221,650

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
2
$30,000

Basic Work Zone Traffic Control (5%)

LS

1

$1,500

Mobilization (4%)

LS

1

$1,200

Survey Operations (4%)

LS

1

$1,200

Contingency (20%)

LS

1

$6,000

Construction Inspection / RPR (12%)

LS

1

$3,600

Kiosk Structure Design (10%)

LS

1

$3,000

Kiosk Map Design (10%)

LS

1

$3,000

Grand TOTAL

$49,500

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

10
$2,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$3,000
$511,325

$512,000

LivCo Wayfinding Strategy

Village of Leicester
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
4
$80,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,000

Mobilization (4%)

LS

1

$3,200

Survey Operations (4%)

LS

1

$3,200

Contingency (20%)

LS

1

$16,000

Construction Inspection / RPR (12%)

LS

1

$9,600

Final Design (10%)

LS

1

$8,000

Grand TOTAL

$124,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

7
$28,700

Basic Work Zone Traffic Control (5%)

LS

1

$1,435

Mobilization (4%)

LS

1

$1,148

Survey Operations (4%)

LS

1

$1,148

Contingency (20%)

LS

1

$5,740

Construction Inspection / RPR (12%)

LS

1

$3,444

Final Design (10%)

LS

1

$2,870

Grand TOTAL

$44,485

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL

$1,400

# OF PARKING SIGNS

0

SUB-TOTAL (PARKING SIGNS)

$0

Basic Work Zone Traffic Control (5%)

LS

1

$0

Mobilization (4%)

LS

1

$0

Survey Operations (4%)

LS

1

$0

Contingency (20%)

LS

1

$0

Construction Inspection / RPR (12%)

LS

1

$0

Final Design (10%)

LS

1

$0

Grand TOTAL

$0

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
4
$44,000

Basic Work Zone Traffic Control (5%)

LS

1

$2,200

Mobilization (4%)

LS

1

$1,760

Survey Operations (4%)

LS

1

$1,760

Contingency (20%)

LS

1

$8,800

Construction Inspection / RPR (12%)

LS

1

$5,280

Final Design (10%)

LS

1

$4,400

Grand TOTAL

$68,200

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
1
$15,000

Basic Work Zone Traffic Control (5%)

LS

1

$750

Mobilization (4%)

LS

1

$600

Survey Operations (4%)

LS

1

$600

Contingency (20%)

LS

1

$3,000

Construction Inspection / RPR (12%)

LS

1

$1,800

Kiosk Structure Design (10%)

LS

1

$1,500

Kiosk Map Design (10%)

LS

1

$1,500

Grand TOTAL

$24,750

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

5
$1,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$2,000
$270,435

$270,000

LivCo Wayfinding Strategy

Village of Lima
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
4
$80,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,000

Mobilization (4%)

LS

1

$3,200

Survey Operations (4%)

LS

1

$3,200

Contingency (20%)

LS

1

$16,000

Construction Inspection / RPR (12%)

LS

1

$9,600

Final Design (10%)

LS

1

$8,000

Grand TOTAL

$124,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

7
$28,700

Basic Work Zone Traffic Control (5%)

LS

1

$1,435

Mobilization (4%)

LS

1

$1,148

Survey Operations (4%)

LS

1

$1,148

Contingency (20%)

LS

1

$5,740

Construction Inspection / RPR (12%)

LS

1

$3,444

Final Design (10%)

LS

1

$2,870

Grand TOTAL

$44,485

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
1
$1,400

Basic Work Zone Traffic Control (5%)

LS

1

$70

Mobilization (4%)

LS

1

$56

Survey Operations (4%)

LS

1

$56

Contingency (20%)

LS

1

$280

Construction Inspection / RPR (12%)

LS

1

$168

Final Design (10%)

LS

1

$140

Grand TOTAL

$2,170

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
2
$22,000

Basic Work Zone Traffic Control (5%)

LS

1

Mobilization (4%)

LS

1

$880

Survey Operations (4%)

LS

1

$880

$1,100

Contingency (20%)

LS

1

$4,400

Construction Inspection / RPR (12%)

LS

1

$2,640

Final Design (10%)

LS

1

$2,200

Grand TOTAL

$34,100

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
4
$60,000

Basic Work Zone Traffic Control (5%)

LS

1

$3,000

Mobilization (4%)

LS

1

$2,400

Survey Operations (4%)

LS

1

$2,400

Contingency (20%)

LS

1

$12,000

Construction Inspection / RPR (12%)

LS

1

$7,200

Kiosk Structure Design (10%)

LS

1

$6,000

Kiosk Map Design (10%)

LS

1

$6,000

Grand TOTAL

$99,000

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

5
$1,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$2,000
$312,755

$313,000

LivCo Wayfinding Strategy

Village of Livonia
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
3
$60,000

Basic Work Zone Traffic Control (5%)

LS

1

$3,000

Mobilization (4%)

LS

1

$2,400

Survey Operations (4%)

LS

1

$2,400

Contingency (20%)

LS

1

$12,000

Construction Inspection / RPR (12%)

LS

1

$7,200

Final Design (10%)

LS

1

$6,000

Grand TOTAL

$93,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

11
$45,100

Basic Work Zone Traffic Control (5%)

LS

1

$2,255

Mobilization (4%)

LS

1

$1,804

Survey Operations (4%)

LS

1

$1,804

Contingency (20%)

LS

1

$9,020

Construction Inspection / RPR (12%)

LS

1

$5,412

Final Design (10%)

LS

1

$4,510

Grand TOTAL

$69,905

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
6
$8,400

Basic Work Zone Traffic Control (5%)

LS

1

$420

Mobilization (4%)

LS

1

$336

Survey Operations (4%)

LS

1

$336

Contingency (20%)

LS

1

$1,680
$1,008

Construction Inspection / RPR (12%)

LS

1

Final Design (10%)

LS

1

$840

Grand TOTAL

$13,020

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
7
$77,000

Basic Work Zone Traffic Control (5%)

LS

1

$3,850

Mobilization (4%)

LS

1

$3,080

Survey Operations (4%)

LS

1

$3,080

Contingency (20%)

LS

1

$15,400

Construction Inspection / RPR (12%)

LS

1

$9,240

Final Design (10%)

LS

1

$7,700

Grand TOTAL

$119,350

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
2
$30,000

Basic Work Zone Traffic Control (5%)

LS

1

$1,500

Mobilization (4%)

LS

1

$1,200

Survey Operations (4%)

LS

1

$1,200

Contingency (20%)

LS

1

$6,000

Construction Inspection / RPR (12%)

LS

1

$3,600

Kiosk Structure Design (10%)

LS

1

$3,000

Kiosk Map Design (10%)

LS

1

$3,000

Grand TOTAL

$49,500

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

5
$1,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$2,000
$353,775

$354,000

LivCo Wayfinding Strategy

Village of Mount Morris
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 20, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
4
$80,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,000

Mobilization (4%)

LS

1

$3,200

Survey Operations (4%)

LS

1

$3,200

Contingency (20%)

LS

1

$16,000

Construction Inspection / RPR (12%)

LS

1

$9,600

Final Design (10%)

LS

1

$8,000

Grand TOTAL

$124,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

18
$73,800

Basic Work Zone Traffic Control (5%)

LS

1

$3,690

Mobilization (4%)

LS

1

$2,952

Survey Operations (4%)

LS

1

$2,952

Contingency (20%)

LS

1

$14,760

Construction Inspection / RPR (12%)

LS

1

$8,856

Final Design (10%)

LS

1

$7,380

Grand TOTAL

$114,390

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
1
$1,400

Basic Work Zone Traffic Control (5%)

LS

1

$70

Mobilization (4%)

LS

1

$56

Survey Operations (4%)

LS

1

$56

Contingency (20%)

LS

1

$280

Construction Inspection / RPR (12%)

LS

1

$168

Final Design (10%)

LS

1

$140

Grand TOTAL

$2,170

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
9
$99,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,950

Mobilization (4%)

LS

1

$3,960

Survey Operations (4%)

LS

1

$3,960

Contingency (20%)

LS

1

$19,800
$11,880

Construction Inspection / RPR (12%)

LS

1

Final Design (10%)

LS

1

$9,900

Grand TOTAL
Kiosk

$153,450

Item Description
Heritage Style Octopus Wayfinding Directional Sign System with Logo

Unit Quantity
EA

1

Unit Price
(2021 $)

Cost

$15,000

$15,000

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
2
$30,000

Basic Work Zone Traffic Control (5%)

LS

1

$1,500

Mobilization (4%)

LS

1

$1,200

Survey Operations (4%)

LS

1

$1,200

Contingency (20%)

LS

1

$6,000

Construction Inspection / RPR (12%)

LS

1

$3,600

Kiosk Structure Design (10%)

LS

1

$3,000

Kiosk Map Design (10%)

LS

1

$3,000

Grand TOTAL

$49,500

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

5
$1,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$2,000
$452,510

$452,000

LivCo Wayfinding Strategy

Village of Nunda
Vehicular and Pedestrian Wayfinding

Project Budget Cost Estimate (PLANNING LEVEL)
Item Description

March 30, 2021

Unit Quantity

Unit Price
(2021 $)

Cost

$20,000

$20,000

Monument Gateway Sign
Monument Gateway Sign with Stone Base

EA

1

SUB-TOTAL
# OF MONUMENT GATEWAY SIGNS
SUB TOTAL (MONUMENT GATEWAY)

$20,000
4
$80,000

Basic Work Zone Traffic Control (5%)

LS

1

$4,000

Mobilization (4%)

LS

1

$3,200

Survey Operations (4%)

LS

1

$3,200

Contingency (20%)

LS

1

$16,000

Construction Inspection / RPR (12%)

LS

1

$9,600

Final Design (10%)

LS

1

$8,000

Grand TOTAL

$124,000

Vehicular Directional Sign
Ground Mounted Sign panel with Z-Bars

SF

25

$100

$2,500

High Capacity Type A Sign Posts

EA

2

$800

$1,600

SUB-TOTAL

$4,100

# OF VEHICULAR DIRECTIONAL SIGNS
SUB TOTAL (VEHICULAR DIRECTIONAL SIGNS)

12
$49,200

Basic Work Zone Traffic Control (5%)

LS

1

$2,460

Mobilization (4%)

LS

1

$1,968

Survey Operations (4%)

LS

1

$1,968

Contingency (20%)

LS

1

$9,840

Construction Inspection / RPR (12%)

LS

1

$5,904

Final Design (10%)

LS

1

$4,920

Grand TOTAL

$76,260

Light Pole Banners
Downtowns With Heart Branded Banners

EA

1

$200

$200

Banner Mounting Brackets

EA

2

$50

$100

SUB-TOTAL

$300

# OF LIGHT POLE BANNERS
SUB TOTAL (LIGHT POLE BANNERS)
Final Design

LS

1

20
$6,000
$1,000

Grand TOTAL

$7,000

Parking Sign
Parking Sign

SF

6

$100

$600

High Capacity Type A Sign Posts

EA

1

$800

$800

SUB-TOTAL
# OF PARKING SIGNS
SUB-TOTAL (PARKING SIGNS)

$1,400
1
$1,400

Basic Work Zone Traffic Control (5%)

LS

1

$70

Mobilization (4%)

LS

1

$56

Survey Operations (4%)

LS

1

$56

Contingency (20%)

LS

1

$280

Construction Inspection / RPR (12%)

LS

1

$168

Final Design (10%)

LS

1

$140

Grand TOTAL

$2,170

Pedestrian Wayfinding Sign
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

$8,500

$8,500

Foundation for Pedestrian Wayfinding Sign

EA

1

$2,500

$2,500

SUB-TOTAL
# OF PEDESTRIAN WAYFINDING SIGNS
SUB-TOTAL (PEDESTRIAN WAYFINDING SIGNS)

$11,000
6
$66,000

Basic Work Zone Traffic Control (5%)

LS

1

$3,300

Mobilization (4%)

LS

1

$2,640

Survey Operations (4%)

LS

1

$2,640

Contingency (20%)

LS

1

$13,200

Construction Inspection / RPR (12%)

LS

1

$7,920

Final Design (10%)

LS

1

$6,600

Grand TOTAL

$102,300

Item Description

Unit Quantity

Unit Price
(2021 $)

Cost

$15,000

$15,000

Kiosk
Heritage Style Octopus Wayfinding Directional Sign System with Logo

EA

1

SUB-TOTAL
# OF KIOSKS
SUB-TOTAL (KIOSKS)

$15,000
2
$30,000

Basic Work Zone Traffic Control (5%)

LS

1

$1,500

Mobilization (4%)

LS

1

$1,200

Survey Operations (4%)

LS

1

$1,200

Contingency (20%)

LS

1

$6,000

Construction Inspection / RPR (12%)

LS

1

$3,600

Kiosk Structure Design (10%)

LS

1

$3,000

Kiosk Map Design (10%)

LS

1

$3,000

Grand TOTAL

$49,500

Temporary Signage
Temporary Signage

EA

1

$200

$200

SUB-TOTAL

$200

# OF TEMPORARY SIGNS
SUB-TOTAL (TEMPORARY SIGNAGE)
Final Design

LS

1

5
$1,000
$1,000

Grand TOTAL
Grand TOTAL

SAY
Assumptions
1. Unit pricing is based on appropriate NYSDOT signage items, Standard Specifications Section 645-Signs.
2. Any necessary permits are not included in the costs noted above. Permit fees are the responsibility of the individual municipality.
3. No clearing and grubbing is necessary for the installation of the signs.
4. No underground utility relocations are included in the costs noted above.
5. Assumed all Vehicular Wayfinding Signs are mounted on new High Capacity Type A Sign Posts
6. Does not include design of map graphic for Pedestrian Kiosks

$2,000
$363,230

$363,000

LivCo
Wayfinding Strategy
Connecting Livingston County Communities

